Website Redesign Information Technology Planning Council Update May 1, 2018

Current Status

Schedule	Behind Schedule
Scope	On Target
Cost	On Budget

Activities/Milestones Completed

- Main template design and committee pages design complete, including look/feel and navigation of new site
- Infrastructure implementation complete
- Content Management System (CMS) installed, configured, and ready for template designs
- Website databases converted from MS Access to MS SQL are ready for testing
- Converted current LSD/LAD/LFD/HOU/SEN Templates into the new CMS
- User testing for the CMS in LFD has been completed in UAT environment

Awareness Items

- Content will be migrated from (2007 – Present) on the new website when we go live. Older content will be made available as requested.

Scope/Schedule Updates

- Due to the complexity of converting the webpages in the LAWS environment into the new Python/Django environment, this portion of the website integration will be a separate project
- A Special Session of the Legislature, additional Session Systems Replacement work, new audio/video vendor integration, and the loss of key personnel has caused a lag in the project schedule
- Estimated Schedule (See attached page)

Contact

- Darrin McLean, Senior Business Analyst, email: <u>dmclean@mt.go</u>, phone: (406) 444-0540

Website Redesign Timeline:

