

**DATABASE CONVERSION MILESTONES AND SCHEDULE**

**Estimated Start Date: July 2012**

Milestone	Schedule
Select contractor	1 <sup>st</sup> Quarter
Project planning*	2 <sup>nd</sup> Quarter
Requirements gathering and analysis	3 <sup>rd</sup> & 4 <sup>th</sup> Quarter
System design	4 <sup>th</sup> & 5 <sup>th</sup> Quarter
Development and testing	5 <sup>th</sup> and 6 <sup>th</sup> Quarter
Prepare data for migration	6 <sup>th</sup> Quarter
Migration and testing	6 <sup>th</sup> Quarter
Final user acceptance testing and training	7 <sup>th</sup> Quarter
Full implementation	June 30, 2013

**Estimated End Date: June 2013, with ongoing maintenance**

\*The development team on our IT staff would oversee project planning with the contractor using national standards for project management to ensure our business needs are efficiently met.

## DATABASE CONVERSION MILESTONES AND SCHEDULE

Estimated Start Date: July 2012

Milestone	Schedule
Select contractor	1 <sup>st</sup> Quarter
Project planning*	2 <sup>nd</sup> Quarter
Requirements gathering and analysis	3 <sup>rd</sup> & 4 <sup>th</sup> Quarter
System design	4 <sup>th</sup> & 5 <sup>th</sup> Quarter
Development and testing	5 <sup>th</sup> and 6 <sup>th</sup> Quarter
Prepare data for migration	6 <sup>th</sup> Quarter
Migration and testing	6 <sup>th</sup> Quarter
Final user acceptance testing and training	7 <sup>th</sup> Quarter
Full implementation	June 30, 2013

**Estimated End Date: June 2013, with ongoing maintenance**

\*The development team on our IT staff would oversee project planning with the contractor using national standards for project management to ensure our business needs are efficiently met.