

Legislative Council

April 4, 2014

Session Systems Replacement (SSR)

The SSR project will move the Legislative Session Systems to a stable environment on modern technology. The new system will provide the information we have today, while allowing us to offer additional features and functionality to our end users.

Completed last month

- Project organizational documents
- Project teams finalized
- RFP Draft
- Requirements Draft

In Process

RFP

Key components

RFP Review process

- Send to Procurement for review mid-month

Requirements Review

Review 1000+ requirements over the next 3 weeks

Lessons Learned

Site visit to VT on April 17th

What comes next?

- Finish site visits and incorporate lessons learned
- Finalize RFP
- Post RFP at the beginning of May

Timeline

(On back)

Closing

Feel free to email, call or stop by room 331

swhyte@mt.gov

444-1537

Timeline

