Montana Water Supply Intitiative Planning Timeline Montana Water Plan 2015

	Description:	Responsible Party:	JAN- 2013	FEB- 2013	APR- 2013	MAY- 2013	JUN- 2013	AUG- 2013	SEP- 2013	OCT- 2013	DEC- 2013	JAN- 2014	FEB- 2014	MAR- 2014	APR- 2014		JUN- 2014		AUG- 2014	SEP- 2014	OCT- 2014	NOV- 2014	
	Establish Basin Advisory Councils, Public Outreach and Education Campaign, and Issues Scoping Report																						
Phase 1	Statewide public outreach, education and citizen engagement *	DNRC & Contractor																					•
	BAC member recruitment and selection	DNRC & Contractor				•					- 4												
	Compile inventory of existing water resource information for each basin	DNRC									•												
	Basin Advisory Council and public scoping meetings; Issuse Scoping Report ★	BACs, DNRC & Contractor									•												
	Progress Report to WPIC & EQC ★	DNRC										•											
Phase 2	Ongoing support of the Basin Advisory Councils, I and Development of Alternatives	Data Compilation,																					
	50% draft of Basin Plans	DNRC											•										
	Develop alternatives to address priority issues	BACs, DNRC & Contractor											•				1 2						
	Progress Report to WPIC & EQC ★	DNRC												•									
Phase 3	Ongoing support of Basin Advisory Councils, Reco Development, and Basin Plan Publication	ommendations							基														
	75% draft of Basin Plans	DNRC													• •								
	Recommendations Report and public meetings on Recommendations Report ★	BACs, DNRC & Contractor														•							
	Complete Draft Basin Plans and public hearings on draft plans ★	BACs, DNRC & Contractor															•		-				
	Progress Report to WPIC & EQC ★	DNRC ·																•					
	Internal review of Basin Plans and State Water Plan	DNRC																•					
	Draft of State Water Plan to WPIC & EQC	DNRC																	•				
	WPIC & EQC meetings on Draft State Water Plan★	BACs & DNRC																		•			
	Present State Water Plan to 2015 Legislature	DNRC																		-			•

[★] Public comment and/or outreach opportunity

Updated 7 January 2014
Project Planning Timeline_General v7Jan14.xlsx

ENVIRONMENTAL QUALITY COUNCIL. 2013-14

March 20, 2014 Exhibit No. 2

Deadline