

MVD Real ID DHS Quarterly Update-milestone status:

Target Month	Task	Status	Comments
Sep-17	Scanner selected	Complete	MVD identified the scanner to deploy for field scanning with REAL ID. As part of the scanner pilot, we are currently evaluating the scanner's ability to meet the technical and practical requirements.
Nov-17	Imaging system changes implemented	Complete	MVD completed the changes to our imaging system to enable scanning of REAL ID documents.
Nov-17	Scanner pilot in field	Complete	We implemented the scanner pilot in one permanent and one satellite station. We are scanning our regular applications and have not experienced any infrastructure issues at this level. In the next month, we will deploy additional scanners to the field. At the end of our next testing round, we will determine if the scanners are working as required. If so, we will deploy scanners to the remainder of our permanent stations.
Dec-17	Project plan final	Complete	Our project plan is final and will be adjusted as needed.
Jan-18	Facility and staffing needs review	Ongoing	We are reviewing each of our stations to determine the number, if any, for additional workstations and staff to assist with REAL ID implementation.
Jan-18	Programing changes to test	Complete	All programming has been placed into production, including our imaging changes and the changes to our Legacy/MERLIN databases.
Jan-18	Training material created	Ongoing	The training materials for processing a REAL ID compliant credential is being finalized.