

Legislative Finance Committee

MMIS Committee Meeting

May 20, 2014



State Information Technology Services Division



Agenda

- Introductions
- CIO Update
- DPHHS
- Xerox

CIO Update



State Information Technology Services Division



DPHHS Update



State Information Technology Services Division



Overall MMIS Project Status

- Overall Project Status is Red
- Project re-planning continues
- Xerox is transitioning to a new agile methodology
- DPHHS and Xerox have reached material agreement on the architectural requirements
- DPHHS and Xerox have made significant progress on scope issues
- The DPHHS team continues to conduct design sessions

Work Plan Activities since April 4, 2014

- Resubmitted by Xerox on April 8, 2014
- DPHHS rejected the April 8, 2014 Submission on April 15, 2014.
- Resubmitted by Xerox on April 23, 2014
- DPHHS comments returned April 30, 2014
- Resubmitted by Xerox on May 12, 2014

Xerox Update



State Information Technology Services Division

