

Performance Against 2010 IT Plans

Prepared by: SITSD August 2013

The following is a list of agency initiatives have been deferred, delayed, or canceled as reported in 2012 Agency Biennial Reports. Through the Agency 2012 Biennial Reports, 2-17-524(3)(4) MCA requires each agency to prepare and submit to the department a biennial performance report that evaluates progress toward the objectives articulated in their 2010 IT Plans.			
Agency	IT Initiative Description	Status	IT Initiative
Agriculture	Web Based Agricultural Product Registration	Deferred	IT Initiative
	Enhance the Product Registration project by including GIS and Wireless functions to permit onsite inspection data entry	Deferred	IT Initiative
Commissioner of Political Practices	Lobbyist registration and reporting enhancements	Incomplete	IT Initiative
Dept. of Commerce	MPD – Tourism Client Interface	Delayed	IT Initiative
Dept. of Corrections	Riverside Video Surveillance.	Delayed	nearing completion
Dept. of Administration	Worker's Compensation Data Warehouse	Cancelled	IT Initiative
	Geographic Risk Information System – create interface for geographic information system (GIS) technology with existing Property/Casualty Information System.	Delayed	IT Initiative
	Projects and Contracts Management Software	Cancelled	IT Initiative
	Performance Management System	Delayed	IT Initiative
Dept. of Environmental Quality	Water Protection Bureau System Analysis: Provide the Water Protection Bureau with the necessary analysis and design to enable the proposal of an integrated information management system.	Deferred	IT Initiative
	Remediation Database Migration: Integrate the current Remediation ACCESS databases/applications with the DEQ standard enterprise database.	Deferred	IT Initiative
Dept. of Justice	MERLIN (Montana Enhanced Registration and Licensing Information Network) - Phase 3	Deferred	IT Initiative
DPHHS	Statewide Automated Child Welfare Information System (SACWIS) Replacement	Deferred	IT Initiative
	KIDS Maintenance and Support	Cancelled	IT Initiative
	SEARCHS Replacement Planning	Deferred	IT Initiative
	Facilities Document Imaging	Deferred	IT Initiative
	Upgrade and Enhance State Laboratory Systems	Deferred	IT Initiative
	TPL Case Management System/Database	Deferred	IT Initiative
	TPL Data Matching System.	Deferred	IT Initiative
	Mainframe Increases.	Cancelled	IT Initiative
	Upgrade CDS HMIS to JAVA	Cancelled	IT Initiative
Additional IT Staffing for AMDD	Cancelled	IT Initiative	
Historical Society	Computer Replacement. Description: Four Years replacement plan for agency computers.	Delayed	IT Initiative
	Point of Sales System	Cancelled	IT Initiative
Montana Arts Council	On Site Grant & Contact Management Database	Delayed	IT Initiative
Office of Public Defender	ZENworks: OPD seeks solutions for remote management, software inventory, software delivery, imaging and policy enforcement	Cancelled	IT Initiative
	Justice Broker Purchase and Implementation	Delayed	IT Initiative
	Microsoft Office SharePoint Server (MOSS)	Delayed	IT Initiative
	IJIS Broker Project: Participation of OPD in the IJIS Broker Project	Delayed	IT Initiative