

**Legislative Finance Committee: IT Project Portfolio
Supplemental Report**

LFC Meeting Date: June 5-6, 2014

A. General Project Information

1. Agency: Office of Public Instruction
2. Project Title: K-20 Data Project
3. Date Prepared: 05/13/2014
4. Prepared By: Susan Murray

B. Project Status

1. Overall Health: **Yellow**
2. Brief description of current project status
 - *include the reason overall health is yellow or red*

There are two pieces to the current work. There is a Data Transport system which is in development by our prime contractor, IBM. That piece of the work is on track. A second piece of work, a Transcript Management system, was scheduled to be completed by a subcontractor, ConnectEDU. We were recently notified that ConnectEDU has declared bankruptcy. IBM has committed to working with the OPI to find an acceptable transcript vendor, and has also committed to maintaining the original project dates. IBM and the OPI have just begun the work involved in engaging a new subcontractor.

3. Major milestones completed so far: Planning for data transport system functionality
4. Next milestone(s): Development will begin on the data transport system

C. Issues and Risks

Title and Brief Description	Date Identified	Planned Resolution	Responsible for Resolution
Subcontractor declared bankruptcy – could impact schedule and budget, but true impact will not be known for several weeks.	04/29/14	Work with prime contractor, IBM to engage a new subcontractor.	IBM and OPI