



Carbon Monoxide- Redesignation Elements

Revised January 12, 2005

| | Missoula | DEQ | EPA |
|---|--------------------------|-------------------------------------|-----------|
| Introduction | | | |
| NAAQS | Completed | | |
| Health Effects | Completed | | |
| Non-attainment area | Completed | | |
| Missoula's PM ₁₀ Problem | Completed | | |
| Redesignation Process | Completed | | |
| Attainment of NAAQS | | | |
| Monitoring Data | Completed | | |
| Written Discussion | Completed | | |
| Approved SIP | | | |
| 1993/1996 Emission Inventories | | Completed | |
| 1999 Emission Inventory | | Not complete | |
| Missoula's Rule Revisions | Completed | Completed | Completed |
| Written Discussion | Completed | | |
| Improvements must be permanent | | | |
| Favorable meteorology study | Completed | | |
| Control Measures written discussion | Completed | | |
| Clean Air Act Requirements | | | |
| Written discussion | Completed | | |
| Fully Approved Maintenance Plan | | | |
| Attainment Inventory (2000) | | Completed | Approved? |
| Applicable Control Measures | Completed | | |
| Maintenance Demonstration - modeling (Brooks/South/Russell) - emission inventory projections - written into plan | <i>Proposed: 2-16-04</i> | Completed <i>Expected 2-2-04</i> | Approved? |
| On-going monitoring | On-going | On-going | |
| Contingency Plan | Completed | | |
| Conformity Budget | <i>Proposed: 2-26-03</i> | | |

Carbon Monoxide Redesignation -Revised Timeline

Revised January 12, 2004

| | |
|--|---|
| Carbon Monoxide Emission Inventory | Completed |
| Brooks/South/Russell Modeling | Completed |
| Future Inventory Projections (for maintenance demonstration) | |
| MDT traffic data to DEQ | December 2003 |
| DEQ Draft to Missoula | January 31, 2004 |
| Air Quality Advisory Council Discussion of modeling | February 3, 2004 |
| Complete Redesignation Request Finalized Public Comment Document | February 26, 2004 |
| Legal Notice for Public Comment and Hearing | March 3, 2004 (to Missoulian) March 7 and March 14 (Published) |
| Notice to Interested Parties, TTAC and TPCC | February 26, 2004 |
| Third Presentation to TPCC | March 15, 2004 |
| Second Presentation to TTAC | March 4, 2004 |
| Air Quality Advisory Council Discussion and Recommendation to Board | March 2, 2003 |
| Board Hearing | March 18, 2004 |
| Revised Plan and Response to Comments** | April 7, 2004 |
| Board Approval** | April 15, 2004 |
| City Council and County Commissioner Hearings | May 2004 |
| Submit to DEQ | May 2004 |
| DEQ SIP hearing | 30-day public notice required |
| DEQ formatting for SIP | Several weeks |
| Submit to Governor | 2 weeks |
| Submit to EPA | Up to 18 months for approval |

** The Board may approve the plan in March, depending on the amount and type of public comment. If a second board meeting is not necessary, we will be able to submit the plan to DEQ several weeks earlier.

PM₁₀ - Redesignation Elements

Revised January 12, 2005

| | Missoula | DEQ | EPA |
|---|----------------------------|-----------------------------|------------|
| Introduction | | | |
| NAAQS | Completed | | |
| Health Effects | Completed | | |
| Non-attainment area | Completed | | |
| Missoula's PM ₁₀ Problem | Completed | | |
| Redesignation Process | Completed | | |
| Attainment of NAAQS | | | |
| Monitoring Data | Completed | | |
| Approved SIP | | | |
| Missoula's Rule Revisions | Completed | Completed | Completed |
| Written Discussion | Completed | | |
| Improvements must be permanent | | | |
| Favorable meteorology study | Completed | | |
| Control Measures written discussion | <i>Proposed Feb 2004</i> | | |
| Clean Air Act Requirements | | | |
| Written discussion | <i>Proposed Feb 2004</i> | | |
| Fully Approved Maintenance Plan | | | |
| Attainment Inventory (2000) | | <i>Expected: March 2004</i> | |
| Applicable Control Measures | <i>Proposed Aug 2004</i> | | |
| Maintenance Demonstration Emission Inventory Projections | | <i>Expected: June 2004</i> | |
| On-going monitoring | On-going | On-going | |
| Contingency Plan | <i>Proposed April 2004</i> | | |
| Conformity Budget | <i>Proposed Nov 2004</i> | | |

PM₁₀ Redesignation - Proposed Timeline

Revised January 12, 2004

| | |
|---|------------|
| PM ₁₀ IPP | Completed |
| Inventory information gathering | Completed |
| PM ₁₀ Emission Inventory | March 2004 |
| Department recommendation for budget system | May 2004 |
| Future Inventory Projections (for maintenance demonstration) DEQ Draft to Missoula | May 2004 |

| | |
|---|---|
| Community discussions Air Quality Advisory Council TTAC, TPCC Other Stakeholders | June – August |
| Redesignation Request Draft Air Quality Advisory Council and Agency review | September 2004 |
| Redesignation Request - Public Comment Document | November 2004 |
| Notice to Interested Parties, TTAC and TPCC | November 2004 |
| Air Quality Advisory Council Discussion and Recommendation to Board | December 7, 2004 January 4, 2005 |
| Legal Notice for Public Comment and Hearing | January 5 (to Missoulain) January 9 and 16 (Published) |
| Board Hearing | January 20, 2005 |
| Revised Plan and Response to Comments** | February 9, 2005 |
| Board Approval** | February 17, 2005 |
| City Council | March 2005 |
| County Commissioners | March 2005 |
| Submit to DEQ | March 2005 |
| BER Hearing | 3 - 4 months (July 2005) |
| SIP page format | 1 month |
| Submit to Governor | 2 weeks |
| Submit to EPA | Up to 18 months for approval |

** The Board may approve the plan in January, depending on the amount and type of public comment. If a second board meeting is not necessary, we will be able to submit the plan to DEQ several weeks earlier.