SSR Project Roadmap 2014 2015 2016 2017 2018 2019 2020 Dec lan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 2021 Session Prep 2015 Session 2017 Session 2019 Session Licensing Kickoff and Technical Arch & sow MainFrame Migration Design LSD Analysis (As-is) Legislative Work Bench LWB Analysis & Design (Initial Scope To-Be) Inte-Session gration Pre Session DAS, Folio, XHTML, Specs Case Note & Annotations InDesign Mainframe Inte -Session Decommissioning gration Prod UAT Prod Chamber & Committee Management Legislator Website Design, Bill Draft Editor POC Legislator Portal Salmon = Legislator Portal Portal Go Live PL SQL Analysis & Design Development Design (Full To-Be) CM TD & Committee Meeting Management Committee Management Go Phased Implementation Orange = Complete Detail Development **Parallel Testing** Live (Interim Committees) Design Blue = **Bill Draft Editor UAT** Training and Phased Core 6 Upgrade **Bill Draft Editor** Dev & SIT **Current Activity** and Go Live Implementation Chamber Application Dev, Test, Purple = Chamber Bill Draft Detail Design Train, UAT and Go Live **Mock Session May Chamber - in process and future Detail Design 2020** Holdback Release **Warranty Period** Case Notes & Annotations --> Publication Bill Drafting -->