



Montana Office of Public Instruction

Education Licensure System Project Status

Zam Alidina, Project Manager

March 2022





Contents

- Educator Licensure System Project Update
- Educator Licensure System Key Dates & Next Steps
- Current Licensure Unit Status



Educator Licensure System Status Update

- Baseline project plan reviewed and confirmed
- Conducting business requirements meeting - **80% complete**
 - Audits and Educator Application
 - Enforcements and Enforcement Audits
 - Evaluator Workflow
 - Licensure Process
 - Payment Processing
 - Foreign Application and Social Security
- Platform Configuration – **10% Complete**




- Data Migration – **40% Complete**
 - Received MSEIS database for technical analysis
 - Clean-up data activities initiated
- System Integration – **25% complete**
- Single Sign-On integration technical analysis – **20% Complete**
- Prototype and training for login and home page
- On target to meet delivery for implementation of full system **June 01, 2022**



Educator Licensure System Key Dates & Next Steps

System Implementation Deployment Phase will Transition into Maintenance & Support after Launch Date



Implementation Activities Requiring OPI Involvement

1. Contract Finalization
2. Kick-Off Meeting
3. Requirements Phase (for subject matter expertise input)
4. Confirming System Configuration
5. Testing (User Acceptance Testing) and Training
6. Post-production Review and Approval

RANDA Contract Obligations

RANDA Solutions shall provide system implementation activities and deliverables related to a successful system implementation of an educator licensure system per the Montana OPI requirements and as agreed by the Statement of Work. The current contract requires a full-implementation of the system (June 1, 2022) with one full calendar year of maintenance

Contract High-level Details for System Implementation (1.5 Years)

- Deploy a full educator licensure system – June 1, 2022
- Maintenance and Support – May 26th, 2022 – June 30th, 2023

Next Steps: Complete business requirements, integration design, SSO design, application demo with stakeholders



Current Status in Licensure




COMMUNICATION

- Educator Licensure FAQ on webpage.
- Specialists on phones to address individual questions.



PROCESS

- Paper applications and renewals are coming in without a problem.



LICENSURE UNIT

- Working diligently to get existing open and new paper applications closed and issued.
- Will start training on the new system.



TO COME

- Data transfer
- Webpage revamp
- Tutorials/webinars for educators