

Comprehensive School and Community Treatment



Project Pillar	Update
CSCT Benefit Plan	<ul style="list-style-type: none"> • State Plan Amendments formally submitted to CMS on 9/29/2021. Currently engaging in formal feedback responses. • Changes to MMIS system are in final testing phase – scheduled to be complete 11/11/2021. • MAR notice 37-963 was published on 11/5/2021 with a retroactive 10/1/2021 effective date.
IGT Operations	<ul style="list-style-type: none"> • IGT Agreement (as required by CMS) is in final draft form. This agreement will require signatures of OPI, DPHHS, and participating School Districts. • Based on claims projections and bridge funding status, IGT transfer of state share is anticipated to begin in January 2022.
Bridge Funding	<ul style="list-style-type: none"> • \$653,766 of the bridge funding has been spent. Additionally, there are approximately \$471,000 claims currently suspended in the MMIS system which will process when the system updates are completed on 11/11/2021.