

Comprehensive School and Community Treatment



Project Pillar	Update
CSCT Benefit Plan	<ul style="list-style-type: none"> • State Plan Amendments informally submitted to CMS • Awaiting comments from CMS • Changes to MMIS system in progress
IGT Operations	<ul style="list-style-type: none"> • MOU between OPI & DPHHS has been executed to facilitate accounting transactions of bridge funding and intergovernmental transfer (IGT) • IGT Agreement (as required by CMS) has been drafted and will include details around IGT procedures. This agreement will require signatures of OPI, DPHHS, and participating school Districts • Monthly report of State Share created and shared • DPHHS submitted detail of July/August Claims to OPI
Communications	<ul style="list-style-type: none"> • Guidance documents sent to School Districts by OPI during the week of 8/23 • OPI Conducting regular informational meetings with School Districts with DPHHS participation • Bi-weekly meetings with CMHB & Mental Health Centers providing CSCT