

# OLIS Project Update

<b>1. Projects Underway/Percentage Complete:</b>	<b>Est Com Date</b>
A. LAD Audit Management Software Project Implementation – 100% Customization – 33%	30 June 2022 30 June 2023
B. LAWSII Enhancements (80%) Core 8 Search Legislator Portal	1 October 2022
C. FOLIO Upgrade (50%)	30 June 2023
D. Isolated Audio Video Network (75%)	15 September 2022
E. Broadcasting Room 1 Upgrade Phase I (50%)	1 October 2022
F. Oracle Reports Replacement (80%)	31 December 2022
G. Tenant Space (40%)	31 December 2022
H. Session Staff Systems Replacement (20%)	31 December 2022
I. Capital Data Display (50%)	31 December 2022
J. Information Request Application (5%)	30 June 2023
K. Website Enhancements (20%)	31 December 2022
<b>2. Awaiting Resource Allocation:</b>	
Webform (Phase II)	Maintenance Issue

### 3. Project Prioritization for 2025 IT Plan:

---

- A. HB2 and Session Financial Automation Project
- B. Oracle Forms Replacement
- C. Website Enhancements
  - LAWS I Upgrade/Integration
  - Website CMS
- D. Database Functionality Upgrades
  - Fiscal Note Tracking
  - Document Management System
  - Asset Management (NICE/FATS)
  - Publication and Reports
  - Publications and Subscriber Management
  - MEPA Database
  - Legislator Housing
  - Info Desk Web and Phone Messaging
  - Audit Billing
- E. Security Audit and Enhancements
- F. Service Desk (Phase II)
- G. Room Reservation
- H. PowerBI Maturity
- I. Office 365 Maturity
- J. LAWSII Enhancements
  - a. Legislator Portal (Phase II)
  - b. Search (Phase II)
  - c. Core Upgrade

### 4. Projects Complete:

---

- |  |                     |
|--|---------------------|
| A. Containerization (Phase I)          | OLIS Initiative     |
| B. Exchange Online Migration           | ITSD Mandate        |
| C. Checkout Board                      | Maintenance Issue   |
| D. Archer Security Tool                | Security Initiative |
| E. Hearing Room (First Floor) Upgrades | IT Plan             |
| F. Session Systems Replacement Project | IT Plan             |
| Enhancements                           |                     |
| End to End Testing                     |                     |
| G. AV Support                          | IT Plan             |
| H. Legislator Collaboration (TEAMS)    | IT Plan             |
| I. Publication's Re-run/Errata         | Mandate             |
| J. Service Desk Reboot                 | IT Plan             |
| K. MS Operating System/Office Upgrade  | MS Mandate          |