

OLIS Project Update

1. Projects Underway/Percentage Complete:	Est Com Date
A. LAD Audit Management Software Project	
Implementation – 100%	30 June 2022
Customization – 33%	30 June 2023
B. LAWSII Enhancements (80%)	1 October 2022
Core 8	
Search	
Legislator Portal	
C. FOLIO Upgrade (50%)	30 June 2023
D. Isolated Audio Video Network (75%)	15 September 2022
E. Broadcasting Room 1 Upgrade Phase I (50%)	1 October 2022
F. Oracle Reports Replacement (80%)	31 December 2022
G. Tenant Space (40%)	31 December 2022
H. Session Staff Systems Replacement (20%)	31 December 2022
I. Capital Data Display (50%)	31 December 2022
J. Information Request Application (5%)	30 June 2023
K. Website Enhancements (20%)	31 December 2022
2. Awaiting Resource Allocation:	
Webform (Phase II)	Maintenance Issue

3. Project Prioritization for 2025 IT Plan:

- A. HB2 Drafting and Amendments Automation
- B. Oracle Forms Replacement
- C. Website Enhancements
 - LAWS I Upgrade/Integration
 - Website CMS
- D. Database Functionality Upgrades
 - Fiscal Note tracking
 - Document Management System
 - Asset Management (NICE/FATS)
 - Publication and Reports
 - Publications and Subscriber Management
 - MEPA database
 - Legislator Housing
 - Info Desk Web and Phone Messaging
 - Audit Billing
- E. Legislator Portal (Phase II)
- F. Security Audit and Enhancements
- G. MCA Enhancements (phase II)
- H. LAWS II Search (phase II)
- I. Service Desk (phase II)
- J. Room Reservation
- K. Power BI Maturity
- L. Office 365 Maturity
- M. LAWS II Core upgrade
- N. LAWS II enhancements

4. Projects Complete:

- | | |
|--|---------------------|
| A. Containerization (Phase I) | OLIS Initiative |
| B. Exchange Online Migration | ITSD Mandate |
| C. Checkout Board | Maintenance Issue |
| D. Archer Security Tool | Security Initiative |
| E. Hearing Room (First Floor) Upgrades | IT Plan |
| A. Session Systems Replacement Project | IT Plan |
| Enhancements | |
| End to End Testing | |
| B. AV support (3,517 hours of time since 5/21) | IT Plan |
| C. Legislator collaboration (TEAMS) | IT Plan |
| D. Publication's re-run/errata | Mandate |
| E. Checkout Board | IT Plan |
| F. Service Desk Reboot | IT Plan |
| G. MS Operating System/Office Upgrade | MS Mandate |