

OLIS Project Update

1. Projects Underway:

A. LAD Audit Management Software Project	IT Plan
B. Session Systems Replacement Project	IT Plan
C. FOLIO Upgrade	Maintenance Issue
D. Audio Video Projects	IT Plan
Isolated AV Network	
Broadcasting Room 1 Upgrade	
First floor Hearing Room Upgrade	
E. Oracle Reports Replacement	Maintenance Issue
F. Tenant Space	Mandate

2. Awaiting Resource Allocation:

A. Webform (Phase II)	Maintenance Issue
-----------------------	-------------------

3. Projects Requirement Gathering:

A. Room Reservation	
B. Information Request Application	IT Plan
C. Hardware Replacement	IT Plan
Legislative Session Staff Systems	
D. Capital Data Display	IT Plan
E. Audit Billing	IT Plan
F. LIMS Maturity	IT Plan
G. Website Enhancements	IT Plan
Scoreboard	
Legislative Day	

4. Project Prioritization for 2025 IT Plan:

A. HB2 drafting and amendments tool
B. Oracle Forms Replacement
C. Website Enhancements
LAWS I Upgrade/integration
Website CMS
D. Database Functionality Upgrades
Fiscal Note tracking
Document Management System
Asset Management (NICE/FATS)
Publication and Reports

- Publications and Subscriber Management
- MEPA database
- Legislator Housing
- Info Desk Web and Phone Messaging
- E. Legislator Portal (phase II)
- F. Security Audit and enhancements
- G. MCA Enhancements (phase II)
- H. LAWS II Search (phase II)
- I. Service Desk (phase II)
- J. Power BI maturity
- K. Office 365 maturity
- L. LAWS II Core upgrade
- M. LAWS II enhancements

5. Projects Complete:

- | | |
|---|---------------------|
| A. Containerization | OLIS Initiative |
| B. Exchange Online Migration | ITSD Mandate |
| C. Checkout Board | Maintenance Issue |
| D. Archer | Security Initiative |
| E. Hearing Room (First Floor) Upgrades | IT Plan |
| G. Session Systems Replacement Project | IT Plan |
| Enhancements | |
| OLIS End to End Testing | |
| End to End Testing | |
| H. 3,517 hours of AV support time since 5/24/2021 | IT Plan |
| I. Legislator collaboration (TEAMS) | IT Plan |
| J. Publication's re-run/errata | Mandate |
| K. Checkout Board | IT Plan |
| L. Service Desk Reboot | IT Plan |
| M. MS Operating System/Office Upgrade | MS Mandate |