

OLIS Project Update FY24/25

(Updated February 14, 2024)

The project update below encompasses all OLIS projects either underway, on hold, complete or potential projects for the 2027 biennium. The projects currently underway are evaluated on a quarterly basis to determine completion percentage and the estimated completion date. This list is continually evolving due to the number of unplanned mandates (as identified by **) and the effect they have on planned projects. The next update to the project list will be March 28th.

PROJECTS UNDERWAY/PERCENTAGE COMPLETE	EST COMP DATE
HB2 and Session Financials	
As-Is Analysis – 100%	Complete
To-Be Analysis – 75%	Feb 2024
HB2 integration into LAWS II – 0%	Oct 2024
Fiscal Note Database Replacement – 0%	Oct 2024
Oracle to SQL Project	
LAWS Archive – 90%	Mar 2024
LAWS Migration – 50%	Jun 2024
Session Reports Migration – 5%	Oct 2024
Bill Explorer V1, LAWS Archive – 90%	Mar 2024
Bill Explorer V2, LAWS – 50%	Jun 2024
Session Application Suite (Session Systems Replacement)	
Bill Draft Management – 0%	Jun 2024
Committee Management – 30%	Sep 2024
Chamber Interface – 0%	Sep 2024
MCA Management – 0%	May 2025
Website Modernization **	
Legislator Portal – 50%	Jun 2024
Legislator Profile	
Legislator Questionnaire Forms	
Bill Draft Request	
Legislator Pages	
Calendar Appointments	
Staff Portal – 30%	Jun 2024
Staff Profile	
Document Management Integration	
Amendment Management	

Public Portal – 50%	Oct 2024
Global Search	
Global Calendar	
Committee Pages	
Media Explorer	
Advanced Agenda	
Legislative Public Participation (LPP) ** – 40%	Sep 2024
Room Reservation System	Oct 2024
MIDAS Software Implementation – 60%	
Hall Monitor Display Project ** – 40%	
Audio Video Room Upgrades	
Room 303 Upgrade – 70%	Mar 2024
Room 317 Upgrade – 70%	Apr 2024
Staff Laptop Replacement – 20%	Aug 2024
Vote System Upgrades/Virtualization **	Oct 2024
Non-prod Infrastructure (servers, storage, network) – 30%	
Prod Infrastructure (servers, storage, network) – 30%	
Rostrum Hardware Upgrades – 0%	
Software Upgrades – 75%	
Complete System Test – 0%	
Disaster Recovery Project (move from Miles City) ** – 10%	Jun 2024
Backup Server Replacement Project – 10%	Sep 2024
Security Audit – 25%	Aug 2024
Capitol Moves ** – LSD/LFD/LAD – 0%	Oct 2024
House Carpet Replacement Project – 40%	Oct 2024
Old Board of Health Project – 30%	Nov 2024
Session Systems Build/Deploy – 0%	Dec 2024

PROJECTS ON HOLD:

AV Isolated Network

LAD Automation Project Phase II

Access Database Replacements

- Inventory Management (FATS/NICE)

- Publications Database

- MEPA Documents

- Leg Info

- Legislator Housing

- Branch Shared

- Web Reports and Publications Database

- Management Reports

PROJECTS COMPLETED:

Upgraded Equipment in Room 1

Access Databases Replacements

- Information Request System - GovQA (Records Request) Phase 1

- Audit Billing Phase I - QuickBooks

FOLIO Phase I (Supreme Court Decisions, Session Law Chapters)

Migration from Jira to GitLab **

Infrastructure Upgrades

- Storage System Replacement

- Active Directory Domain Controller Replacement

- Certificate Server Replacement

- SQL Server Architecture Upgrade

PROJECT EVALUATIONS FOR POTENTIAL 2027 PROJECT PORTFOLIO:

Website Modernization Phase II

Network Migration from Executive Branch

MPAN Produced Meeting Expansion Project

Vendor Independence Initiative (LAWS II Replacement)

ADA Room Accommodation

Legislator Common Devices

Replacement of the Closed-Circuit Cable System to IPTV

Fiber Project

Telephone Migration (Avaya)

Digital (Electronically Signed) MCA

FOLIO Phase II (includes improvements to Search, Supreme Court Decision formatting, and looking into adding ARMS and General Attorney Opinions)

HB2 and Session Financials Phase II

Remote Meeting Support Expansion