

OLIS Project Update FY24/25

(Updated May 17, 2024)

The project update below encompasses all OLIS projects either underway, on hold, or complete. The projects currently underway are evaluated on a quarterly basis to determine completion percentage and the estimated completion date. This list is continually evolving due to the number of unplanned mandates (as identified by **) and the effect they have on planned projects. The next update to the project list will be July 2024.

PROJECTS UNDERWAY/PERCENTAGE COMPLETE	EST COMP DATE
HB2 and Session Financials	
As-Is Analysis – 100%	Complete
To-Be Analysis – 100%	Complete
HB2 integration into LAWS II – 30%	Oct 2024
Fiscal Note Database Replacement – 20%	Oct 2024
Oracle to SQL Project	
LAWS Archive – Complete	Jun 2024
LAWS Migration – 90%	Jun 2024
Session Reports Migration – 5%	Oct 2024
Bill Explorer V1, LAWS Archive – 95%	Jun 2024
Bill Explorer V2, LAWS – 80%	Jun 2024
Session Application Suite	
Bill Draft Management – 80%	Jun 2024
Committee Management – 70%	Sep 2024
Chamber Interface – 10%	Sep 2024
MCA Management – 0%	May 2025
Website Modernization **	
Legislator Portal – 80%	Jun 2024
Legislator Profile	
Legislator Questionnaire Forms	
Bill Draft Request	
Legislator Pages	
Calendar Appointments	
Staff Portal – 30%	Jun 2024
Staff Profile	
Document Management Integration	
Amendment Management	

Public Portal – 50%	Oct 2024
Global Search	
Global Calendar	
Committee Pages	
Media Explorer	
Advanced Agenda	
Legislative Public Participation (LPP) ** – 40%	Sep 2024
Room Reservation System	Oct 2024
MIDAS Software Implementation – 60%	
Audio Video Room Upgrades	
Room 303 Upgrade – 70% (completion date slipped)	Jun 2024
Room 317 Upgrade – 70% (completion date slipped)	Jun 2024
Staff Laptop Replacement – 70%	Aug 2024
Vote System Upgrades/Virtualization **	Oct 2024
Non-prod Infrastructure (servers, storage, network) – 30%	
Prod Infrastructure (servers, storage, network) – 30%	
Rostrum Hardware Upgrades – 0%	
Software Upgrades – 75%	
Complete System Test – 0%	
Backup Server Replacement Project – 10%	Sep 2024
Security Audit – 90%	Aug 2024
Capitol Moves ** – LSD/LFD/LAD – 10%	Oct 2024
House Carpet Replacement Project – 70%	Oct 2024
Old Board of Health Project – 50% (completion date slipped)	Sep 2024

PROJECTS COMPLETED:

Upgraded Equipment in Room 1

Access Databases Replacements

Information Request System - GovQA (Records Request) Phase 1

Audit Billing Phase I - QuickBooks

FOLIO Phase I (Supreme Court Decisions, Session Law Chapters)

Migration from Jira to GitLab **

Infrastructure Upgrades

Storage System Replacement

Active Directory Domain Controller Replacement

Certificate Server Replacement

SQL Server Architecture Upgrade

Disaster Recovery Project (move from Miles City)

PROJECTS ON HOLD:

AV Isolated Network (moved to FY27 Project Portfolio)

LAD Automation Project Phase II (moved to FY27 Project Portfolio)

Hall Monitor Display Project (moved to FY27 Project Portfolio)

Access Database Replacements

Inventory Management (FATS/NICE)

Publications Database

MEPA Documents

Leg Info

Legislator Housing

Branch Shared

Web Reports and Publications Database

Management Reports