## Montana Program for Automating and Transforming Healthcare (MPATH)


Project Implementation Support

Vendor: Integrity Solutions Group, LLC
Start: 01/2017
Finish: ~12/2022

Vendor: Integrity Solutions Group, LLC
Start: 01/2017
Finish: ~12/2022

Vendor: Sabot
Start: 06/2016
Finish: 03/2017

MPATH Project: Start: 1/2017 Finish: ~12/2022



## **MPATH Legend**

Module Identifier	Module	Module Description
CM	Care Management	Care Management (Core): Case management for waiver services, wait list, plans of care, cost plans, services authorizations)
CM-EVV	Care Management	Electronic Visit Verification: Validation that provider services were rendered when and where expected)
CLAIMS	Claims Processing and Management Services	Claims Management (Core): Claim processing (receipt, adjudication, pricing, encounter processing)
CSS	Customer Care Services	Customer/ Contact Services Center (call center and customer outreach)
DA-PH	Data Analytics	Population Health, Data Warehouse, Data Analytics, and Federal Reporting
DA-FWP	Data Analytics	Fraud Waste and Abuse: Fraud detection, identification, and case management processing
FSS-PBC	Financial Support Services	Premium Billing and Collections: Premium invoicing and collection of payments for Medicaid expansion
FSS-TPL	Financial Support Services	Third Party Liability management (coordination of benefits, identification of third parties, and data matching
PH	Pharmacy Services	Pharmacy Claims Processing System (Core): Receipt and processing of pharmaceutical claims
PSS-DRMS	Pharmacy Support Services	Drug Rebate Management System: Invoice pharmaceutical manufacturers and collect payments for the drug rebates
PS	Provider Services	Provider Enrollment, Revalidation, Maintenance, and Enhanced Self Service
SI	Systems Integration Services	MPATH Integration Platform: Facilitate the exchange of data between all modules

Dates that are highlighted in **purple** and are preceded by a tilde ( ) indicate that these dates are currently estimated. These estimated dates will be updated with projected dates once the Contract for that Module or Module component is fully executed and the work plan is approved and baselined.

The ✓ indicates that the release has been completed.