

**Legislative Finance Committee
IT Project Portfolio: Supplemental Report**

Project Information	
Agency	Fish, Wildlife and Parks
Project Title	WIS/PR
Current Date	8/30/2017
Sponsor	Quentin Kujala
Project Manager	Tina Ciarmoli Wilson
Overall Health	Green
Brief Description of Current Project Status	Current Project Status is work on the highest priority and risk applications within Wildlife are continuing to be addressed and written into current technology.
Major Milestones Completed So Far	Game Damage Application, Upland Game Bird, FWP Portal
Next Milestone(s)	Block Management, Automated Testing

Please list scope changes.			
Title and Brief Description	Date Approved	Schedule Impact (weeks)	Budget Impact (\$ Amount)
Scope to include enhancements to existing wildlife management applications.	7/1/2017	52 weeks	421,000.00
Click or tap here to enter text.	Click or tap to enter a date.	Click or tap here to enter text.	Click or tap here to enter text.
Click or tap here to enter text.	Click or tap to enter a date.	Click or tap here to enter text.	Click or tap here to enter text.

Please list issues and risks.			
Title and Brief Description	Date Identified	Planned Resolution	Responsible Person for Resolution
No additional issues or risks identified.	Click or tap to enter a date.	Click or tap here to enter text.	Click or tap here to enter text.
Click or tap here to enter text.	Click or tap to enter a date.	Click or tap here to enter text.	Click or tap here to enter text.
Click or tap here to enter text.	Click or tap to enter a date.	Click or tap here to enter text.	Click or tap here to enter text.

Please add any additional comments.
Click or tap here to enter text.