



**Department of Administration
Misty Ann Giles, Director
Kevin Gilbertson, State Chief Information Officer**

**Project Portfolio Summary
Legislative Finance Committee
2021-22 Q3 (January 1 – March 31, 2022)**

33 Total Projects

- 1 Black Overall Health Status (This status is defined as a project that has been funded but does not have a charter or security plan in place)
 - HHS - MFSIS Phase 2
- 3 Yellow Overall Health Status (Supplemental Reports Located in Dashboard)
 - COR – Electronic Health Records System
 - DEQ - Coal Information Management System (CIMS): Phase 1
 - HHS – MPATH-Care-Management-Release-2
- 3 Red Overall Health Status (Supplemental Reports Located in Dashboard)
 - HHS - MPATH – Care Management Module-Release 1
 - MDT - Program & Project Management System (PPMS)Post
 - STF - Insurance Policy and Billing System Replacement

7 Total Closing Projects

- DOR – Cannabis Control Division IT System
- DLI – ERD Integrated Case Management (ICM) System – Phase 2
- LEG - House/Senate Chamber Automation Project
- MDT – Montana Reference Network Pilot Migration
- HHS – MPATH – Provider Services
- HHS – MPATH – Release 1
- STF - Insurance Policy and Billing System Replacement

0 Closed Projects (Post-Implementation Reports Located in Dashboard)