Timeline:

Project Roadmap

2014	2015											2016											
Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec

- 1 - Kickoff and SOW
- 2 - Lic, Tech Arch and MF Migration Design
- 3 - LSD Analysis (As-is)
- 4 - LWB Ana. & Dsgn (to-Be)
- 6 - Int Specs
- 5 - Mainframe Decomissioning
- 7 - R1 Pre Session
- 9 - R4 - Session
- 8 - R3 Pre Session Prod
- 10 R5 - Integration
- 11 UAT
- 12 Prod

^

Post 2017
Conceptual Design

2017												2018											
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec

13 Holdback Release Warranty Period

| Analysis | Editor | E&E | Chm | Pub CD | Release 3 Dev, Test, Deploy |

^ Analysis and Design ^

Release 4 Dev, Test Deploy