Montana Program for Automating and Transforming Healthcare (MPATH) High Level Timeline

Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8

DPHHS Planning & Procurement — **DPHHS Module Delivery Support** — **DPHHS Operational Support**

Systems Integration Services

Enterprise Data Warehouse Services

Quality Assurance / Quality Control (QA/QC) Testing Services

Provider Services

Data Analytics Services & Tools

Financial Support Services

Claims Processing and Management Services

Care Management Services

Pharmacy Support Services

Implemented December 5, 2015 and Certified by CMS February 15, 2017

Pharmacy Claims Processing and Management Services

Legend

▮ Planning	▮ Procurement Phase	▮ DDI Phase	▮ Certification	▮ Operations Phase	▲ Phased Implementation