
Session	Systems	Replacement	Project	

April	14,	2014	
 

Current	Status	
 

 

 

Activities	completed	since	last	meeting		
Project Management Documents Completed 

Initial Risk Review Conducted – mitigation review after RFP is published 

Project Teams Finalized 

 Steering Committee 

 Travel Team 

 Procurement Team 

 Subject Matter Experts  
RFP Drafted ‐ Key components are clearly defined.  Replace: 

 TextDBMS 

 WordPerfect 

 Publication Processes – numerous technologies and manual processes 

 LAWS code base – Oracle forms, reports and PL/SQL 

Includes updates based on ND trip 

Requirements Drafting 

Roughly 1000+ requirements – technical and functional, roughly 75% refined 

Site visit to ND – Visit went well 
  Lessons learned, business processes, workflows, risks, trust 

Activities	to	be	completed	
  Finalize RFP – resolve final edits/questions and include all appendices 

Review and Update Requirements with SMEs – roughly 400 left 
  Conduct VT Site Visit 

Completed	milestones	
None  

Upcoming	milestones	
April 14 – RFP review by steering committee and DOA procurement 

Awareness	items	
None 

Schedule    On Schedule 

Scope    On Target 

Cost    On Budget 



Scope	/	Schedule	/	Cost	updates	
None 

Issues	and	Risks	
SP Site Holds List  

Decisions	and/or	Elevations	
*Format Note:  closed items will be removed from next week’s status document. 

Topic	– list Key Players 
Discussion	

Information 
Information 

Discussion	Items:	
Estimated Schedule – See next page 

Related	Projects	updates:	
iBARS – Dale Matheson ‐ Update   

Closing	
• Feel free to email, call or stop by room 331 

• swhyte@mt.gov 

• 444‐1537 



 

Timeline	
 

 
 


