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A. General	Project	Information	
1. Agency: DPHHS 

2. Project Title: Child Welfare Case Management System Phase 1 

3. Date Prepared: 09/06/2016 

4. Prepared By: Justyn Katsilas 

B. Project	Status		
1. Overall Health:  Yellow 

2. Brief description of current project status 

The purpose of this project is to replace, in a componentized approach, the case management, 

intake, and investigations business functions from the CAPS mainframe system. These major 

business functions will have the biggest impact to users, and provide the greatest opportunity to 

streamline and automate tasks for the CFSD staff. 

Major milestones completed so far: 

 None 

 

3. Next milestone(s): 

 IDMS/SQL DB Sync – Initial (50% Complete) 

 IDMS/SQL DB Sync – Daily (30% Complete) 

 IDMS DB Sync – Real time (30% Complete) 

 MFSIS Database Design (55% Complete) 

 Intake (20% Complete) 

 Investigations (5% Complete) 

 Case Management (5% Complete) 

C. Scope	Changes	

Title and Brief Description 

Date 

Approved 

Schedule 

Impact (weeks) 

Budget Impact 

($ amount) 

Addition of IDMS/SQL DB Sync items, to exchange data from MFSIS and 

CAPS, keeping CAPS as the primary data repository for CAPS Reporting 

07‐01‐2016  None  None 
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D. Issues	and	Risks	

Title and Brief Description 

Date 

Identified  Planned Resolution 

Responsible 

for Resolution 

Risk – Additional scope  07‐01‐

2016 

Add resources and enhance planning 

for project activities to complete 

additional scope within revised 

timeframe 

Lori Keck/SITSD 

       

       

	

E. Additional	Comments	
 

Please consider including any diagrams, charts, pictures or other visuals that will help the committee 

better understand the project. 

This project is now being referred to as MFSIS (Montana Family Safety Information System). The SITSD 

contract team is continues to work on loading test data from extract data files provided by the Northrop 

Grumman contract team.  Development has begun to a number of different components such as person 

search, demographics, addresses and an initial intake assessment tools.  In addition both contract 

teams, NG and SITD, have agreed on a method for integration and will begin testing person information 

integration in the near future.  The department is look to a hire a second  business analyst to not only 

assist with requirements and writing user cases, but to also assist with writing technical documents, 

training development as well as help and user modules.  The project team is targeting beta testing by 

12/31/2016. 

The SPI for this project appears exceeding low for a project that is not in a critical state.  This low SPI is 

due to the method in which metrics are calculated to derive the SPI, as this project is using an Agile 

Approach.  In addition, there was a scope change for this project to include the batch and some real 

time data exchanges with CAPS, which was not identified as part of the original scope.  Lastly, the low 

SPI is also attributed to specific functionality spread across several sprints, as the effort is too large for a 

single sprint (CAPS batch and real time interfaces).  While this SPI appears daunting, the schedule risks 

associated to these are actively being mitigated and tracked. There is a plan to continue to get us to our 

project goals within the identified timeline, and the time delays recovered. 

 

 


