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A. General	Project	Information	
1. Agency:  DPHHS 

2. Project Title:  Enterprise Services Phase 3 

3. Date Prepared:  09/06/2016  

4. Prepared By:  Justyn Katsilas 

B. Project	Status		
1. Overall Health: Yellow 

2. Brief description of current project status 

This project is moving as follows:    The conversion to ECM is waiting for the implementation of ECM 

by SITSD, and the EDX Phase 2 is in requirements/planning stages.  The completion of the additional 

CMS Security Initiatives is on track. 

Some tasks have been delayed, waiting for CMS contract and IAPD approvals before work can begin.  

This project has a delivery date revised from 05/31/2017 to 12/31/2017.  This re‐baseline is due to 

the dependency of the Enhanced DMS Integration component on the full implementation of the 

Enterprise Content Management Tool (Perceptive) by SITSD.   

The low CPI is due to a combination of the minimal progress of the tasks coupled with the upfront 

costs of the ECM licenses.... Applying the cost up front inflates the planned cost to actual cost ratio 

at the start of the effort. 

This project is being reported as yellow due to having no more than one indicator in red (CPI), while 

the SPI is green. 

3. Major milestones completed so far: 

 ECM License Purchase 

4. Next milestone(s): 

 Enterprise Content Management integration with CHIMES 

 EDX Phase 2 

 MARS‐E 2.0 SIEM for EDX 

 MARS‐E 2.0 SIEM for CHIMES 

C. Scope	Changes	

Title and Brief Description 

Date 

Approved 

Schedule 

Impact (weeks) 

Budget Impact 

($ amount) 

None       
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D. Issues	and	Risks	

Title and Brief Description 

Date 

Identified  Planned Resolution 

Responsible 

for Resolution 

Dependency on the full implementation of the 

Enterprise Content Management Tool in order to 

provide integration with CHIMES 

08/31/2016  Plan for effort to begin when full ECM 

implementation has completed. 

SITSD 

       

	

E. Additional	Comments	
 

Please consider including any diagrams, charts, pictures or other visuals that will help the committee 

better understand the project. 

This project has a delivery date revised from 05/31/2017 to 12/31/2017.  This re‐baseline is due to the 

dependency of the Enhanced DMS Integration component on the full implementation of the Enterprise 

Content Management Tool (Perceptive) by SITSD.   

 

 

 


