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A. General	Project	Information	
1. Agency: DPHHS 

2. Project Title: Medicaid E&E and CHIMES MA/HMK EA Integration 

3. Date Prepared: 09/06/2016 

4. Prepared By: Justyn Katsilas 

B. Project	Status		
1. Overall Health:  Green 

2. Brief description of current project status 

Enhance the CHIMES system to implement an a streamlined, secure, and interactive client 

enrollment for health coverage.  CHIMES will interface with client verification systems, and the 

Federal data services hub, to provide clients with “real‐time” eligibility determinations.  Modify the 

following:  Document Management System, Montana's Online Application, MMIS, and Business 

Intelligence.   

3. Major milestones completed so far: 

 ACA Phase 4 (Enhanced SSP Functionality) 

 SSP – Renew my Benefits 

 Upgrade to VLP33.0 

 SSP Upload to DMS 

 SSP Mobile 

 Task‐Based Case Management Phase 1 

 Existing Alerts and Report Review 

 Transition Medicaid Interfaces to ESB 

 Automate ACA Redetermination 

 Notice Project Phase 2 – Medicaid Notices & BPA 

4. Next milestone(s): 

 Final Medicaid Migration (90% complete) 

 Enhanced DMS Integration (Not Started) 

C. Scope	Changes	

Title and Brief Description 

Date 

Approved 

Schedule 

Impact (weeks) 

Budget Impact 

($ amount) 

None       
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D. Issues	and	Risks	

Title and Brief Description 

Date 

Identified  Planned Resolution 

Responsible 

for Resolution 

Dependency of ECM Implementation  July 2016  Continue to plan for effort to begin 

once ECM has been fully implemented 

SITSD 

       

       

	

E. Additional	Comments	
 

Please consider including any diagrams, charts, pictures or other visuals that will help the committee 

better understand the project. 

This project includes development and implementation of the agency Service First Initiative (Phase 

1), including online application, phone cloud, and full integration of CHIMES MA/HMK into the 

enterprise architecture. The delivery date has been revised as the final MA migration has been 

delayed due to HELP Act activities.   

Of the 12 IT initiatives included in this effort, all but 2 are complete.  The Enhanced DMS Integration 

item is delayed in starting, and has a dependency on the enterprise deployment with the ECM.  The 

last is the Final MA migration, wrapping up the last items to get CHIMES fully integrated into 

CHIMES EA system....and that is 90% completed, and on target for completion in September 2016. 

This project has a delivery date revised from 08/31/2016 to 12/30/2017.  This re‐baseline is due to 

the dependency of the Enhanced DMS Integration component on the full implementation of the 

Enterprise Content Management Tool (Perceptive) by SITSD.  In addition, the % of work completed 

was moved from 90% to 82%.  Positive progress has been made on this project, but the extension of 

the due date coupled with the new method of calculating metrics for this report has shifted the 

calculation of the % of work complete. 

 

 

 


