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A. General Project Information 
1. Agency: Montana Department of Transportation (MDT) 
2. Project Title: RSS Aerial Photography 
3. Date Prepared: 9/7/2016 
4. Prepared By: Aaron L. Dennis 

 
 

B. Project Status 
1. Overall Health: Yellow 

a. Due to rebaseline of schedule. 
b. Decision between STISD and ISD over data storage. 

 
2. Brief description of current project status: 

 
The aerial camera was installed in February and testing began to take place. 
Overall, the testing for the hardware associated has gone well. Additionally 
the software associated with the camera has been tested and works. The 
only item which remains is the Datum (calibration) issue. The vendor is 
working to resolve and has told MDT that the issue will be resolved by the 
end of September. 

 
3. Cardinal Systems mapping software (photogrammetry) has been the issue. 

It appears they have overpromised and underdelivered.  Currently, there 
are 35 open tickets to be completed prior to UAT sign‐off. To thoroughly 
test the 3 projects identified for testing, it requires 600 hours per project. 
As of early September, the first project is 90% tested, while the remaining 2 
projects have yet to begin, thus the need to re‐baseline. The MDT business 
unit has been working daily with Cardinal Systems to test the software with 
the aerial photogrammetry workflow used at MDT. To date the first three 
pieces of the workflow are working with the remaining two requiring 
extensive testing. 

 
 



Workflow 
  Project set‐up and management – Passed 
  Bridging – Passed 

Mapping – Passed 
CADD translations – Currently Testing 
Ortho photo mosaics – Currently Testing  
 

4. Aerial Camera Data Storage 
The recent Executive Order to consolidate all IT infrastructure under DOA 
caused MDT ISD and ENG to take a different approach to where the data 
would be stored. Initially ENG had worked with ISD on a solution in which 
the data would be stored at MDT. However, with the recent Executive 
Decision, the storage site changed to the State Data Center.  Additionally, 
with this change, MDT (ISD & ENG) needed to understand the costs and 
timeframe associated with this change. To date, the costs are understood, 
however MDT is still working with STISD on an agreed upon timeframe. 

 
C. Scope Changes 

a. None 
 

D. Issues and Risks 
Title & Brief 
Description 

Date Identified  Planned 
Resolution 

Responsible for 
Resolution 

Datum Issue 
(Calibration) 

June, 2016  Vendor has 
committed to 
resolve by end of 
September  

Bryce Larson 

Photogrammetry 
Software (Cardinal 
Systems) 

May, 2016  Vendor has 
committed to 
resolve the 
remaining 
“punchlist” 

Bryce Larson 

Data Storage  May, 2016  MDT ISD 
working with 
STISD on 
completion date 

John Levick 

  


