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A. General	Project	Information	
1. Agency: Livestock 

2. Project Title: Milk & Egg System 

3. Date Prepared: 2/23/2016 

4. Prepared By: James Newhall 

B. Project	Status		
1. Overall Health:  Red 

2. Brief description of current project status 

The Milk and Egg Inspection System was originally intended to be an addition to the new Laboratory 

Information System at the Diagnostic Laboratory in Bozeman where the milk lab is also located.  

After completion of the new LIMS project and a demonstration of the proposed Milk and Egg 

Inspection system, it was determined that the add‐on milk system would not fulfill the proposed 

requirements.   Other obstacles that have inhibited the implementation of this project include; 1) an 

extension required to complete the original LIMS project, 2) higher bids than projected than the 

approved budget, 3) staffing issues including a furlough and difficulty in hiring IT staff. Presently, the 

department is reevaluating the proposed project to ensure the best system within a reasonable 

budget.  It is not likely that this project will be completed in FY 16 as budgeted. 

3. Major milestones completed so far: 

 Requirements document 

 3 bids on a limited solicitation 

 Demonstration from vendors viewed. 

4. Next milestone(s): 

 Negotiate with vendor. 

 Select Vendor, sign contract and start implementation. 

C. Scope	Changes	

Title and Brief Description 

Date 

Approved 

Schedule 

Impact (weeks) 

Budget Impact 

($ amount) 
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D. Issues	and	Risks	

Title and Brief Description 

Date 

Identified  Planned Resolution 

Responsible 

for Resolution 

Higher bids than projected than the 

approved budget. 

January 

2016 

Negotiate with vendor and seek more 

funding. 

Dan, George, 

Jim, Michael. 

Initial vendor for project did not have a product that 

fulfilled requirements. 

December 

2015 

Talk with other vendors  Jim, Dan 

Staffing Issues  Furloughs, layoffs, difficulty in hiring 

IT staff. 

Janurary 

2015 

Wait for Furloughs to end, hire IT 

staff. 

(This has been done.) 

George 

	

E. Additional	Comments	
 

Please consider including any diagrams, charts, pictures or other visuals that will help the committee 

better understand the project. 

 

 

 


