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A. General	Project	Information	
1. Agency: MDT   

2. Project Title: BIMS 

3. Date Prepared: 2/18/2016   

4. Prepared By: Aaron L. Dennis 

B. Project	Status		
1. Overall Health: Yellow  

2. Brief description of current project status 

The Project was slated to be in the 90 day warranty period as of January 1, 2016. However, due to a 

number of defects with the application, the application/database has only been deployed internally 

to MDT, thus allowing the Bridge Section to continue to meet their inspections and obligations to 

the FHWA. Currently, the Project Team is aggressively working through the remaining defects with 

the vendor, with the expectation that the application/database will be deployed externally in early 

March. Following the deployment, the 90 day warranty period will commence and any additional 

defects identified will be fixed. Payments are being withheld until vendor meets their obligations.  

3. Major milestones completed so far: Application/Database deployed to MDT personnel. December, 

2015. 

4. Next milestone(s): Application/Database deployed to consultants and general public. March, 2016  

C. Issues	and	Risks	

Title and Brief Description 

Date 

Identified  Planned Resolution 

Responsible 

for 

Resolution 

Deployment of Application/Database to consultants 

and the general public. 

If the contracted consultants are unable to access 

the new system, they will not be able to perform 

timely bridge inspections. This would then lead to 

sanctions by FWHA. 

December2015  Fix/test  remaining defects in order 

to deploy application/database to 

consultants and general public  

Project 

Manager 

       

D. Additional	Comments	
The Project Team continues to meet daily with the vendor to review progress on the outstanding 

defects. 


