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Rocky Boys 
 

Project Name:  Chippewa Cree Tribe Language Preservation Pilot Program 
 

Adherence to Project Purposes: 

 STR Staff Observation:  Project is assessed in compliance.  It did not deviate from its 

deliverables. 

 

Adherence to Time Frame: 

 STR Staff Observation:  Project is assessed in compliance.  

 (a) Phase 1:  Research and Record Cree Language:  This component has been completed.  

Survey data will next be analyzed, themes developed, and then sent to the MHS. 

 (b) Phase 2:  Develop digital dictionary, application and interactive website:  This 

component is 90% complete.  The dictionary data base was completed in June and the 

interactive website was finished in August. 

a. It is not yet clear when the website will be available for public viewing. 

b. Staff still wants to get data from Phase 3 for the learning application.  It  should 

be completed by September 15
th

.   

  (c) Phase 3:  Pilot learning opportunities and support.  This is the third sequenced phase 

of the whole pilot.  It is 90% complete, up from 35% in the last quarterly report.  

Completion ceremony for this pilot is slated for the first week of September. 

 

Adherence to Funding Parameters: 

 STR Staff Observation:  Project is assessed in compliance.   

 The project has spent only $161,012 or 60% of its $250,000 grant at the fourth-quarter 

point of the project life.  The largest piece of the deficit was in underpayment of the 

projected personnel costs.   

 

Other STR Staff Notes/Observation: 

 . 
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Crow 
 

Project Name:  Apsaalooke Ammalaau 
 

Adherence to Project Purposes: 

 STR Staff Observation:   Project is assessed in compliance.  It did not deviate from its 

deliverables. 

 

Adherence to Time Frame: 

 STR Staff Observation:   Project is assessed in compliance. 

 The survey, census, and research component is reported 95% done. 

 The reenactment and map of historic sites is reported 95% done. 

 The storytelling circle with elders component is reported 99% done. 

 The technological application for conversational Crow is reported 25% done. 

a. The application will be completed September 11
th

 and the downloaded for the 

public on the 25
th

.   

 

Adherence to Funding Parameters: 

 STR Staff Observation:  Project is assessed in compliance. 

 The pilot has spent only $163,003 or a little more than 60% of its $250,000 grant at the 

fourth-quarter point of the project life. 

 The largest piece of the deficit was in underpayment of the projected personnel costs 

($60, 937 of its allotted $85,568).   

 Although most all of the budget line items were underspent, one was overspent—grant 

administration. 

Other STR Staff Notes/Observation: 

 . 
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Blackfeet 
 

Project Name:  Blackfeet Indian Language Preservation Program 
 

Adherence to Project Purposes: 

 STR Staff Observation:  Project is assessed in compliance.  Each of the four component 

parts / sub-recipients remained focused on the deliverables promised in the original 

Scope of Work.   

 

Adherence to Time Frame: 

 STR Staff Observation:  Project is assessed in compliance. 

 Component (a) Blackfeet Community College:  The four activities of the BCC component 

are reported to be 98% complete.  The Beta testing on evaluation methods will be 

complete by September 15. 

 Component (b) Browning Public School District #9:  The three activities of the School 

District component are reported to be 95% complete. 

 Component (c) Blackfeet Language Advisory Board:  The three activities of the Advisory 

Board component are reported to be 95% complete 

 Component (d) Kanaitapiwa Center:  The three activities of the Kanaitapiwa Center 

component are reported to be 98% complete 

 

Adherence to Funding Parameters: 

 STR Staff Observation:  Project is assessed in compliance.  

 The pilot has spent $219,383 of its $250,000 grant, or approximately 90%.  There was 

very little over or under expensing in any of the line items. 

 

Other STR Staff Notes/Observation: 

 . 
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Fort Belknap 
 

Project Name:  Fort Belknap Indian Community Language Preservation Program 
 

Adherence to Project Purposes: 

 STR Staff Observation:  Project is assessed in compliance.  All five of the deliverables 

promised in the original Scope of Work remained in the project. 

 

Adherence to Time Frame: 

 STR Staff Observation:  Project is assessed on schedule.   

a. Component (a) Annotated bibliography:  This inventory is reported complete.  It 

is unclear if they have met their target of 320 items researched.   

 Component (b) Class 7 Standards revision:  The standards have been completed and 

submitted to the state.  The OPI gives credentials to those who pass the tribe’s internal 

class 7 standards assessments.   

 Component (c) Talking Dictionary:  This component is reported at 80% complete.  The 

Gros Ventres have recorded thousands of words.  Their biggest task now is getting the 

saved audio files to link with the spreadsheet that they are using.  Timing is the issue; 

there are no technical problems. 

 Component (d) Sign Language:  This component is reported at 90% complete.   

 Component (e) DVDs of Community Classes:  This component is reported complete.  

Distribution to homes for viewing will begin after September 15th 

 

Adherence to Funding Parameters: 

 STR Staff Observation:  is assessed in compliance.   

 The pilot has spent only $120,234 of its $250,000 grant, or a little less than half.  

a. NOTE:  The Nakoda are behind in identifying the exact amount of expenses and 

is waiting for final numbers through their tribal accounting/finance office. 

b. NOTE:  With newly contracted extension of time the tribes will have the 

opportunity to use more of the unspent monies. 

 

Other STR Staff Notes/Observation: 
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Fort Peck 
 

Project Name:  Fort Peck Assiniboine & Sioux Tribes Language Preservation Project 
 

Adherence to Project Purposes:   
 STR Staff Observation:  Project is assessed in compliance.  All four of the deliverables 

promised in the original Scope of Work remained in the project. 

 

Adherence to Time Frame: 

 STR Staff Observation:  Project is assessed on schedule.   

 Component (a) Nakona and Dakota language booklet:  This component is reported at 

100% complete. 

 Component (b) Nakona and Dakota Vocabulary Dictionaries:  This component is 

reported at 80% complete.   

a. The dictionaries are a combination of visuals and vocabulary.  Pilot staff report 

that the words and pictures have all been selected they are now in the process of 

publishing. 

 Component (c) Nakona and Dakota school curricula:  This component is reported at 85% 

complete.  The report states twice that the curricula will be completed and ready for 

distribution in September. 

 Component (d) Nakona and Dakota histories:  This component is reported at 75% 

complete.  The only remaining task is to burn the project onto to disc; pilot staff feel it 

will be ready by September 15
th

. 

 

Adherence to Funding Parameters: 

 STR Staff Observation:  The project is assessed in compliance.   

 The project has spent $187,500 of its $250,000 total grant. 

 Section 12 Comments:  They have moved the Educational Forum to October and ask if 

they can ∴ extend/reserve the $16,000 line item for that forum until October. 

 Section 12 Comments:  They “will submit for the final drawdown of $62,500 to complete 

projects.” 

a. NOTE:  With newly contracted extension of time, the preceding two requests are 

allowable.   

 

Other STR Staff Notes/Observation: 
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Confederated Salish & Kootenai Tribes 
 

Project Name:  SPCC  Intensive Salish Language Program 
 

Adherence to Project Purposes: 

 STR Staff Observation:  The Salish project is assessed in compliance in that it has stayed 

focused on the three original components agreed to. 

 NOTE:  The first of three components of the Salish project is entitled “Intensive Salish 

Instruction for Adult Learners”.  The original aim was to provide intensive immersion 

language training for five adults.  Due to attrition, that number fell to just three 

individuals.  Given that this was by far the largest of the three components ($96,000 of 

the Salish pilot’s $120,000), this is probably not the outcome which they had hoped for.  

However, the fact that the adult learners became so proficient so quickly and were hired 

away to teach the language at Nkwusm, wbhile disappointing, also demonstrates the 

power of MILP. 

 STR Staff Observation:  The Kootenai  project is assessed in compliance in that it has 

stayed focused on the two original components agreed to.  The STEDC Director has 

been told that the target of 45 lessons has been met and that they are being printed out. 

 

Adherence to Time Frame: 

 STR Staff Observation:  Salish project is assessed in compliance. 

 “Intensive Salish Language Program” has three components; 

a. Salish (1)  Intensive Salish Instruction for Adult Learners:  This component is 

reported as 90% complete. 

b. Salish (2)  Language Commission:  This component is reported as 95% complete. 

c. Salish (3)  Class 7 Certification:  This component is reported as 95% complete. 

 

 STR Staff Observation:  Kootenai project is assessed in compliance.  It reports that all 

deliverables will be submitted to the MHS by the deadline. 

a. (1) The curriculum guide (with fluent speaker recordings and storybook) is 

reported 95% complete. 

b. (2) The language survey is reported 95% complete. 

 

Adherence to Funding Parameters: 

 STR Staff Observation:  The Salish project is assessed in compliance. 

 “Intensive Salish Language Program” 

a. $93,575 of the $125,000 for the Salish component, or about three-fourths, has 

been expended.   

 STR Staff Observation:  The Kootenai project is assessed in compliance *.   

a. *The STEDC Director has received their budget and it indicates that Kootenai 

project has spent $118,000 of its $125,000 grant. 



 

Other STR Staff Notes/Observation: 
. 

 .
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Northern Cheyenne 
 

Project Name:  Northern Cheyenne Language Preservation Project Pilot Program  
 

Adherence to Project Purposes: 

 STR Staff Observation:  Project is assessed in compliance.  All six of the deliverables 

promised in the original Scope of Work remained in the project 

 

Adherence to Time Frame: 

 STR Staff Observation:   Project is assessed in compliance. 

a. Component (a)  Dictionary App:  95% complete. 

b. Component (b):  Plant Terminology App:  95% complete 

c. Component (c):  Two-week Immersion Camp:  100% complete   

d. Component (d):  Class 7 Certification:  100% complete 

e. Component (e):  Video Recording (of Camp):  100% complete 

f. Component (f):  Video Recording of Language Class (at Camp):  100% complete 

g. Component (g):  Multi-Level Language Curriculum:  95% complete 

 Sec 12 Additional Comments:  Staff state that, “We are on schedule and will have 

deliverables by the deadline. ” 

 

Adherence to Funding Parameters: 

 STR Staff Observation:   Project is assessed in compliance. 

 The project has spent $187,500 of its $250,000 total grant or a little less than 75%.  Given 

the majority of tasks are between 95-100% complete, it looks like about one quarter of 

this pilot’s budget will remain and then revert to the State General Fund.   

 

Other STR Staff Notes/Observation:   
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Little Shell 
 

Project Name:  Preserving La Lawng Michif, Chippewa, and Cree Languages in 

Montana: The Little Shell’s Traditional Historic Languages 
 

Adherence to Project Purposes: 

 STR Staff Observation:  Project is assessed in compliance.  The 12 purposes described in 

this report following precisely from the original documents. 

 

Adherence to Time Frame: 

 STR Staff Observation:  Project is assessed in compliance.   The reported percent 

complete is as follows: 

a. Language survey: 90% 

b. Fieldwork in US & Canada: 100% 

c. Internet resources: 100% 

d. Listing of linguists: 100% 

e. Categorize materials: 90% 

f. Produce curriculum materials: 90% 

g. Establish an archive: 85% 

h. Filming: 100% 

i. Purchase resources: 90% 

j. (No entry here) 

k. Purchase filming equipment: 100% 

l. College partnership: 60% 

m. Language program curriculum: 90% 

 

Adherence to Funding Parameters: 

 STR Staff Observation:   Project is assessed in compliance.  The project has spent 

$181,000 of its $250,000 total grant or about 70%. 

Other STR Staff Notes/Observation: 

 The scope of this project and the professionalism of these reports has been impressive. 

 

 

 

 


