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Current	Status	

 

 

 

Activities/milestones	completed	since	project	kickoff		
‐ Analysis of all session related “As‐Is” processes documented 
‐ New technical architecture established 
‐ “To‐Be” processes for pre‐2017 session functions designed 
‐ Integration points with other systems designed 
‐ Conversion programs for mainframe data designed, developed, and tested 
‐ Data converted and validated from mainframe to new architecture 
‐ Annotation drafting/updating in production 
‐ Annotation publication components in testing 
‐ Bill Draft Request components in testing 
‐ Codification components in design/development 

Activities/milestones	to	be	completed	soon	
‐ Annotation publication components in production 
‐ Bill Draft Request components in production 
‐ Codification components in production 
‐ Other publication components in production (e.g., MCA, Folio, Web) 
‐ “Big Picture” activities 

Awareness	items	
‐ Project will continue beyond the 2017 session.  Activities are underway to scope and plan the next components to be 

designed and built. 

Scope	/	Schedule	/	Cost	updates	
‐ The application being developed for maintaining the Annotations has had a higher than expected number of issues 

to resolve before it was stable enough for production work.  Therefore the schedule has slipped in getting the 

Annotations created and updated for this publication cycle.  The application is now stable and LSD is able to edit and 

generate annotation components.  A schedule has been mapped out to complete the annotations updates and 

publish/mailout the annotations by October 1, 2016. 

Discussion	Items:	
‐ Estimated Schedule – (See attached page) 

Closing	
Feel free to email, call, or stop by room 412, dmatheson@mt.gov, 444‐3262 
 
 
Italics = new/modified items. 

Schedule    Off Schedule 

Scope    On Target 

Cost    On Budget 



Timeline:	
 

	


