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1 ‐ MMIS Project Quality 
1.1 Project Summary 

 

Current Phase:  Requirements Analysis/Iterative Design/Development 

Most Recent Accomplishment:  Participated in Xerox February 2014 design sessions and conducted surveys evaluating each session the week of 3/10/14 

Next Major Milestone:  Solution Demonstration for Contact Management – 5/14/13 (based on approved work plan) 

Next Payment Milestone:  Benefit Plan – 11/5/13 (based on approved work plan) 

Biggest Project Challenges:   Five missed payment milestones 

 Delays in design, development, unit testing, and system testing 

 Xerox re‐planned project work plan not yet approved 

 Large number of Xerox action items not addressed 

 Gap quality, tracking, and process management concerns 

Status Overview  Re‐planning Effort – Xerox delivered a re‐planned work plan on January 31, 2014. DPHHS returned comments to Xerox on Friday, February 14, 
2014, ten days prior to the required deliverable review completion date. Xerox redelivered the work plan on March 7, 2014. DPHHS/PK are 
currently reviewing the updated submission. Initial feedback has been provided to Xerox, including the following key concerns: No clearly defined 
critical path exists in the work plan, the Xerox proposed UAT approach does not meet the DPHHS MMIS RFP requirements, and the DPHHS staffing 
impact is not evident in the Xerox work plan 
 

Daikibo Methodology – On February 20, 2014, Xerox provided a brief overview of Daikibo, their proposed agile‐hybrid software design and 
development methodology. A more detailed overview was presented on February 21, 2014, and DPHHS provided feedback/comments at this 
time. An additional discussion was conducted on February 25, 2014, to clarify DPHHS questions. The new approach recommends offline 
discussions between DPHHS BAs and Xerox functional teams to resolve open issues. DPHHS has voiced concern about conducting design 
discussions without the DPHHS SMEs present in the offline discussions and the unknown staffing impact on DPHHS BAs of these offline discussions 
and artifact reviews. Xerox presented their new proposed methodology to the DPHHS Stakeholder group on Thursday, March 6, 2014. Montana 
Agile Approach training for all DPHHS and Xerox project staff is scheduled for Friday, March 21, 2014. 
 

Amendment 5 – The framework for Amendment 5 has been created. This amendment will address, at a minimum, Oracle licenses, the new Xerox 
work plan, and the new payment milestones. 
 

Staffing Changes – The subcontract between Xerox and Cognizant was executed in June 2013. Since the contract execution and the rebadging of 
Xerox staff to Cognizant, there has been attrition of key project staff. The following project staff have resigned since July 2013: 

 Management and named staff – Tom Olsen, Tony Franklin, Kimberly Price, Kevin McFarling, Alan Bratton, Phil Messina, Heather Monday, Neil 
Galloway, and Chris Bertelsen 

 Project Leads – Jean McCarthy, Bill Conklin, Julie Allen 

 Functional Area Leads – Jean Beatty, Kristy Gilreath, Jessica Pickering 
 Functional Area Business Analysts – Kris Feliciano, Barbara Harkin, Zelda Thunderbird 
 Project Support Staff – Paul Lefever (testing analyst), and 3 key architecture staff 
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Project Status/Xerox Performance Indicator Panel  Performance Indicator Panel Key 

Overall:      red 
NOTE:  The overall project status is red due to unresolved out of scope gaps, five missed payment 
milestones, resource over‐allocation, design, development, unit and system testing delays, gap 
tracking and process management issues, the current project SPI, and the large number of slipped 
tasks. 

 Green: no risk identified risk 
 

 Yellow: identified risk – must be actively managed 
 

 Red: identified problem – requires mitigation 
Schedule:   red                            Scope:   red                                   Resources:   red 

Project Timeline 

Overdue Deliverables and Interim Deliverables
Deliverables: 
D: Test Cases and Scripts for System Testing (MI62076) – 5/30/13 
D: Glossary Update‐ Feature of SharePoint (RS366) – 6/11/13 
D: I‐4 ‐ Unit Test Checklists (PI647) for DRAMS – 7/1/13 
D: Regression Test Results Complete (PI377) for Pharmacy POS Early Deployment – 8/6/13 
D: I‐4 ‐ System Test Cases and Test Scripts (PI280) for DRAMS – 8/12/13 
D: I‐4 ‐ UnitTest Results (PI667) for DRAMS – 8/27/13 
D: Conversion UAT Plan (MI79123) – 9/6/13 
D: System Test Results I‐4 RetroDUR (MI203) – 9/9/13 
D: Test Cases and Test Scripts for UAT (PI397) for Pharmacy POS Early Deployment – 9/9/13 
D: System Test Results I‐4 DRAMS (PI292) – 9/12/13 
D: IMARS Unit Test Results (MI7886) – 9/20/13 
D: Test Cases for Load/Stress Test for Pharmacy POS (PI422) – 9/26/13 
D: Test Cases for Load/Stress Test for DRAMS (PI602) – 9/27/13 
D: I‐5 IMARS System Test Cases (MI78904) – 10/1/13 

D‐I: Gap DSDD I‐4 TPL EDI (MI4061) – 6/4/13
D‐I: Provider Documentation I‐1 (MI0102) – 5/10/13 
D‐I: I‐4 ‐ System Test Plan, System Test Cases and Scripts for RetroDUR – 5/10/13 
D‐I: System Test Results I‐1 Contact Mgmt (MI75827) – 5/14/13 
D‐I: Base DSDD I‐4 Reference (MI3774) – 5/15/13 
D‐I: Gap DSDD I‐4 Member (MI4083) – 5/20/13 
D‐I: Gap DSDD I‐4 Provider Interfaces (MI3788) – 5/20/13 
D‐I: Gap DSDD I‐4 Claims Reports (MI3896) – 5/21/13 
D‐I: System Test Results I‐1 Architecture (MI66307) – 5/21/13 
D‐I: Gap DSDD I‐4 Claims Letters (MI3903) – 5/21/13 
D‐I: Gap DSDD I‐4 Claims Reports (MI3896) – 5/21/13 
D‐I: Gap DSDD I‐4 Claims Payment Letters (MI4005) – 5/24/13 
D‐I: Gap DSDD I‐4 Service Auth Letters (MI3945) – 5/30/13 
D‐I: Gap DSDD I‐4 Service Auth Reports (MI3938) – 5/30/13 
D‐I: Gap DSDD I‐4 Claims Payment Reports (MI3998) – 5/31/13 

Apr 2013
Dec 
2016

Legend

Rejected         Completed         On-Track          At Risk        Trouble Point

(Schedule as of 1-22-2014)

Feb 27
Early POS 
Implementation

Jan 20
Provider Training  
BeginsJan 2014

June 13
Consolidated 
Requirements 
Specification 
Re-delivered

May 7
Provider
Solution 
Demonstration 

May 20
I-1 Performance 
Testing Begins

May 15
I-1 System 
Testing Ends 

July 21
Consolidated 
DSD Delivered

Apr 30
Rules 
Extraction 
Complete 

June 5
UAT Begins

Feb 26
2015
Go-Live

Jan 2015

August 13
POS Early Deploy 
System Test 
Begins 

Oct 2
POS Early 
Deploy User 
Acceptance 
Test Begins

May 14
Contact Mgmt
Solution 
Demonstration 

Nov 5
Benefit Plan 
Payment 
Milestone

July 17
I-2 System
Testing Ends

July 10
I-3 System
Testing 
Begins

Nov 6
RetroDUR 
Payment 
Milestone

Nov 11
DRAMS 
Payment 
Milestone

Jan 3
Technical/
Architecture 
Payment 
Milestone

Jan 17
Contact Mgmt 
Payment 
Milestone

June 14
Requirements 
Traceability 
Re-delivered
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D: System Test Results I‐2 Benefit Plan (MI69542) – 10/2/13
D: DSDD for Pharmacy POS (PI350) – 10/2/13 
D: Conversion Mapping Specifications (CO746) – 10/11/13 
D: Gap DSDD I‐2 Benefit Plan (MI64813) – 10/14/13 
D: Test Cases and Scripts for UAT (MI62079) – 10/17/13 
D: Data Cleansing and Conversion Specification Document (MI79484) – 10/18/13 
D: Final Revised Integration Test Plan (MT84) – 11/6/13 
D: DSDD for RetroDUR (PI212) – 11/6/13 
D: Performance Test Results for DRAMS (PI701) – 11/6/13 
D: UAT Results (PI404) for Pharmacy POS Early Deployment – 11/7/13 
D: DSDD for DRAMS (PI301) – 11/11/13 
D: ORR Results (PI448) for Pharmacy POS Early Deployment – 11/25/13 
D: Final Revised UAT Plan (MT124) – 12/6/13 
D: System Test Results I‐3 Contact Management (MI66305) – 12/9/13 
D: Gap DSDD I‐3 Architecture/Web Portal (MI75847) – 12/11/13 
D: Performance Test Results for GUI (PI429) – 12/12/13 
D: Test Cases and Scripts for Final Data Conversion (Convert and Reconcile Data for 
Implementation) (MI62082) – 12/18/13 
D: Gap DSDD I‐3 Contact Management (MI72235) – 12/24/13 
D: Performance Test Plan for POS (HE IMP) (MT1166) – 12/27/13 
D: I‐5 ‐ FADS System Test Cases to DPHHS (MI77759) – 2/6/2014 
D: Conversion Programs (MI74855) – 3/13/2014 
D: Edit and Audit Rules Documentation (RS2280) – 3/15/2014 
Interim Deliverables: 
D‐I: Gap DSDD I‐2 Benefit Plan Reports (MI2994) – 12/26/12 
D‐I: Base DSDD 1‐3 Contact Management (MI3478) – 2/22/13 
D‐I: Gap DSDD 1‐3 Contact Management Reports (MI3036) ‐ 2/22/13 
D‐I: Gap DSDD 1‐3 Contact Management Letters (MI3028) – 2/22/13 
D‐I: Base DSDD 1‐3 Architecture (MI3486) – 2/22/13 
D‐I: Gap DSDD 1‐3 Reference (MI1395) – 2/25/13 
D‐I: Gap DSDD 1‐3 Claims Interfaces (MI3052) – 2/25/13 
D‐I: Gap DSDD 1‐3 Claims Reports (MI3060) – 2/25/13 
D‐I: Gap DSDD 1‐3 Reference Reports (MI3004) – 2/26/13 
D‐I: Gap DSDD 1‐3 Member Reports (MI3020) – 2/27/13 
D‐I: Gap DSDD 1‐3 Member Letters (MI3012) – 2/27/13 
D‐I: Base DSDD I‐4 Provider (MI3821) ‐ 3/29/2013 
D‐I: Gap DSDD I‐4 Provider Reports (MI3795) – 4/11/13 
D‐I: Gap DSDD I‐4 Provider Letters (MI3802) – 4/15/13 

D‐I: Gap DSDD I‐4 Reference (MI3760) – 5/31/13
D‐I: Base DSDD I‐4 Service Auth (MI3970) – 6/7/13 
D‐I: DSDD I‐4 DRAMS – 6/10/13 
D‐I: Gap DSDD I‐4 Member Reports (MI3835) – 6/13/13 
D‐I: Gap DSDD I‐4 Reference Reports (MI3767) – 6/25/13 
D‐I: System Test Results I‐3 POS – 7/9/13 
D‐I: System Test Results I‐2 EDMS (MI72001) – 7/23/13 
D‐I: System Test Results I‐2 Provider (MI72001) – 7/24/13 
D‐I: DSDD for Pharmacy POS (PI350) – 7/26/13 
D‐I: System Test Results I‐2 Reference (MI75827) – 7/31/13 
D‐I: System Test Results I‐2 Contact Management (MI75827) – 8/7/13 
D‐I: Test Cases and Scripts for Pharmacy POS Early Deployment – 8/9/13 
D‐I: Base DSDD I‐4 Member (MI3847) – 8/21/13 
D‐I: Test Scripts for DRAMS – 8/30/13 
D‐I: DSDD for RetroDUR – 9/16/13 
D‐I: DSDD for DRAMS – 9/19/13 
D‐I: System Test Results I‐2 Web Portal (MI66307) – 9/24/13 
D‐I: System Test Results I‐2 Architecture (MI66307) – 10/1/13 
D‐I: Integration Test Plan – 10/4/2013 
D‐I: System Test Results I‐3 Claims (MI72698) – 10/9/13 
D‐I: System Test Results I‐3 Claims Front End (MI72465) – 10/9/13 
D‐I: System Test Results I‐3 Claims Pricing (MI72538) – 10/9/13 
D‐I: System Test Results I‐3 Member (MI69538) – 10/9/13 
D‐I: System Test Results I‐3 Reference (MI75827) – 10/9/13 
D‐I: System Test Results I‐3 Service Auth (MI72813) – 10/9/13 
D‐I: UAT Test Plan – 11/4/13 
D‐I: Performance Test Plan for POS (HE IMP) – 11/22/13 
D‐I: System Test Results I‐4 Care Management (MI73553) ‐ 1/7/14 
D‐I: System Test Results I‐4 Claims (MI72698) ‐1/7/14 
D‐I: System Test Results I‐4 Claims (MI73060) ‐1/7/14 
D‐I: System Test Results I‐4 Claims Front End (MI72465) ‐ 1/7/14 
D‐I: System Test Results I‐4 Claims Pricing (MI72538)‐ 1/7/14 
D‐I: System Test Results I‐4 DSS (MI74120) ‐ 1/7/14 
D‐I: System Test Results I‐4 Managed Care (MI72896) ‐ 1/7/14 
D‐I: System Test Results I‐4 TPL (MI73175) ‐ 1/7/14 
D‐I: Load/Stress Test Plan ‐ 1/10/14 
D‐I: Test Cases and Scripts for Pharmacy POS (HE IMP) ‐ 1/14/2014 
D‐I: UAT Test Plan (HE IMP) – 2/10/2014 
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1.2 Recommended Priorities for Next Reporting Period 
 

 
Risk Level Key: 
 

 Green: no risk identified risk 
 

 Yellow: identified risk – must be actively 
managed 

 Red: identified problem – requires 
mitigation 

 

Recommended Priorities 
Responsible 

Party 
Risk Level 

Request a change to the Resource Status Criteria Metrics in Xerox Weekly Status 
Report, based on the agreement with Xerox that the average resource allocation for 
the next 90 days should be 100%. 

Update: Discussed with Tom on May 10, 2013. An email formally requesting these 
changes was sent to Xerox on June 4, 2013. Xerox notified DPHHS on June 11, 
2013 that they plan to include these changes in their re-planning effort. Issues, 
Risks and SPI criteria metrics will need to be adjusted as well. 

Tim Peterson   yellow 
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1.3 Issues for Management Attention 

The following table presents the most critical issues on the project.  Refer to the project issue log in the DPHHS SharePoint for 
more detailed information about project issues.  

 

Issue   What’s Been Done  What’s Still Needed 

1) Lack of availability of Health Enterprise (HE) 
Experts for collaboration sessions 
‐ When the new collaboration session process 

was implemented, Xerox committed that they 
would have a HE expert present in each 
session 

‐ Lack of HE knowledge in sessions generates 
numerous action items for Xerox 

‐ Without proper knowledge of the HE system, 
gaps cannot be properly identified 

‐ Xerox has indicated that they are competing 
with resources for UAT in other states, and 
will not always be able to provide a HE expert 
for sessions in Montana 

‐ Sessions may have to be repeated when HE 
experts are available 

‐ Xerox committed on 7/26/12 that an HE 
expert will be on‐site for each collaboration 
session 

‐ No Xerox SME present for Claims (Front End) 
Gap Identification session 

‐ Afternoon of Tuesday, 8/7/12 was canceled 
due to lack of Xerox HE expert availability 

‐ There was no Xerox HE SME present for the 
Reference session on 8/13/12 or 8/14/12 

‐ Many questions in the Member 3 session, 

 
 
‐ An issue has been entered in the 

Xerox SharePoint 
‐ DPHHS has requested that an HE 

SME be present for each 
collaboration and design session 

‐ DPHHS has requested that if an HE 
SME is not able to be onsite to 
support a collaboration session, 
they participate in the meeting by 
video conference, rather than over 
the phone 

‐ Xerox provided a spreadsheet 
outlining the qualifications and 
areas of expertise of the SMEs that 
will be supporting the collaboration 
and design sessions 

‐ Xerox experts participated in two of 
the collaboration sessions via video 
conference the week of 9/10/12 

‐ Xerox provided a SME Help 
spreadsheet on a monthly basis, 
outlining the HE Experts scheduled 
for each collaboration session 

‐ As of the re‐start of design sessions 

 
 
‐ Knowledgeable Xerox Health 

Enterprise SMEs on site for each 
collaboration and design session 

‐ Xerox expert attendance and 
participation will be evaluated for 
each session with the design 
session survey 

‐ Results of the evaluation will be 
reported to Xerox on a weekly 
basis 
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Issue   What’s Been Done  What’s Still Needed 

week of 8/27/12, were not able to be 
answered – notably in the long term care 
portlets 

‐ Many questions in the Claims Adjudication 
session were unable to be answered by the 
Xerox SME. A large number of Xerox action 
items were generated to obtain answers to 
questions about HE 

‐ No Claims SME was present in the Claims 
Adjudication meeting that began on 10/1/12 

‐ No HE Expert was present in the Care 
Management session that began on 10/9/12 

‐ No HE SME was present for the Claims 
Adjudication meetings on 10/11/12 and 
10/12/12 

‐ The scheduled HE Expert (Sybil Pepper‐
Spencer) for the Member Design session that 
began on 10/22/12 was not on video or on 
the phone until the last day of the session 

‐ The HE Expert for DSS for the session that 
began 10/29/12 has not been able to 
demonstrate the DSS or answer questions 
regarding DSS functionality. By the end of day 
2, 47 action items had been recorded, with a 
majority of them assigned to Xerox 

‐ Xerox notified DPHHS on 11/2/12 that a SME 
would only be available for 1 – 2 hours at the 
end of each day for the 11/7‐11/9/12 Claims 
session. This is unacceptable to DPHHS based 
on issues with past Claims sessions 

‐ Xerox notified DPHHS at 4:41 pm that due to 

on 12/9/13, the HE expert assigned 
to each design session is listed on 
the agenda for that session. This 
has taken the place of the SME 
Help spreadsheet. 

‐ This issue is reviewed weekly 
during the Xerox Weekly DDI PM 
meeting 
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travel issues, the Reference session would not 
begin until 12:30 pm on 11/14/12.  The 
morning of 11/14/12, DPHHS was notified 
that the session could not begin until 
11/15/12 

‐ If Xerox is unable to provide SMEs for the 2‐
wide sessions, they will have great difficulty 
staffing 4‐wide sessions 

‐ Neither the scheduled expert or alternate 
resource (Alek Szlam or Gurdial Virk) were in 
attendance for the Web Portal design session 

‐ Kirk Blackmon is supporting the Claims 
Adjudication session the week of 1/7/13, 
however he is not actively engaged. He 
responds to questions when asked, but is not 
an active participant in the session 

‐ No HE expert was scheduled or present for 
the Member Design session the week of 
1/14/13 

‐ HE experts were not able to answer many 
questions about HE functionality in the Claims 
Front End session the week of 1/22/13 

‐ The scheduled expert (Kati Tabert) was not in 
attendance for the Reference design session 
the week of 1/28/13 

‐ There was no HE DDI project resource in 
attendance for the Retro DUR session the 
week of 1/28/13 

‐ There was no scheduled expert and no expert 
in attendance for the Care Management 
design session the week of 2/4/13 
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‐ There was no scheduled expert and no expert 
in attendance for the Claims Adjudication 
design session the week of 2/11/13 

‐ The scheduled expert (Sibyl Pepper‐Spencer) 
was not in attendance for the Member design 
session the week of 2/11/13 

‐ There was no scheduled expert and no expert 
in attendance for the Provider design session 
the week of 2/25/13 

‐ There was an expert present, Kati Tabert, for 
the Reference session the week of 2/25/13.  
Kati indicated that one of the gaps previously 
recorded in Reference were more appropriate 
for the Rules Management area of HE, rather 
than the Utilization Review area of HE 

‐ Reyne Bauman, the scheduled expert, was on 
the phone for the Claims Pricing design 
session the week of 3/18/13, but was not 
participating, resulting in a large number of 
action items 

‐ There was no scheduled expert for the Claims 
interface meeting the week of 4/15/13, and 
there were HE specific questions that the 
Claims team was not able to answer. The 
Xerox SME Help schedule indicates "N/A" 

‐ There was no scheduled expert for the 
AVRS/Faxback session the week of 4/15/13, 
and there were HE specific questions that the 
AVRS team was not able to answer. They are 
planning a follow‐on session to address 
questions and functionality that could not be 
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addressed in this week's session. The Xerox 
SME Help schedule indicates "No coverage" 

‐ Many action items to determine HE 
functionality were recorded during the 
Reference Conversion Mapping Walk‐through 
on 4/22/13 

‐ The scheduled expert in support of the DSS 
Design session the week of 4/29/13 was on 
the phone on Monday morning, but will not 
be available to support the session for the 
remainder of the week 

‐ The scheduled expert in support of the 
Provider Business Rules session the week of 
4/29/13 was not available for the entire day 
on Monday, due to her time zone, and was 
not available on Tuesday 

‐ David Miller, the scheduled expert, was on 
the phone for the Benefit Plan design and 
configuration session the week of 5/20/13, 
but was not actively participating. 

‐ The scheduled experts participated in sessions 
by phone, but not video during the week of 
6/3/13 

‐ The scheduled experts are participating in the 
session by video the week of 6/10/13 

‐ The scheduled expert in support of the Claims 
Pricing design review session the week of 
7/8/13 was not available for the entire week, 
and no alternate expert was available to 
support the session 

‐ The scheduled expert in support of the Claims 
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Pricing session the week of 7/22/13, Mary 
Lynn, was not able to answer many questions 
that came up in the session. Most gaps 
discussed had outstanding decisions/action 
items 

‐ The scheduled expert in support of the Claims 
Pricing session the week of 7/29/13, Mary 
Lynn, was not able to answer many questions 
that came up during the session and was not 
participating in the conversation. Mary Lynn 
was not on the line on Tuesday, July 29, 2013 

‐ There was not an HE DDI team member 
present for the RetroDUR clinical rules session 
during the week of 8/5/13 

‐ There was not an HE DDI team member 
present for the EHR clinical rules session 
during the week of 8/19/13 

‐ As of 9/11/13, a calendar for September 
Xerox experts has not yet been delivered to 
DPHHS 

‐ There was no expert present in the Member 
EPSDT session during the week of 9/9/13 

‐ The Claims Adjudication session expert, Eric 
Talbert, has not actively participated in 
discussions during the Claims Adj session, 
week of 9/9/13 

‐ The September calendar for Xerox experts 
was delivered at noon on Monday, 9/16/13, 
however the sessions identified do not match 
the final September calendar 

‐ There was no DRAMS expert scheduled for 
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the session during the week of 9/16/13 
‐ There was no expert on the phone supporting 

Web Portal session the morning of 9/16/13. 
Gurdial Virk joined at 10:50 am 

‐ No TPL expert was available for the TPL 
Conversion Mapping session the week of 
11/12/13 

‐ No Claims expert was available for the Claims 
Conversion Mapping session the week of 
12/2/13 

‐ There was no HE expert present for the Web 
Portal weekly design session on 12/9/13 

‐ No Claims expert was available to answer 
claims specific questions in the New 
Hampshire Managed Care design session on 
12/16/13 

‐ The Financial expert, Walton Andrews, did not 
actively participate in the Financial design 
session on 12/16/13 

‐ Anna Corrigan was listed on the agenda and 
introduced as the Claims expert for several 
Claims sessions the week of 1/6/14. Anna is a 
BA assigned to the Claims team but is not 
considered a Claims expert by DPHHS or 
Xerox. 

‐ Craig Krause was listed on the agenda as the 
HE Expert for the Provider session on 1/14/14 
and did not attend the session 

‐ Arje was only present for approximately 30 
minutes of the Claims Pricing design session 
on 1/21/14 and did not announce that he was 
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dropping off of the call. There were questions 
being asked of him and no response was 
received. 

‐ Kati Tabert, the HE Expert for the 1/21/14 
Reference session did not actively participate, 
she only participated when asked direct 
questions 

‐ Craig Krause, the HE Expert for the 2/11/14 
Provider session did not actively participate in 
the session 

‐ There was no expert on the phone for the 
Claims Adjudication session held on 3/5/14 

‐ Sheryl Allen continues to be listed as the 
Claims Adjudication session expert on the 
agendas, but has not participated in several 
months 

‐ The following experts are not actively 
participating in the sessions that they support 
– Sybil Pepper‐Spencer, Gurdial Vick, Krystine 
Williams, Tim Phelon 

‐ The HE expert supporting Claims Pricing, Arje, 
joined the call late and did not actively 
participate 

‐ There does not appear to be any 
collaboration between the functional teams 
and the HE experts outside of the sessions 

2) Delay in the start and completion of system and 
extended system testing for Iteration 1 functional 
areas 
‐ Testing was scheduled to begin on January 31, 

2013, but did not begin until March 18, 2013 

 
 
 

‐ An Issue has been entered in the 
DPHHS SharePoint Issues List 

 
 
 

‐ Completion of iteration 1 system 
and extended system testing 
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‐ This impacts Provider, Contact Management 
and Architecture functional areas 

‐ Xerox experienced problems with the 
implementation of their system testing 
environment 

‐ Iteration 1 system and extended system 
testing tasks are not indicated on the slipped 
task report for their finish date, but the test 
execution tasks have not completed 

‐ Xerox is reporting completion of Iteration 1 
system testing, however the exit criteria 
defined in the system test plan have not been 
achieved 

‐ At last report, there were 8 blocked and 186 
deferred test cases in Iteration 1 system 
testing 

‐ This is discussed on a weekly basis 
in the Xerox Status meetings 

‐ Demonstrate completed gap 
development for current sprints as 
soon as possible 

‐ This issue is to be addressed by 
Xerox as part of their re‐planning 
effort 

3) Delay in the start and completion of system and 
extended system testing for Iteration 2 functional 
areas 
‐ Testing was scheduled to begin on April 17, 

2013, and has not yet started 
‐ This impacts the Provider, Reference, Contact 

Management, Web Portal, Architecture, 
Benefit Plan, and EDMS functional areas 

‐ Xerox experienced problems with the 
implementation of their system testing 
environment 

‐ Iteration 2 system and extended system test 
execution and test results tasks are indicated 
on the slipped task report for their start dates

 
 
 

‐ An Issue has been entered in the 
DPHHS SharePoint Issues List 

‐ This is discussed on a weekly basis 
in the Xerox Status meetings 
 

 
 
 

‐ Completion of iteration 2 system 
and extended system testing 

‐ Demonstrate completed gap 
development for current sprints as 
soon as possible 

‐ This issue is to be addressed by 
Xerox as part of their re‐planning 
effort 
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4) Delay in the start and completion of system and 
extended system testing for Iteration 3 functional 
areas 
‐ Testing was scheduled to begin on July 10, 

2013 and complete on October 3, 2015, and 
has not yet started 

‐ This impacts the Reference, Web Portal, 
Member, EDMS, Contact Management, 
Architecture, Claims Front End, Claims Pricing, 
Claims Adjudication and Service Auth 
functional areas 

‐ Xerox experienced problems with the 
implementation of their system testing 
environment 

‐ Iteration 3 system and extended system test 
execution are indicated on the slipped task 
report for their start and finish dates 

 
 
 

‐ An Issue has been entered in the 
DPHHS SharePoint Issues List 

‐ This is discussed on a weekly basis 
in the Xerox Status meetings 
 

 
 
 

‐ Completion of iteration 3 system 
and extended system testing 

‐ Demonstrate completed gap 
development for current sprints as 
soon as possible 

‐ This issue is to be addressed by 
Xerox as part of their re‐planning 
effort 

5) Delay in the start and completion of system and 
extended system testing for Iteration 4 functional 
areas 
‐ Testing was scheduled to begin on October 7, 

2013, and has not yet started 
‐ This impacts the Reference, Managed Care, 

Provider, Member, DSS, AVRS/Faxback, 
Contact Management, Claims Front End, 
Claims Pricing, Claims Adjudication, Claims 
Payment, Care Management, TPL, and Service 
Auth functional areas 

‐ Iteration 4 system and extended system test 
execution tasks are indicated on the slipped 
task report for their start and finish dates 

 
 

‐ An Issue has been entered in the 
DPHHS SharePoint Issues List 

‐ This is discussed on a weekly basis 
in the Xerox Status meetings 

 
 

‐ Completion of iteration 4 system 
and extended system testing 

‐ Demonstrate completed gap 
development for current sprints as 
soon as possible 

‐ This issue is to be addressed by 
Xerox as part of their re‐planning 
effort 
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6) Gap tracking and process management 
concerns 
‐ BAs have been unable to locate a number of 

their gaps in the RTM (both the 
comprehensive RTM and RTMs by functional 
area) 

‐ Xerox functional teams have been unable to 
locate specific gaps in DOORS or SharePoint 
during design sessions 

‐ Gaps are currently being tracked in multiple 
tracking systems (DOORS and multiple 
SharePoint action item categories), making it 
difficult for BAs to locate gaps 

‐ Gaps have been transferred to different 
functional areas and renamed, which 
prevents tracking of the gap originally 
captured 

‐ Iterations have not been included on the RTM
‐ DPHHS/PK has requested that the Gap 

Clarification and Gap Status columns from 
DOORS be added to the RSD Working View 

‐ Xerox delivered an email on 3/17/13, 
outlining the proposed process for defect, 
demo, and transferred gaps 

‐ DPHHS responded to the proposed process 
with comments on 3/27/13 

‐ Xerox response was received on 4/2/13 
‐ DPHHS responded with a question on 4/12/13
‐ Gaps in the AVRS functional area were 

reworded and renumbered without 
involvement with or notification of DPHHS 

 
 

‐ An Issue has been entered in the 
Xerox SharePoint Issues List 

‐ Xerox responded to the Remaining 
Requirements report on 10/1/13 

‐ PK responded to the Remaining 
Requirements report on 12/12/13 

‐ 148 requirements remain for initial 
discussion in sessions for potential 
gap identification 

 
 

‐ Xerox to provide a mapping of 
renamed gaps 

‐ Xerox to complete review and 
validation of all unresolved 
requirements identified in the 
Remaining Requirements report 

‐ PK requested that these 
requirements be prioritized on 
design session agendas, as 
discussion/demonstration of these 
requirements may generate gaps 
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staff 
‐ BAs and PMs are unable to locate many Gaps 

in the Consolidated RSD and Consolidated 
RTM 

‐ Xerox conducted a gap assessment to identify 
transferred gaps 

‐ Xerox notified DPHHS on 9/18/13 that there 
were a significant number of gaps that had 
not been entered in DOORS prior to the week 
of 9/9/13  

7) System Architecture requirements for 
Commercial off‐the‐Shelf (COTS) products 

‐ Xerox is of the opinion that System 
Architecture requirements do not apply 
to the COTS products proposed to meet 
DPHHS RFP requirements 

‐ There is no stated exclusion in the RFP for 
products that Xerox has chosen to use to 
meet RFP requirements 

‐ DPHHS delivered a matrix outlining the 
COTS products that are part of the DDI, 
and the system architecture requirements 
in question 

‐ Xerox delivered the populated matrix to 
DPHHS on 6/7/13, however population of 
data for three of the COTS products is 
incomplete 

‐ Xerox delivered an updated matrix to 
DPHHS on 6/25/13, however the 
population of data for ImpactPro is not 
complete 

 
 
‐ DPHHS delivered a matrix outlining 

the COTS products that are part of 
the DDI, and the system 
architecture requirements in 
question on 7/29/13 

‐ Xerox delivered their comments on 
the DPHHS COTS Matrix on 
11/21/13 

‐ DPHHS and Xerox conducted 
meetings to review the populated 
matrix and Xerox comments on 
1/17/14 and 1/21/14 

‐ DPHHS provided feedback on 
identified discussion items on 
1/30/14 

‐ DPHHS provided additional 
feedback to Xerox on 2/9/14 

 
 
‐ Xerox to re‐deliver the COTS 

Matrix with updates based on 
discussions in the COTS Matrix 
meetings 

‐ Xerox to re‐deliver the COTS 
Matrix with updates based on 
discussions in the COTS Matrix 
meetings 
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‐ DPHHS conducted and initial internal 
review of the populated matrix on 
6/25/13 

‐ DPHHS delivered review comments to 
Xerox on the populated COTS matrix on 
7/29/13 

‐ Xerox delivered an updated matrix, 
including the population of ImpactPro 
data 

‐ Xerox to respond to the review comments 
submitted by DPHHS on 7/29/13 

‐ Jennifer St. Clair is scheduled to have her 
review and comments on the COTS Matrix 
complete by 9/20/13 

‐ The Xerox review and comment date has 
been changed to 10/15/13 

‐ The Xerox review and comment date has 
been changed to 11/15/13 

8) Limited DPHHS/PK access to JIRA and 
Greenhopper  
‐ Access to these tools is needed for DPHHS/PK 

to have visibility to development progress and 
defect identification and resolution 

‐ Until expanded access is provided, PK has 
requested that Xerox provide defect metrics, 
per the system test plan 

‐ Xerox provided JIRA/Greenhopper access to 
DPHHS on 4/19/13, however the view 
provided is very limited and does not provide 
the necessary information 

‐ DPHHS/PK met with Xerox on 4/30/13 to 

 
 
‐ RQM training was provided on 

5/29/13 
‐ Access to JIRA was provided to six 

DPHHS/PK staff on 1/31/14 
‐ A request for JIRA access for four 

additional DPHHS/PK staff was 
submitted by DPHHS on 2/3/14 

 
 
‐ Xerox to provide expanded access 

to JIRA and Greenhopper as soon 
as possible 

‐ Xerox to provide defect metrics 
until appropriate access to JIRA 
has been granted 

‐ DPHHS/PK to verify that 
appropriate access to JIRA has 
been granted 

‐ Xerox to provide access to the 
additional staff requested on 
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explain the expanded access needs for 
Greenhopper 

‐ Access to RQM was provided on 4/25/13, and 
RQM training was provided on 5/29/13 

‐ Access to the internal implementation 
JIRA/Greenhopper was provided to DPHHS on 
6/10/13 

‐ Adequate content for backlog management 
across the entire system does not appear to 
exist 

‐ Access to the comprehensive HE backlog is 
not currently available 

2/3/14 
‐ JIRA training is tentatively 

scheduled for 2/20/14 

9) The Contact Management Solution 
Demonstration for Iteration 1 has not been 
scheduled 
‐ This solution demonstration was scheduled for 

completion on 5/14/13 

 
 
 
‐ Xerox is currently conducting a re‐

planning effort 

 
 
 
‐ Xerox to schedule and conduct the 

Contact Management Solution 
Demonstration for Iteration 1 

10) Approval of the subcontract with Cognizant by 
DPHHS 
‐ Section 11. A. of the contract states "The 

Contractor may not assign, transfer, delegate 
or subcontract, in whole or part, this Contract 
or any right or duty arising under this 
Contract unless the Department in writing 
approves the assignment, transfer, delegation 
or subcontract in advance." 

‐ Xerox delivered a letter to DPHHS on 8/9/13, 
requesting approval for the subcontract with 
Cognizant. 

‐ Per the letter delivered on 8/9/13, the 

 
 
‐ DPHHS requested verbally and by 

email, a letter from Xerox 
requesting approval of the 
subcontract by DPHHS in advance 
of the 8/1/13 transition date 

‐ A Risk has been entered in the 
Xerox SharePoint Issues List 

‐ DPHHS responded to the Xerox 
letter on 9/18/13, with conditional 
approval and requesting additional 
information 

 
 
‐ DPHHS to send a letter of final 

approval 
‐ Staffing modifications will need to 

be included in the flow‐down to 
the Cognizant subcontract before 
DPHHS can approve the 
subcontract 

‐ DPHHS to review the explanation 
of employment relationship for 
named resources document and 
respond to Xerox 
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subcontract was executed on 6/30/13, prior 
to the required request for approval from 
DPHHS 

‐ Xerox delivered a letter to DPHHS on 8/29/13, 
outlining the information that DPHHS will 
need to consider in their evaluation of the 
Xerox request for approval of the subcontract

‐ DPHHS responded to the Xerox letter on 
9/18/13, with conditional approval 

‐ Xerox delivered the additional 
information on 12/12/13 

‐ DPHHS responded on 12/20/13, 
with minor comments and 
considers the issues to be resolved 

‐ Xerox delivered an explanation of 
the employment relationship for 
named resources. This letter states 
that a contract amendment to 
address this relationship is in 
progress. 

11) There is a conflict with the way the provider 
and claims functional areas are being 
designed/configured for payment – Taxonomy vs. 
Specialty/Subspecialty 
‐ The provider file is being designed using a 

combination of the provider type and 
taxonomy to identify the provider for 
payment. 

‐ At the same time the claims payment, pricing, 
entry and reference functional areas are 
being designed to look at provider type, 
specialty and sub‐specialty from the provider 
file to pay claims 

‐ A meeting was held on 8/31/12 for discussion 
of the Xerox desire to use the taxonomy 
functionality in the base system, rather than 
implementing a customization for 
subspecialty 

‐ DPHHS provided a list of scenarios to Xerox 
for demonstration on 9/13/12 

 
 
 
 
‐ This issue has been re‐opened 
‐ Xerox redelivered the Provider 

Related Pricing Methodologies for 
DPHHS review on 12/6/13 

‐ DPHHS has reviewed this document 
and discovered a number of errors 

‐ DPHHS delivered a re‐write of the 
taxonomy document to Xerox on 
3/2/14 

 
 
 
 
‐ Xerox to review and comment on 

the DPHHS taxonomy document 
delivered on 3/2/14 
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‐ Xerox conducted a demonstration of some of 
the DPHHS requested scenarios on 10/22/12.  
Not all scenarios could be demonstrated due 
to system defects 

‐ Based on the fact that atypical providers will 
not be supported by the current HE taxonomy 
functionality, DPHHS notified Xerox that the 
specialty/sub‐specialty gap must be 
implemented in order to meet RFP 
requirements 

‐ Xerox stated on 12/12/12 that Health 
Enterprise cannot accommodate all of the 
DPHHS scenarios with core taxonomy 
functionality 

‐ This issue has not been resolved and was re‐
opened on 9/18/13 

‐ Xerox delivered an updated Provider 
Specialty/Sub‐Specialty informational 
narrative on 9/20/13 

‐ A meeting was conducted on 10/3/13 to 
review the Xerox document 

‐ Xerox delivered an updated Provider Related 
Pricing Methodologies document on 10/17/13

‐ A meeting for Xerox to present the Provider 
Related Pricing Methodologies document was 
conducted on 11/8/13 

12) Quality issues with MT MMIS design sessions 
‐ Lack of preparation by Xerox staff 
‐ Failure to follow overall design processes, 

including processes for AIs, BRs, Gaps, etc. 
‐ Inability to demonstrate Health Enterprise 

 
 
‐ An issue has been entered in the 

Xerox SharePoint 
‐ This is discussed on a weekly basis 

 
 
‐ Xerox to conduct training for staff 
‐ Xerox to implement improvements 

to design sessions based on Xerox 
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‐ Inconsistent participation by Health 
Enterprise experts 

‐ Failure to complete assigned prerequisites 
‐ Poor facilitation of sessions 
‐ Pace/flow of sessions should be optimized to 

make better use of DPHHS SME's time 
‐ Xerox BAs are not coordinating with the HE 

expert prior to the session 
‐ Improve Xerox BA coordination with DPHHS 

BAs prior to the session 
‐ Failure to clearly state the desired outcome of 

the session 
‐ Inability to accurately estimate the planned 

duration for the material being presented 
‐ Presenters/leads are not familiar with the 

MMIS RFP and Xerox response 
‐ MARS, IFADS, and ImpactPro sessions 

scheduled for the week of 1/6/14 were 
cancelled at short notice because Optum was 
not adequately prepared to lead the sessions, 
and have since been canceled for all of 
January and February 

‐ Scribes should be onsite for the sessions so 
they can hear all discussion in the room and 
the notes can be displayed 

‐ The TPL Lead was argumentative during the 
1/9/14 session, and resistant to recording 
new action items 

‐ The planned business process approach is not 
being followed consistently across the 
functional areas 

in the Xerox Weekly DDI PM 
meeting 

‐ Xerox has developed a new 
schedule for MT MMIS design 
sessions 

‐ Sessions are being held for two 
hours per functional area, per week

‐ PK/DPHHS have developed a survey 
in survey monkey to evaluate each 
session and provide timely 
feedback to Xerox 

‐ Design sessions resumed on 
12/9/13 with a two‐hour per week, 
per functional area format; this 
format is being piloted with the 
DPHHS DDI team staff 

‐ DPHHS Subject Matter Experts 
began attending the design 
sessions on 1/21/14 

‐ PK/DPHHS developed a survey in 
Survey Monkey for the DPHHS 
SMEs to evaluate each session and 
provide timely feedback to Xerox 

‐ Survey results are provided to 
Xerox on a weekly basis 

‐ DPHHS delivered a Design Session 
Recommended Approach to Xerox 
on 1/14/14 

‐ Xerox responded to this approach 
in a PowerPoint document on 
2/21/14 

and DPHHS/PK session feedback 
‐ Xerox to present updated design 

specifications to DPHHS for review 
and comment 
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‐ The introduction of environment 92, which 
differs from environment 90, has slowed 
session progress. Time is being spent 
identifying the differences and determining 
their impact on previously documented gaps. 
This analysis should be done by the Xerox 
team prior to the sessions 

‐ Some facilitators are ineffective and others 
are stopping productive conversation in 
sessions 

‐ No Xerox staff in the Provider session on 
2/25/14 were able to articulate how Provider 
Affiliations work in HE 

‐ Walton (the lead and HE SME) was not well 
prepared to lead the Mar 3, 2014 Claims 
Payment session. He is not familiar with MT 
requirements or the gaps that were captured 
previously. He is not familiar with work that 
was done previously, or the status of the 
artifacts he plans to present in the session. 

13) Attrition of Xerox staff transitioned to 
Cognizant 
‐ On 7/18/13 Xerox announced that staff hired 

to work on the Montana DDI project, that did 
not previously work for the fiscal agent, will 
be transitioned to Cognizant employees 
effective 8/1/13 

‐ On 7/25/13 Xerox announced that hired to 
work on the Montana DDI project, that did 
not previously work for the fiscal agent, will 
be transitioned to Cognizant employees 

 
 
‐ An Issue has been entered in the 

Xerox SharePoint Issues List 
‐ Xerox submitted a PM Transition 

plan to DPHHS on 8/16/13 
‐ DPHHS commented on, and did not 

accept the proposed plan, on 
8/21/13 

‐ Xerox presented a new project 
staffing plan on 10/11/13, but has 

 
 
‐ Xerox propose resources for the 

PM Analyst and Conversion 
Manager named positions 
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effective 8/1/13 
‐ The intellectual property remains the 

property of Xerox 
‐ There is a risk that essential Montana DDI 

team members will leave Xerox due to this 
transition 

‐ This transition should exclude named project 
staff, however Chris Bertelsen has been 
transitioned to Cognizant 

‐ Tony Franklin (DDI Manager) and Tom Olsen 
(PMO Project Manager) have resigned from 
Xerox 

‐ Kimberly Price (DDI Manager) has resigned 
from Xerox 

‐ Phil Messina (Functional Team Lead), Kris 
Feliciano (Functional Business Analyst) and 
Heather Monday (DSS Lead) have resigned 
from Xerox 

‐ Shiboo, Madav, and Srini (Architecture staff) 
have resigned from Xerox 

‐ Kevin McFarling (Executive Management) has 
resigned from Xerox 

‐ Jake Oner is acting as the interim 
Implementation Manager on the project 

‐ Jean Beatty (Functional Team Lead) has 
resigned from Xerox 

‐ Kristy Gilreath (Functional Team Lead) has 
resigned from Xerox 

‐ Jean McCarthy (Requirements Manager) and 
Bill Conklin (Functional Product Lead) have 
resigned from Xerox 

not formally submitted this plan 
‐ Xerox formally submitted their new 

project staffing plan to DPHHS on 
12/17/13 

‐ DPHHS requested additional 
information from Xerox on their 
staffing proposal on 1/6/14 

‐ As of 1/14/14, no response to this 
request was received from Xerox 

‐ Xerox staff rebadged from Xerox to 
Cognizant on 1/1/14 are Shellie 
McCann, David Copenhaver, Scott 
Patzer, Mayank Sharma, Neil 
Galloway, Lisa Stimatz, and Craig 
Krause 

‐ DPHHS submitted a formal 
response to the Xerox project 
staffing plan on 1/15/14 

‐ Xerox submitted a staffing proposal 
to replace the PM Analyst and 
Conversion Manager named 
positions on 2/3/14 

‐ DPHHS rejected the staff proposed 
for these PM Analyst and 
Conversion Manager named 
positions on 2/10/14 
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‐ Neil Galloway retired, effective 12/31/13 
‐ Jessica Pickering (Functional Lead) resigned 

from Cognizant, effective 1/3/14 
‐ Julie Allen (Functional Product Lead) resigned 

from Cognizant, effective 2/5/14 
‐ Paul Lefever (Testing Analyst) resigned from 

Xerox, effective 1/27/14 
‐ Barbara Harkin (Functional BA) is being 

reassigned to another division in Xerox, 
effective 2/24/14 

‐ Zelda Thunderbird (Functional BA) resigned 
from Xerox, effective 2/14/14 

14) Business Rules Process 
‐ Tabs of spreadsheet by business process 

prevent sorting by identified categories to 
determine review in session or offline 

‐ Suggest adding a column to each tab to 
identify the category that each BR falls in, so it 
can be easily determined which rules need to 
be reviewed in the session 

‐ The Xerox Web Portal team did not have 
access to Environment 90 and could not 
demonstrate functionality where DPHHS had 
questions 

‐ The Provider and Claims teams are creating 
action items to create gaps, rather than 
creating a gap in the session 

‐ The Provider team is reviewing BRs within the 
DSDs, rather than the spreadsheet, which 
causes a great deal of repetition and the 
potential for missed business rules 

 
‐ Issue entered in the Xerox 

SharePoint 

 
‐ The business rules process will 

need to be revisited by Xerox, 
based on the Agile approach that 
they plan to implement 

‐ Xerox to refine the business rules 
process and ensure that all 
functional area teams are trained 
on the process and have access to 
documentation 
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15) Xerox has missed their first scheduled 
payment milestone – Program Management 
Benefit Plan Administration 
‐ This was scheduled for delivery on November 

5, 2013 
‐ On 9/23/13, DPHHS delivered a letter to 

Xerox stating that Xerox is not relieved of the 
liquidated damages set forth in section 18. B. 
2. of the contract 

‐ A letter was delivered to Xerox that included a 
schedule of the projected liquidated damages 
accrual was delivered to Xerox on 11/1/13 

‐ Xerox delivered a letter on 11/25/13, stating 
that they did not agree that liquidated 
damages should be assessed, due to re‐
planning 

 
 
 
‐ An issue has been entered in the 

Xerox SharePoint 
‐ Until a new work plan is approved, 

the project is managed against the 
approved project work plan 

‐ DPHHS is accruing damages against 
Xerox for the missed payment 
milestone 

 
 
 
‐ Xerox to gain approval on their re‐

planned project work plan 

16) Xerox has missed their second scheduled 
payment milestone – Program Integration – 
RetroDUR Payment Milestone 
‐ This was scheduled for delivery on November 

6, 2013 
‐ On 9/23/13, DPHHS delivered a letter to 

Xerox stating that Xerox is not relieved of the 
liquidated damages set forth in section 18. B. 
2. of the contract 

‐ A letter was delivered to Xerox that included a 
schedule of the projected liquidated damages 
accrual was delivered to Xerox on 11/1/13 

‐ Xerox delivered a letter on 11/25/13, stating 
that they did not agree that liquidated 
damages should be assessed, due to re‐

 
 
 
‐ An issue has been entered in the 

Xerox SharePoint 
‐ Until a new work plan is approved, 

the project is managed against the 
approved project work plan 

‐ DPHHS is accruing damages against 
Xerox for the missed payment 
milestone 

 
 
 
‐ Xerox to gain approval on their re‐

planned project work plan 
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planning 

17) Xerox has missed their third scheduled 
payment milestone – Program Integration – 
DRAMS Payment Milestone 
‐ This was scheduled for delivery on November 

11, 2013 
‐ On 9/23/13, DPHHS delivered a letter to 

Xerox stating that Xerox is not relieved of the 
liquidated damages set forth in section 18. B. 
2. of the contract 

‐ A letter was delivered to Xerox that included a 
schedule of the projected liquidated damages 
accrual was delivered to Xerox on 11/1/13 

‐ Xerox delivered a letter on 11/25/13, stating 
that they did not agree that liquidated 
damages should be assessed, due to re‐
planning 

 
 
 
‐ An issue has been entered in the 

Xerox SharePoint 
‐ Until a new work plan is approved, 

the project is managed against the 
approved project work plan 

‐ DPHHS is accruing damages against 
Xerox for the missed payment 
milestone 

 
 
 
‐ Xerox to gain approval on their re‐

planned project work plan 

18) Iron Mountain Escrow Deposit 
‐ An initial deposit of HE 2.0 base code has 

been made by Xerox to the escrow account 
‐ The code base for Montana has been changed 

by Xerox from HE 2.0 to the New Hampshire 
code base 

‐ DPHHS requested a new deposit of the New 
Hampshire code base to the escrow account 

‐ Xerox stated on 11/12/13 that they would not 
make a deposit to the escrow account until 
MT specific development has been completed

 
‐ DPHHS requested a current base 

code submission to the Iron 
Mountain escrow account 

 
‐ Xerox to deposit the current HE 

base code 

19) Xerox has missed their fourth scheduled 
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payment milestone – Technical/Architecture 
(including but not limited to Web Portal) Payment 
Milestone 
‐ This was scheduled for delivery on January 3, 

2014 
‐ On 9/23/13, DPHHS delivered a letter to 

Xerox stating that Xerox is not relieved of the 
liquidated damages set forth in section 18. B. 
2. of the contract 

‐ A letter that included a schedule of the 
projected liquidated damages accrual was 
delivered to Xerox on 11/1/13 

‐ Xerox delivered a letter on 11/25/13, stating 
that they did not agree that liquidated 
damages should be assessed, due to re‐
planning 

 
 
 
‐ An issue has been entered in the 

Xerox SharePoint 
‐ Until a new work plan is approved, 

the project is managed against the 
approved project work plan 

‐ DPHHS is accruing damages against 
Xerox for the missed payment 
milestone 

 
 
 
‐ Xerox to gain approval on their re‐

planned project work plan 

20) Xerox has missed their fifth scheduled 
payment milestone – Contact Management 
Payment Milestone 
‐ This was scheduled for delivery on January 17, 

2014 
‐ On 9/23/13, DPHHS delivered a letter to 

Xerox stating that Xerox is not relieved of the 
liquidated damages set forth in section 18. B. 
2. of the contract 

‐ A letter that included a schedule of the 
projected liquidated damages accrual was 
delivered to Xerox on 11/1/13 

‐ Xerox delivered a letter on 11/25/13, stating 
that they did not agree that liquidated 
damages should be assessed, due to re‐

 
 
 
‐ An issue has been entered in the 

Xerox SharePoint 
‐ Until a new work plan is approved, 

the project is managed against the 
approved project work plan 

‐ DPHHS is accruing damages against 
Xerox for the missed payment 
milestone 

 
 
 
‐ Xerox to gain approval on their re‐

planned project work plan 
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21) Xerox has missed their fifth scheduled 
payment milestone – Pharmacy POS Early 
Deployment Payment Milestone 
‐ This was scheduled for delivery on 2/27/14 
‐ On 9/23/13, DPHHS delivered a letter to 

Xerox stating that Xerox is not relieved of the 
liquidated damages set forth in section 18. B. 
2. of the contract 

‐ A letter that included a schedule of the 
projected liquidated damages accrual was 
delivered to Xerox on 11/1/13 

‐ Xerox delivered a letter on 11/25/13, stating 
that they did not agree that liquidated 
damages should be assessed, due to re‐
planning 

‐ Until a new work plan is submitted, reviewed 
and approved, the project is managed against 
the approved project work plan 

‐ DPHHS is accruing damages against Xerox for 
the missed payment milestone 

 
 
 
‐ An issue has been entered in the 

Xerox SharePoint 
‐ Until a new work plan is approved, 

the project is managed against the 
approved project work plan 

‐ DPHHS is accruing damages against 
Xerox for the missed payment 
milestone 

 
 
 
‐ Xerox to gain approval on their re‐

planned project work plan 

22) Personal transportation claims approach has 
not been defined 
‐ It was determined that the initial Xerox 

proposal to address personal transportation 
claims would not meet the DPHHS business 
needs 

‐ A request has been made to Xerox to present 
a solution for how these claims will be 
handled 

   
 
‐ Xerox to propose a solution which 

meets DPHHS requirements and 
business need 
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Issue   What’s Been Done  What’s Still Needed 

‐ No response has been received from Xerox 

23) The drop‐down value for LOB is hardcoded as 
'MED' in HE 
‐ Gaps have been taken and documentation 

updated in many sessions to change this value 
to 'MHC' for Montana Health Care Programs 

‐ This issue was discovered by Xerox due to 
failures in conversion 

   
 
‐ Xerox to propose a solution to 

either update the documentation 
or change the hard‐coded drop‐
down value 
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1.4 Risks for Management Attention 

The following table summarizes the most important risks for the project along with recommended actions.  Refer to the project 
risk log for more detailed information about project risks.  

 

Risk   What’s Been Done  Recommendation 

1) There are currently 284 gaps in DOORS in a 
"Pending", "out of scope", "In Review", "PMO 
Review", "Discussion in Progress (DPHHS)", 
"Discussion in Progress (Xerox)", "DPHHS OOS 
Review", or "CCB Governance Comm Review" 
status 
‐ Not all gaps have been entered in DOORS, 

so there may be additional pending gaps 
added in the future 

‐ The out of scope gaps that Xerox 
presented to DPHHS for the initial four 
functional areas remain unresolved 

‐ It is a project risk to have this large number 
of gaps for which it is unknown whether 
they will proceed to development 

‐ This impacts design and planning for 
development and testing 

 
 
 

 
 
 
‐ An Issue has been entered in the 

Xerox SharePoint Issues List 
‐ This risk is discussed weekly in both 

the Xerox Weekly Status meeting and 
the Weekly DDI PM meeting 

‐ Xerox delivered 23 out of scope gaps 
for DPHHS review on 3/8/13 

‐ DPHHS provided a written response to 
the Xerox out of scope gap 
spreadsheet on 3/29/13 

‐ Xerox delivered 19 out of scope gaps 
for DPHHS review on 4/5/13 

‐ DPHHS provided a written response to 
the Xerox out of scope gap 
spreadsheet on 4/12/13 

‐ Xerox delivered six out of scope gaps 
for DPHHS review on 4/17/13 

‐ DPHHS provided a written response to 
the Xerox out of scope gap 
spreadsheet on 4/25/13 

‐ Xerox delivered 46 out of scope gaps 

 
 
 
 
 
 

‐ The remaining out of scope gaps 
should be reviewed by the Xerox 
product review board and 
delivered to DPHHS for review 

‐ Xerox is currently conducting an 
evaluation of all gaps that they 
consider out of scope, to 
categorize and prioritize the gaps 

‐ Xerox to update the status of the 
53 gaps needing requirements 
associated, that are currently 
statused as OOS 
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Risk   What’s Been Done  Recommendation 

for DPHHS review on 4/30/13 
‐ Xerox delivered 33 out of scope gaps 

on 5/3/13 for discussion in the 
meeting scheduled for 5/8/13 

‐ A meeting to discuss the DPHHS 
responses delivered on 3/29/13 (23) 
and 4/12/13 (19) to the out of scope 
gaps was held on 5/8/13, but there 
has been no resolution on the 
outstanding gaps 

‐ A gap scope review meeting with 
DPHHS/PK and Xerox was conducted 
on 5/28/13 

‐ A gap scope review meeting with 
DPHHS/PK and Xerox was conducted 
on 6/13/13 

‐ Internal DPHHS/PK meetings to review 
and comment on OOS gaps were 
conducted on 6/14/13 and 6/17/13 

‐ Project Governance ‐ OOS Gap 
meetings with DPHHS, PK and Xerox 
were conducted on 6/26/13 and 
7/11/13 

‐ An internal DPHHS/PK meeting to 
review and comment on OOS gaps 
was conducted on 7/15/13 

‐ Xerox delivered 72 out of scope gaps 
for DPHHS review on 7/27/13 

‐ DPHHS submitted comments to Xerox 
on the 72 out of scope gaps on 
8/13/13 



 
MMIS Project Quality

 

 

MT MMIS IV&V Monthly Status Report  March 19, 2014  32 

 

Risk   What’s Been Done  Recommendation 

‐ A OOS Gap project governance 
meeting was scheduled for 8/28/13, 
however this meeting was not 
conducted 

‐ An OOS governance meeting was held 
on 9/17/13, however OOS gaps were 
not discussed 

‐ On 9/12/13, Xerox requested a 
meeting to discuss the remaining 
requirements report and agree on 
requirement ownership 

‐ The remaining requirements report 
was discussed during the DDI PM 
meeting on 9/17/13 

‐ An OOS governance meeting was held 
on 9/17/13, however OOS gaps were 
not discussed 

‐ Xerox delivered an OOS gap 
spreadsheet, with 141 remaining OOS 
gaps for DPHHS review, on 9/18/13 

‐ DPHHS submitted a responses to a 
subset of the gaps that were missing 
requirements on 9/26/13 and 
10/21/13 

‐ DPHHS submitted responses to the 
remaining out of scope gaps provided 
by Xerox on 10/25/13 

‐ Xerox conducted an MMIS DDI 
Governance – Out of Scope Gap 
meeting with DPHHS on 11/14/13 

‐ An OOS Gap Governance meeting was 
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Risk   What’s Been Done  Recommendation 

scheduled for 12/12/13, however OOS 
gaps were not discussed at this 
meeting 

‐ An OOS Gap Governance meeting was 
held on 1/23/14, however no OOS 
gaps were reviewed during this 
meeting 

‐ An OOS Gap Governance meeting was 
held on 3/13/14 

2) Xerox is deferring unfinished sprint 
functionality to later iterations 
‐ Delays in the planning for and completion 

of functionality in sprints, is causing 
functionality to be deferred to later sprints 

‐ Iteration spreadsheets indicate that 
functionality is being deferred to later 
iterations than originally planned 

‐ All Claims Pricing and Claims Adjudication 
functionality planned for Iteration 3 has 
been deferred to a later iteration 

‐ The number of planned actual system test 
cases for execution in Iteration 2 is 55 

‐ 933 I‐2 system test cases were delivered to 
DPHHS for review 

‐ The number of planned actual extended 
system test cases for execution in Iteration 
2 is zero 

‐ 959 I‐2 extended system test cases were 
delivered to DPHHS for review 

‐ Xerox has not previously used the Agile 
methodology to implement an MMIS 

 
 
‐ An Issue has been entered in the 

Xerox SharePoint Issues List 

 
 
‐ Monitor and discuss progress with 

Xerox often and adjust approach 
and processes as necessary 
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Risk   What’s Been Done  Recommendation 

3) Xerox has requested an abbreviated UAT for 
IMAR 
‐ Optum has indicated dependencies on 

design and data that will not allow for a 6‐
month UAT for IMAR 

‐ The RFP requires a 6‐month UAT timeframe
‐ Making an exception for one COTS product 

sets a precedent for others 

 
 
‐ A meeting was conducted with Xerox, 

DPHHS and Optum 

 
 
‐ Xerox to present a plan to DPHHS 

for review 

4) Concerns with existing legacy data related to 
Provider that is either incomplete, inaccurate or 
not present in the legacy MMIS and may impact 
the MMIS DDI  
‐ Many Provider SSNs, affiliations, ownership, 

and service locations are either incomplete, 
inaccurate or not present in the legacy 
MMIS 

‐ SSN will be required for CMS certification of 
HE 

‐ There are many other missing provider data 
elements that will be essential for proper 
functionality of the HE system 

 
 
 
 
‐ Internal DPHHS discussion was held 

on 7/8/13 
‐ DPHHS delivered a document to 

Xerox on 2/3/14, articulating their 
provider data concerns 

‐ DPHHS and Xerox reviewed this 
document in the Provider Enrollment 
Data Collection meeting on 2/5/14 

 
 
 
 
‐ DPHHS to submit documented 

concerns to Xerox 
‐ Xerox to respond to the provider 

data concerns document with 
proposed solutions to the 
identified issues 

5) Concerns that HE 2.0 will not be considered in 
the Xerox re‐planning effort 
‐ Amendment 2, incorporating HE 2.0, was 

signed by DPHHS and Xerox effective 1/3/13
‐ On June 21, 2013 DPHHS notified Xerox that 

they are expecting the delivery of the HE 
2.0 solution for Montana 

‐ DPHHS received a letter from Xerox on July 
9, 2013 responding to the State's 
expectations for HE 2.0 

 
 

‐ This issue was discussed in a 
meeting with DPHHS and Xerox 
on 7/30/13 

‐ Meetings were held with Faiyaz 
Shakiri and DPHHS on 7/30/13 
and 8/13/13 to discuss the 
proposed Xerox plan for HE 2.0 
delivery 

 
 
‐ Xerox to deposit current NH code 

base in the Montana DDI Escrow 
Account 

‐ DPHHS to conduct an audit of the 
source code to determine if RFP 
requirements and Xerox proposal 
solutions are adequately 
addressed 
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Risk   What’s Been Done  Recommendation 

‐ The letter received from Xerox indicates 
that Xerox is planning to provide the NH 
solution, which is built on the 1.0 
framework, to Montana, and that only 
some 2.0 functionality will be provided 

‐ DPHHS delivered a letter 
outlining their HE 2.0 
expectations to Xerox on 9/4/13 

‐ A meeting to discuss DPHHS 
expectations for HE 2.0 inclusion 
in the MT implementation was 
held on 9/10/13 

‐ A meeting to discuss the Xerox 
assessment of the HE 2.0 
expectations document was held 
10/1 – 10/2/13 

‐ An architecture meeting with 
DPHHS and Xerox was conducted 
on 10/24/13 

‐ An architecture meeting with 
DPHHS and Xerox was conducted 
on 11/1/13 

‐ An architecture meeting with 
DPHHS and Xerox was conducted 
on 11/4/13 

‐ Xerox presented a minimal 
approach to meeting the 
architecture requirements and 
followed the meeting with an 
email that outlined the 
architecture proposal on 
10/24/13 

‐ On 10/31/13 DPHHS delivered an 
email containing a recommended 
approach for satisfying 
architecture functionality  

‐ Xerox to deliver a revised 
architecture proposal, including UI 
componentization 
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Risk   What’s Been Done  Recommendation 

‐ In subsequent meetings on 
11/1/13 and 11/5/13, Xerox 
verbally redefined the scope of 
the architecture functionality 
they were willing to provide to 
DPHHS 

‐ DPHHS verbally informed Xerox 
that they were expected to 
deliver all architecture 
functionality required in the RFP 
and Amendment 2, on Thursday, 
November 7, 2013 

‐ DPHHS informed Xerox with an 
email that they were expected to 
deliver all architecture 
functionality required in the RFP 
and Amendment 2, on 
Wednesday, November 13, 2013 

‐ A follow‐up meeting to discuss 
the DPHHS email delivered on 
November 13, 2013 was held on 
November 19, 2013 

‐ A follow‐up meeting to discuss 
the Architecture issue was held 
on November 26, 2013 

‐ DPHHS delivered a letter to Xerox 
on 12/2/13, notifying Xerox of 
their intent to conduct an 
independent audit of the Health 
Enterprise source code 

‐ Xerox responded on 12/6/13, 
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Risk   What’s Been Done  Recommendation 

stating their opinion that this 
audit would be unnecessary and 
somewhat duplicative of their 
Ernst & Young assessment 

‐ PK and the DPHHS DDI PM 
believe that an independent 
source code review is necessary 

‐ As of 1/21/14, a response to the 
DPHHS HE 2.0 expectations 
document has not been received 

‐ DPHHS has proposed an audit of 
the source code to determine if 
RFP requirements and Xerox 
proposal solutions are 
adequately addressed 

‐ DPHHS met with Xerox on 
January 9th and 10th in Salt Lake 
City to discuss the Architecture 
issue 

‐ Xerox submitted a contract 
amendment containing an 
architecture proposal to DPHHS 
on 1/17/14 

‐ DPHHS responded to Xerox 
regarding the contract 
amendment containing the 
architecture proposal on 1/21/14

‐ Xerox delivered a revised 
architecture proposal on 
2/18/14, but did not include UI 
componentization 
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‐ DPHHS completed review of the 
Xerox architecture proposal and 
returned comments on 3/14/14 

6) Risk to the early implementation of POS 
‐ POS is schedule for early implementation on 

2/27/14 
‐ POS system test is scheduled to begin on 

8/13/13 
‐ POS development is delayed 
‐ The current reported POS SPI is .36 

 
‐ This issue is discussed during the 

weekly Xerox status meeting 
‐ Bi‐weekly POS Status meetings began 

on 8/16/13 
 

 
‐ Xerox to articulate the POS delays 

and present a plan to remedy the 
delay 

7) The contractually agreed go‐live date is at 
risk 
‐ Xerox has halted development, unit test, 

and system test due to changes in their 
technology stack 

‐ Xerox is currently undergoing a re‐planning 
effort 

‐ Xerox delivered a Work Breakdown 
Structure to DPHHS on 8/7/13 

‐ Many key elements are missing from this 
WBS (e.g. data conversion, ICD‐10, waiver, 
etc.) 

‐ Xerox is in the process of conducting a 
deep‐dive to finalize their gap estimates 
and plans to redeliver a more complete 
work plan at the end of August. 

‐ As of October 8, 2013, the revised work 
plan has not been delivered 

‐ The revised work plan is planned for 
delivery on 10/21/13 

‐ The revised work plan is planned for 

 
 
‐ A risk has been entered in the Xerox 

SharePoint 
‐ This issue is discussed during the 

weekly Xerox status meeting 
‐ Until a new work plan is approved, 

the project is managed against the 
approved project work plan 

‐ Xerox informed DPHHS on 1/15/14 
that they will be delivering the 
revised Xerox project work plan on 
1/31/14 

‐ Xerox delivered the re‐planned 
project work plan on 1/31/14 

‐ DPHHS delivered review comments 
on 2/14/14, ten days prior to the 
required deliverable review 
completion date 

‐ Xerox delivered an updated re‐
planned project work plan on 3/7/14 

 
 
‐ DPHHS to complete review and 

deliver review comments to Xerox 
by 3/28/14 
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delivery on 11/8/13 
‐ The revised work plan is planned for 

delivery on 11/29/13 
‐ The revised work plan is planned for 

delivery on 12/2/13 

8) There is not a clear vision and understanding 
by Xerox about how to implement workflow 
functionality in HE 
‐ Xerox frequently recommends "working 

reports" rather than creating a workflow to 
assign outstanding work 

‐ Workflows give both staff and supervisors 
the ability to quickly and easily identify the 
quantity and priority of outstanding work 

‐ Functional areas don't have a clear 
understanding of how to utilize XTCM or 
contact management workflow 
functionality to assign work 

 
 
 
‐ A risk has been entered in the Xerox 

SharePoint 
‐ Craig Krause attended XTCM 

workflow training 
‐ DPHHS has requested that a meeting 

between DPHHS and Xerox be 
conducted in advance of the 
10/22/13 workflow session, so there 
is agreement on the objective in 
advance 

‐ The 10/22/13 workflow session was 
canceled when design sessions were 
halted 

‐ The planned approach for workflows 
was discussed in a meeting with 
DPHHS and Xerox on 1/16/14 

‐ An architecture meeting was held on 
2/18/14 where Xerox asked DPHHS to 
again explain the required workflow 
functionality and questioned whether 
this gap functionality was in the 
scope of the RFP 

 
 
 
‐ Xerox to provide training to 

functional teams on workflows 
‐ Xerox to present a plan for 

inclusion of workflows for 
assigning and managing work in HE

‐ DPHHS compiled all occurrences of 
workflow requirements in the RFP 

‐ DPHHS and Xerox are compiling a 
list of all identified workflow gaps 

‐ Xerox to propose criteria for 
functional teams to evaluate 
needed workflows identified in 
design sessions  
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Risk   What’s Been Done  Recommendation 

9) Functional teams with new leads and 
Business Analysts did not participate in the 
requirements definition or early design sessions 
‐ The new teams have not familiarized 

themselves with the discussions that 
occurred in the earlier sessions 

‐ It is not a good use of DPHHS SME time to 
repeat information provided to the original 
Xerox teams 

 
 
 
‐ A risk has been entered in the DPHHS 

SharePoint list 

 
 
 
‐ New Xerox functional teams 

should listen to recordings and 
review meeting minutes from the 
requirements and early design 
sessions 

10) Xerox has proposed a new Agile‐hybrid 
design and development methodology 
‐ This methodology relies on offline 

interaction between Xerox functional teams 
and DPHHS BAs to make design decisions 

‐ This methodology does not allow proactive 
participation by DPHHS SMEs in design 
decisions 

 
 
‐ Discussions have been held between 

Xerox and DPHHS to better 
understand the proposed 
methodology 

 
 
‐ DPHHS to monitor the progress of 

this new methodology and assess 
it's effectiveness based on DPHHS 
and Xerox agreed criteria 
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1.5 Performance Metrics 

The metrics included in this section will vary according to project phase and major activity. 

Declining Work Balance  
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Period  Actual Work 
Increase 

Scheduled 
Effort  

Decrease in 
Work 
Remaining 

Increase in 
Xerox 
reported 
Earned Value 

Four Weeks Ago 

2/18/2014 
Reporting Week 

486 4,331 127  249

1/21/14 ‐ 
2/18/2014 
Reporting Weeks 

2,880 15,057 ‐189  542

Three Weeks Ago  

2/25/2014 
Reporting Week 

449 3,575 1377  237

1/28/14 ‐ 
2/25/2014 
Reporting Weeks 

2,669 15,116 966  533

Two Weeks Ago 

3/4/2014 Reporting 
Week 

676 3,159 317  190

2/4/14 ‐ 3/4/2014 
Reporting Weeks 

2,487 14,730 1,284  1,056

One Week Ago  

3/11/2014 
Reporting Week 

411 3,259 25  123

2/11/14 ‐ 
3/11/2014 
Reporting Weeks 

2,022 14,325 1,847  800

This week  

3/11/2014 
Reporting Week 

355 3,081 107  190

2/11/14 ‐ 
3/11/2014 
Reporting Weeks 

1,890 13,074 1,826  741

 

 Actual Work Increase is 12% of the Scheduled Effort 
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Schedule Performance Index (SPI) 
 

PK has resumed calculation and reporting of SPI.  The number may vary from Xerox reported 
number based on the following difference in Planned Value measurement: 

 Xerox calculates planned value at the task level while evenly distributing planned hours 
over the lifetime of the task. 

 PK calculates planned value by the hours scheduled to have been completed to date. 
 

PK will be using the earned value calculations reported by Xerox in the SPI calculation. 
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 Slipped Tasks 
 
Slipped tasks are tasks whose baseline start and/or finish dates have passed. The number of 
slipped tasks has been gradually increasing since the project start. This week's slipped task 
count increased from 1234 to 1251 from the last report (3/12/14). The majority of the tasks are 
slipped due to delays in system testing, design, and development. The Xerox slipped task count 
does not include deliverables or interim deliverables. 
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Xerox Functional Area Iterations – Progression and Approval 
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Requirement Elicitation Progress 
 

 
 
There are 6% of the Attachment G requirements that have not yet been discussed in all relevant 
requirements sessions.  
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Gap Identification and Design 
 

 
 
Note: The number at the top of each column (starting in July) is the count of gaps with the status "Future 
Consideration". 

 
‐ The Out of Scope Gap count has decreased by 16 since the February monthly report 
‐ The Obsolete Gap count has increased by 25 since the February monthly report 
‐ There are a large number of gaps (390) that have not been mapped to a DSD artifact 
   



 
                          Performance Metrics

 

 

MT MMIS IV&V Monthly Status Report  March 19, 2014  49 
 

System Test Results 
System Testing is currently on hold. Reporting of system test results will resume when testing 
activities resume. 
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System Test Defects 
System Testing is currently on hold. Reporting of defect metrics will resume when testing 
activities resume. 
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Xerox SharePoint – Action Items Log 

 
 
‐ Xerox Open Action Items have increased by 93 from last month's count 
‐ Xerox Completed Action Items have increased by 72 from last month's count 
‐ Xerox Closed Action Items have increased by 57 from last month's count 
‐ Xerox >12 weeks overdue Action Items have increased by 166 from last month's count 
‐ Xerox 7‐12 weeks overdue Action Items have decreased by 18 from last month's count 
‐ Xerox 2‐6 weeks overdue Action Items have decreased by 88 from last month's count 
‐ Xerox <2 weeks overdue Action Items have increased by 12 from last month's count 
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‐ DPHHS Open Action Items have decreased by 1 from last month's count 
‐ DPHHS Completed Action Items have increased by 12 from last month's count 
‐ DPHHS Closed Action Items have increased by 26 from last month's count 
‐ DPHHS >12 weeks overdue Action Items have increased by 4 from last month's count 
‐ DPHHS 7‐12 weeks overdue Action Items have decreased by 3 from last month's count 
‐ DPHHS 2‐6 weeks overdue Action Items have increased by 4 from last month's count 
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Xerox SharePoint – Issues Log 
 
 

 
 
‐ There are three issues that have been open for longer than 12 months 
‐ The number of issues open for 2 – 6 months increased from 3 to 8 from last month 
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2 ‐ IV&V Status Report 

Activities Since Last Report 

Planned Activity  Status  Summary of Results 

Participated in and scribed the 2014 Design Sessions  Complete  Minutes posted to the DPHHS SharePoint 

Submitted reports to Xerox containing evaluation results of 
design sessions each Monday 

On‐going  Summary and functional area reports are submitted to 
Xerox weekly 

Reviewing the re‐delivered re‐planned Xerox Project Work 
Plan 

In‐progress  The work plan review is in progress 

Completed the February Contract Compliance Journal 
review 

Complete  CCJ review completed 

Participated in and scribed the Claims Conversion Mapping 
Session with DPHHS and Xerox on 3/12/14 

Complete  Participated in and scribed this meeting 

Participated in and scribed the Provider Enrollment Data 
Collection meeting with DPHHS and Xerox on 3/12/14 

Complete  Participated in and scribed this meeting 

Participated in the MMIS DDI Project Governance meeting 
with DPHHS and Xerox on 3/13/14 

Complete  Participated in this meeting 

Participated in the Work Plan Review meeting with DPHHS 
on 3/14/14 

Complete  Participated in this meeting 

Participated in the CMS MT MMIS Project Status meeting 
with DPHHS and CMS on 3/17/14 

Complete  Participated in this meeting 

Participated in the meeting with Cognizant to discuss 
Daikibo with DPHHS and Xerox on 3/18/14 

Complete  Participated in this meeting 
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Participated in the Weekly Xerox DDI PM Meeting with 
DPHHS and Xerox on 3/18/14 

Complete  Participated in this meeting 

Participated in the Architecture Review meeting with 
DPHHS and Xerox on 3/18/14 

Complete  Participated in this meeting 

Participated in the DPHHS Team meeting with DPHHS on 
3/18/14 

Complete  Participated in this meeting 

Maintained the PK Remaining Requirements Report  In‐progress  This is an on‐going task. The Remaining Requirements 
report will be updated after each collaboration session 
and based on discussions from informal functional area 
meetings 

Continued maintenance of the Change Control Board Log 
to track needed changes to the RFP 

In‐progress  ‐The Document of Record will be updated as needed 
‐This is an on‐going task 

Finalizing the PK Project work plan  On‐hold  The completion of the PK work plan task is in progress, 
but currently on‐hold, pending the approval of the Xerox 
project work plan 
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Obstructions or Barriers  

Obstruction/Barrier  Action Needed 

Lack of availability of Health Enterprise Experts for 
collaboration sessions. 

Xerox to provide a knowledgeable Health Enterprise SME for all 
Collaboration Sessions. 

Approved project work plan  Xerox to present an approvable project work plan to DPHHS 

Fragmented delivery and missing traceability of DSDs will 
present challenges in the review of the documents 

Xerox to add User Interface Specification name to the traceability 
in DOORS. 

Gap tracking and process management concerns  Processes for management of gaps should be established and 
followed 

Limited DPHHS/PK access to JIRA and Greenhopper  Xerox to provide expanded access to JIRA and Greenhopper 



 

 

 

 

     

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 


