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1 ‐ MMIS Project Quality 

1.1 Project Summary 
 

Current Phase:  Requirements Analysis/Iterative Design/Development 

Most Recent PK 
Accomplishments: 

Reviewed and commented on the Xerox Corrective Action Plan and Xerox Platform Change Request. Conducted re‐review of the POS Early Go‐Live 
UAT Plan (PI240) interim deliverable. Conducted review of the Master Training Plan (TR11) deliverable and submitted comments to Xerox. 
Participated in and scribed solution presentation concept review sessions, weeks of 12/29/14, 1/5/15, 1/12/15, and 1/19/15. 

Next Major Milestone:  M‐I: Sprint 13 Finish – 2/17/15 

Next Payment Milestone:  Benefit Plan – 11/16/15 

Next Deliverable:  D: Training Database and Software for Provider (TR122) – 1/27/15 

Biggest Project Challenges:   Quality issues with MT MMIS design sessions 

 Incorrect reporting of project metrics 

 Voluminous changes to the approved project work plan requested by Xerox 

 Large number of Xerox action items not addressed 

 Deliverable quality issues and late interim deliverables 

 Attrition of Xerox project staff (11 staff in last 6 months) 

Status Overview  Sprint 12 – Start: December 24 / Finish: January 20. Functional Areas: Provider, Waiver, Contact Management, Claims Payment, Claims Pricing, 
Service Auth, DRAMS, POS 
 

Sprint 13 – Start: January 21 / Finish: February 17. Functional Areas: Claims Pricing, Claims Adjudication, DRAMS, Contact Management, Claims 
Payment, Waivers, Web Portal 
 

Deliverable Status – 7/18/14 – 1/21/15 (cover letter approvals have been excluded from percentages below): 
• 41% of deliverables and interim deliverables scheduled for delivery in the next 90 days are projected by Xerox to be late. 
• 10% of the deliverables and interim deliverables delivered since 7/18/14 are in Approved/Review Completed status. 
• 59% of the deliverables and interim deliverables delivered since 7/18/14 are past due for delivery from Xerox. 
• 1% of the deliverables and interim deliverables delivered since 7/18/14 have been rejected by DPHHS and have not been re‐delivered by Xerox. 
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Daikibo Methodology –Design sessions under this new approach began on April 23, 2014. PK has developed a survey for DPHHS BA/PMs and 
DPHHS SMEs to monitor the progress and quality of the design sessions. Survey results will be collected bi‐weekly, going forward, and there were 
no survey results captured last week. 
 

Xerox Corrective Action Plan (CAP) – DPHHS delivered a requirement for corrective action to Xerox on 11/26/14. The document outlines the 
deficiencies in the areas of project schedule management, design session preparation and execution, project staffing, design documentation, and 
deliverable quality. Xerox delivered their corrective action plan to DPHHS on 12/12/14. DPHHS delivered comments to Xerox on 12/19/14. Xerox 
delivered an updated version of the Corrective Action Plan to DPHHS on 12/29/14. DPHHS provided review comments to Xerox on 1/8/15, and this 
rejection of the CAP officially invoked a dispute resolution process between DPHHS and Xerox. A primary resolution for the Xerox corrective action 
plan is for DPHHS to move to the Xerox Health Enterprise Platform. DPHHS and Xerox are currently in discussions to come to agreement on a 
change request for the DPHHS move to the Health Enterprise platform. The approval of the Xerox corrective action plan is contingent on an 
agreed change request for the DPHHS move to the Health Enterprise Platform. 
 

Staffing Attrition – The subcontract between Xerox and Cognizant was executed in June 2013. Since the contract execution and the rebadging of 
Xerox staff to Cognizant, there has been attrition of key project staff. The following 42 Xerox project staff have resigned since July 2013. These 
staff are no longer working on the Montana MMIS DDI project: 

 Management and key/named staff – Tom Olsen, Tony Franklin, Kimberly Price, Kevin McFarling, Alan Bratton, Phil Messina, Heather Monday, 
Neil Galloway, Chris Bertelsen, Rachelle McCann, Jennifer St. Clair (Director of Product Technologies), Goodney Zapp, Debbie Rieger, Kathy 
Olbekson, Mark Strohbusch 

 Project Leads – Jean McCarthy, Bill Conklin, Julie Allen 

 Functional Area Leads – Jean Beatty, Kristy Gilreath, Traci Byrd, Jessica Pickering, Walton Andrews, LaChelle Heard, Wendi Caldwell, Suzann 
Anderson, Dulaney Stehl, Deepti Nair, Eric Ulberg, Joel McNabb, Jeff Barranco 

 Functional Area Business Analysts – Kris Feliciano, Barbara Harkin, Zelda Thunderbird, Joel Getz 
 Project Support Staff – Laura Griggs (Health Enterprise expert), Paul Lefever (testing analyst), and 3 key architecture staff, Mary Bomar (scribe), 
Trish Alexander (testing analyst) 

Performance Indicator Panel Key 

 Green: no risk identified risk  Yellow: identified risk – must be actively managed  Red: identified problem – requires mitigation 

Project Status 

Overall:      red 
NOTE: The overall project status is red due to quality issues with design sessions, incorrect reporting of project metrics, Xerox requested changes to the approved work plan, deliverable 
quality issues and late interim deliverables, the large number of Xerox action items not addressed, gap tracking and process management issues, and the attrition of Xerox staff. 

Schedule:   red                              Scope:   yellow                               Resources:   red 

 Schedule is red due to an SPI of .669 and 1,300 slipped tasks. 
 Scope is yellow due to the large number of Xerox action items not addressed and lack of an action item management plan to aid prevention of this issue going forward. 
 Resources are red due to the ongoing attrition Xerox project staff, the impact of the attrition on the project, and Xerox’s inability to reduce the attrition or the corresponding 

negative impacts. 
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Project Timeline 

Overdue Deliverables and Interim Deliverables
Deliverables: 
D: Business Rules Documentation for POS engine (PI27) – 11/4/14 
D: DSDD for Pharmacy POS (PH577) – 11/20/14 
 

Interim Deliverables: 
D‐I: Design Documentation for Electronic Management Inbound Transactions – 9/26/14 
D‐I: Design Documentation for Electronic Management Outbound Transactions – 9/26/14 
D‐I: Design Documentation for Manage Provider Communication (PV5321) – 10/13/14 
D‐I: Design Documentation for Provider Web Registration (WA1771) – 10/22/14 
D‐I: System Test Cases for Electronic Management Inbound Transactions (TP4538) – 10/24/14 
D‐I: System Test Cases for Electronic Management Outbound Transactions (TP4560) –10/24/14 
D‐I: Design Documentation for User Access (WA1970) – 10/30/14 
D‐I:  System Test Results for Global Functionality (C2929) – 11/10/14 
D‐I: System Test Cases for Provider Manage Communication (PV5340) – 11/10/14 
D‐I: System Test Results for Global Address (CN2780) – 11/11/14 
D‐I: Design Documentation for Maintain CMS ICD‐9‐CM, … Codes (RF6416) – 11/11/14 
D‐I: System Test Results for Electronic Management Inbound Transactions (TP4546) – 11/11/14 
D‐I: System Test Results for Electronic Management Outbound Transactions (TP4568) – 11/11/14 
D‐I: System Test Cases for Provider Web Registration (WA1778) – 11/12/14 
D‐I: System Test Cases for Provider Web Access Request (WA1877) – 11/12/14 
D‐I: Design Documentation for Inquire on Claim Status – External (CF1811) – 12/8/14 
D‐I: Draft DSDD for DRAMS (DR29) – 12/8/14 
D‐I: Design Documentation for Enroll Re‐Enroll a Provider (PV5309) – 12/8/14 
D‐I: System Test Results for Manage Provider Communication (PV6416) – 12/8/14 
D‐I: Design Documentation for Maintain Codes Modifiers and Code Values ‐ Search (RF6350) – 
12/8/14 
D‐I: Design Documentation for Maintain Contact Management (CN3063) – 12/9/14 
D‐I: System Test Cases for Maintain CMS ICD‐9‐CM, … Codes (RF6423) – 12/9/14 
D‐I: System Test Results for Provider Web Registration (WA1786) – 12/12/14 
D‐I: System Test Results for Provider Web Access Request (WA1885) – 12/12/14 

Jul 2014 Jan 2015

Legend

 Completed        On-Track        At Risk        Trouble Point

(Schedule as of 01-21-2015)

Dec 3
Early POS 
Implementation 

Mar 30
Early Provider 
Implementation

May 30
HE 
Implementation

Jul 18
Re-planned 
Work Plan 
Approval

Jan 2016

Nov 16
Benefit Plan 
Payment 
Milestone 

Jan 2017

Oct 21
HE UAT Begins 

Apr 21
HE UAT Ends 

Apr 2012

Oct 20
90-Day
Cure Items 
Due

Nov 27
Integration
Testing Begins

June 14
Integration
Testing Ends

Apr 22
Parallel Testing 
Begins 

Oct 20
Parallel Testing 
Ends 

Feb 20
POS Early Go-
Live System 
Test Results

Nov 5
Provider Early 
Go-Live System 
Test Results

Jan 21
Concept Sprint 
13 Begins

Feb 17
Concept Sprint 
13 Ends
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D‐I: System Test Cases for User Access (WA1977) – 12/17/14
D‐I: Design Documentation for Inquire Provider Information (WA2069) – 12/24/14 
D‐I: Design Documentation for Interactive Chat (WA2168) – 12/24/14 
D‐I: System Test Cases for Inquire on Claim Status – External (CF1817) – 1/5/15 
D‐I: Design Documentation for Add‐Update‐Inquire Correspondence Record (CN6) – 1/5/15 
D‐I: System Test Cases for Enroll Re‐Enroll a Provider (PV5328) – 1/5/15 
D‐I: System Test Cases for Maintain Codes Modifiers and Code Values – Search (RF6357) – 1/5/15 
D‐I: Design Documentation for Maintain Revenue Codes (RF6394) – 1/5/15 
D‐I: System Test Results for Maintain CMS ICD‐9‐CM, … Codes (RF6431) – 1/5/15 
D‐I: System Test Cases for Maintain Contact Management (CN3070) – 1/6/15 
D‐I: Design Documentation for Perform Claim Entry ‐ Registered External Users (CF6) – 1/7/15 
D‐I: System Test Results for User Access (WA1985) – 1/14/15 
D‐I: System Test Cases for Inquire Provider Information (WA2076) – 1/14/15 
D‐I: System Test Cases for Interactive Chat (WA2175) – 1/14/15 
D‐I: System Test Cases for Manage Users (WA2274) – 1/14/15 
 

Past Due Milestones  
Payment Milestones: 
None 

Interim Milestones:
Current Count: 479 

Rejected Deliverables and Interim Deliverables
Deliverables: 
 

Interim Deliverables: 
D‐I: The Design Documentation for Provider Web Access Request (WA1870) – Resubmitted on 10/23/14 
D‐I: System Test Cases for Global Functionality (CN2921) 
D‐I: System Test Cases for Global Address (CN2772) – Resubmitted on 1/15/15 
D‐I: System Test Results Submitted for New OS+ (POS engine, PBM GUI and batch gaps) (PI29) ‐ 
Resubmitted on 11/5/14 
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1.2 Recommended Priorities for Next Reporting Period 

 
Risk Level Key: 
 

 Green: no risk identified risk 
 

 Yellow: identified risk – must be actively 
managed 

 Red: identified problem – requires 
mitigation 

 

Recommended Priorities 
Responsible 

Party 
Risk Level 
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1.3 Issues for Management Attention 

The following table presents the most critical issues on the project.  Refer to the project issue log in the DPHHS SharePoint for 
more detailed information about project issues.  

 

Issue   What’s Been Done  What’s Still Needed 

1) Large number of Xerox Action Items not 
addressed 
‐ Xerox currently has 466 open action items, 

and 307 of these action items are overdue 
‐ 213 of the Xerox open action items have been 

open for more than 12 weeks 
‐ Xerox currently has 800 completed (not 

closed) action items 
‐ Once open action items have been answered 

by Xerox, the responses may generate gaps 
‐ All action items in a completed status will 

need to be reviewed with DPHHS staff to 
determine if the response fully addresses the 
DPHHS inquiry, before they can be closed 

‐ Numerous action items have been generated 
due to HE experts not being present in design 
sessions, conversion walkthroughs, etc. 

‐ Xerox in the Xerox Corrective Action and 
Mitigation Plan, Xerox references an Action 
Item Management Plan, which is incomplete 

‐ Some Xerox functional teams are completing 
action items, when the action has not yet 
been completed. See examples below: 
o AI5448 – states “The current logic will be 

updated during sprint sessions.” The logic 
needs to be updated before the sprint 

 
 
‐ Action item metrics are presented 

to Xerox on a weekly basis 
‐ Xerox delivered an Action Item 

Corrective Action and Mitigation 
Plan on 8/8/14 

‐ DPHHS delivered comments on this 
plan to Xerox on 8/12/14 

‐ Xerox resubmitted the Action Item 
Corrective Action and Mitigation 
Plan to DPHHS on 8/29/14 

‐ DPHHS delivered comments on this 
plan to Xerox on 9/11/14 

‐ Xerox delivered the Action Item 
Management Plan on 12/9/14 

‐ DPHHS submitted comments on 
the Action Item Management Plan 
on 12/23/14 

‐ Xerox re‐delivered the Action Item 
Management Plan on 1/21/15 

 
 
‐ Xerox to achieve the actions 

outlined in their corrective action 
plan 

‐ DPHHS to review and respond to 
the Action Item Management Plan 
delivered on 1/21/15 
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Issue   What’s Been Done  What’s Still Needed 

session, which is Sprint 8. This should be 
updated in exhibit 4.1 and the resolution 
should be documented in this action item 
before it is completed 

o AI5563 – should create the business rule 
and exception code, and these should be 
documented in this action item 

o AI6043 – should make all the changes to 
exhibit 4.4 so that when exhibit 4.4 is 
added to exhibit 4.1, we know that 
everything has been captured. Combining 
exhibits 4.1 & 4.4 does not make this 
action item obsolete 

o AI5560 – The discussion in the action item 
does not indicate whether the 
documentation been updated. It is not 
clear whether the Svc Location CLIA # field 
is needed 

o AI 7865 – the AI asked to document a 
project process. The AI was completed 
without an explanation 

o AI 7780 – AI request to transfer a gap. The 
AI was completed without the action 
being done 

o AI 8204 – AI requested information about 
the legacy system. The AI was completed 
without the questions being answered 

‐ No response has been received from Xerox to 
the AIs completed in error email described 
above, sent on 9/18/14 

‐ Xerox delivered 180 Action Items with 
proposed due date changes on 9/23/14
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Issue   What’s Been Done  What’s Still Needed 

‐ DPHHS reviewed proposed action item due 
date changes and sent responses on 9/29/14 
and 10/16/14 

‐ Xerox delivered 93 Action Items with proposed 
due date changes on 10/23/14 

‐ Xerox delivered 341 Action Items with 
proposed due date changes on 11/18/14 

‐ DPHHS reviewed the 93 proposed action item 
due date changes and sent responses on 
11/26/14 

‐ Xerox sent an email requesting that DPHHS 
ignore their previous request to change due 
dates for 341 Action Items on 11/26/14 

2) Quality issues with MT MMIS design sessions 
‐ Lack of preparation by Xerox staff 
‐ Failure to follow overall design processes, 

including processes for AIs, BRs, Gaps, etc. 
‐ Inability to demonstrate Health Enterprise 
‐ Inconsistent participation by Health 

Enterprise experts 
‐ Failure to complete assigned prerequisites 
‐ Poor facilitation of sessions 
‐ Pace/flow of sessions should be optimized to 

make better use of DPHHS SME's time 
‐ Need to improve Xerox BA coordination with 

DPHHS BAs prior to the session 
‐ Failure to clearly state the desired outcome of 

the session 
‐ Inability to accurately estimate the planned 

duration for the material being presented 
‐ Presenters/leads are not familiar with the 

 
‐ An issue has been entered in the 

Xerox SharePoint 
‐ This is discussed on a weekly basis 

in the Xerox Weekly DDI PM 
meeting 

‐ PK developed a new BA/PM and 
SME survey to track the progress 
and quality of the design session, 
beginning 4/23/14 

‐ Survey results are provided to 
Xerox on a weekly basis 

‐ SME meeting frequency has been 
reduced to bi‐weekly 

‐ Xerox has restructured the Daikibo 
solution review meetings to be 2.5 
hours long each 

‐ Stand‐up meetings and POP 

 
‐ Xerox to conduct training for staff 
‐ Survey results are delivered to 

Xerox on a weekly basis 
‐ Xerox to improve velocity on ready 

for development gaps/use cases 
for presentation in SME sessions 
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Issue   What’s Been Done  What’s Still Needed 

MMIS RFP and Xerox response 
‐ Scribes should be onsite for the sessions so 

they can hear all discussion in the room and 
the notes can be displayed 

‐ Some material presented in SME sessions has 
not been in a ready for delivery status 

‐ Many of the Xerox POPs, Functional Area 
leads and HE Experts are not on site for the 
concept sessions 

‐ Xerox has experienced delays in updating 
documentation for the active functional area 
sprints 

‐ Xerox has experienced delays in incorporating 
proposed solutions to the prototype 

‐ The Service Auth design session are 
disorganized and progress is slow 

‐ The Claims Adjudication documentation is not 
being updated before the sessions, the 
DPHHS lead is updating the documentation 

‐ Waiver sessions are ending early because 
Xerox is not preparing enough material to fill 
the full 2.5 hour session 

‐ Reference sessions require cross‐functional 
discussions with the functional areas that will 
be utilizing the Reference data 

‐ Review sessions to determine improvements 
to velocity were held for Provider, Member, 
Contact Management, Claims Adjudication, 
Web Portal and Reference during the week of 
9/15/14 

‐ Member sessions the weeks of 10/13/14 and 

meetings were combined with the 
solution presentation meetings 

‐ Beginning with Sprint 12, Xerox has 
implemented “Option C” to allow 
for more preparation time.  This 
schedule calls for each actively 
sprinting team to meet every other 
week, Monday through Thursday, 
for 4 hours per day 
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10/20/14 have been somewhat disorganized 
o Research on previous discussions and 

documents not done ahead of time 
o Not all action items that affected the 

use cases were completed 
o Analysis of Legacy Business Rules was 

not completed prior to the start of 
the sprint 

‐ There have been phone and projector issues 
in many of the sessions during the month of 
October 2014 

‐ Reference and Waiver sessions are 
disorganized and progress is slow 

‐ The Waiver lead continues to "fill time" in 
sessions by reviewing documents line by line, 
rather that utilizing the time productively 

‐ Xerox canceled a week and a half of Claims 
Front End meetings for S10 and did not utilize 
the time for another functional area(s) to 
meet 

‐ Processes for adding, changing, and 
externalizing business rules in sessions is 
unclear 

‐ The Xerox DRAMS team has indicated that 
they only have one day's worth of material to 
cover in Sprint 12 

‐ On the first day of Sprint 12, the Xerox Service 
Authorization team indicated that they do not 
have enough material prepared for the sprint 

3) Gap tracking and process management 
concerns 
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‐ BAs and PMs are unable to locate many Gaps 
in the Consolidated RSD and Consolidated 
RTM 

‐ There are 218 gaps in DOORS that have not 
been mapped to a UI specification 

‐ In December 2014, the Reference team 
discovered that several of their gaps were 
deleted from DOORS instead of being marked 
obsolete.  This is the second time this has 
occurred 

‐ An Issue has been entered in the 
Xerox SharePoint Issues List 

‐ 148 requirements remain for initial 
discussion in sessions for potential 
gap identification 

‐ Xerox delivered updated 
information on 14 outstanding 
Remaining Requirements on 
7/23/14 

‐ DPHHS/PK responded on 8/6/14, 
noting that only 5 of the 14 
requirements were actually 
resolved 

‐ Xerox re‐delivered their remaining 
requirements update on 8/15/14 

‐ An Issue has been entered in the 
Xerox SharePoint Issues List 

‐ 148 requirements remain for initial 
discussion in sessions for potential 
gap identification 

‐ Xerox to complete review and 
validation of all unresolved 
requirements identified in the 
Remaining Requirements report 

‐ PK requested that these 
requirements be prioritized on 
design session agendas, as 
discussion/demonstration of these 
requirements may generate gaps 

‐ DPHHS/PK to deliver review 
comments to Xerox on the 
remaining requirements update 
delivered on 8/15/14 

‐ Xerox to restore the Reference 
gaps that were deleted from 
DOORS 

4) Lack of availability of Health Enterprise (HE) 
Experts for collaboration sessions 
‐ When the new concept session process was 

implemented, Xerox committed that they 
would have a HE expert present in each 
session 

‐ Lack of HE knowledge in sessions generates 
numerous action items for Xerox 

‐ Without proper knowledge of the HE system, 
gaps cannot be properly identified 

 
 
‐ An issue has been entered in the 

Xerox SharePoint list 
‐ DPHHS has requested that an HE 

SME be present for each 
collaboration and design session 

‐ Xerox provides a spreadsheet, 
identifying the HE Expert for each 
functional area, on a weekly basis 

 
 
‐ Knowledgeable Xerox Health 

Enterprise experts on site for each 
collaboration and design session 

‐ Xerox expert attendance and 
participation will be evaluated for 
each session with the concept 
session survey 

‐ Results of the evaluation will be 
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‐ Xerox has made improvements that have 
partially addressed this issue, however HE 
Expert support continues to be inconsistent 

‐ This issue will be kept open and monitored 
closely, on a daily basis 

‐ Tim Phelon is the lead and the HE Expert for 
Member, but does not have extensive HE 
knowledge 

‐ In Reference, there are three experts that 
rotate in and out to support the sessions. 
There is not continuity and each expert for a 
given week is not up to speed on what 
happened the previous week. Mary Lynn and 
Robin are not listed as experts on the MT SME 
Coverage spreadsheet. 

‐ At times HE Experts leave the session 
meetings early, without announcing their 
departure 

‐ Sprint agendas which identify the HE Expert 
are for the whole month, so you don't always 
know which Expert is going to be on the 
phone supporting a session on a particular 
day 

‐ The reference expert, Kati Tabert, has not 
participated in Reference sessions for the last 
two weeks 

‐ Xerox has informed DPHHS that Kati Tabert is 
no longer the Reference HE expert and has 
been replaced by Robin Shank 

‐ Claims experts do not have detailed 
knowledge of the exhibits and must inquire 

‐ This issue is reviewed weekly 
during the Xerox Weekly DDI PM 
meeting 

‐ Robin Shank has been identified as 
the consistent Reference expert  

reported to Xerox on a weekly 
basis 

‐ Xerox to supplement Tim Phelon 
with a Health Enterprise Member 
Expert 

‐ Attendees should be notified at 
the beginning of a meeting if an HE 
Expert will need to drop off of the 
call early 

‐ If the expert changes for a 
functional area, based on the topic 
being discussed, Xerox should 
communicate the change to 
DPHHS 
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with developers after sessions, in order to 
provide explanations and answers to 
questions 

5) System Architecture requirements for 
Commercial off‐the‐Shelf (COTS) products 
‐ Xerox is of the opinion that System 

Architecture requirements do not apply to the 
COTS products proposed to meet DPHHS RFP 
requirements 

‐ There is no stated exclusion in the RFP for 
products that Xerox has chosen to use to 
meet RFP requirements 

‐ Xerox delivered the populated matrix to 
DPHHS on 6/7/13, however population of 
data for three of the COTS products is 
incomplete 

‐ Xerox delivered an updated matrix to DPHHS 
on 6/25/13, however the population of data 
for ImpactPro is not complete 

‐ DPHHS conducted and initial internal review 
of the populated matrix on 6/25/13 

‐ DPHHS delivered review comments to Xerox 
on the populated COTS matrix on 7/29/13 

‐ Xerox delivered an updated matrix, including 
the population of ImpactPro data 

‐ Xerox to respond to the review comments 
submitted by DPHHS on 7/29/13 

‐ Jennifer St. Clair is scheduled to have her 
review and comments on the COTS Matrix 
complete by 9/20/13 

‐ The Xerox review and comment date has 

 
 
‐ DPHHS delivered a matrix outlining 

the COTS products that are part of 
the DDI, and the system 
architecture requirements in 
question on 7/29/13 

‐ Xerox delivered their comments on 
the DPHHS COTS Matrix on 
11/21/13 

‐ DPHHS and Xerox conducted 
meetings to review the populated 
matrix and Xerox comments on 
1/17/14 and 1/21/14 

‐ DPHHS provided feedback on 
identified discussion items on 
1/30/14 

‐ DPHHS provided additional 
feedback to Xerox on 2/9/14 

‐ DPHHS re‐delivered the feedback 
they had originally provided in 
February 2014, on 7/25/14 

‐ Xerox re‐delivered the COTS Matrix 
to DPHHS on 10/12/14 

‐ DPHHS submitted review 
comments to Xerox on 10/13/14 

‐ Xerox re‐delivered the COTS matrix 
to DPHHS on 12/18/14 

 
 
‐ Xerox to schedule a meeting for 

discussion 
‐ DPHHS to review and comment on 

the COTS matrix delivered on 
12/18/14 
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been changed to 10/15/13 
‐ The Xerox review and comment date has 

been changed to 11/15/13 

6) Limited DPHHS/PK access to JIRA, Sonar, RQM, 
and CQ 
‐ Access to these tools is needed for DPHHS/PK 

to have visibility to development, testing 
progress and defect identification and 
resolution 

‐ Until expanded access is provided, PK has 
requested that Xerox provide defect metrics, 
per the system test plan 

‐ Access to RQM was provided for some users 
on 4/25/13, and RQM training was provided 
on 5/29/13 

‐ Adequate content for backlog management 
across the entire system does not appear to 
exist 

‐ Access to the comprehensive HE backlog is 
not currently available 

‐ Needed metrics for reporting on JIRA task 
progress have not yet been configured 

‐ DPHHS is experiencing access issues to many 
of the Xerox tools 

‐ Xerox believes the current Cisco VPN client is 
incompatible with Windows 8 

‐ DPHHS is also experiencing non‐Windows 8 
access issues to some of the Xerox tools 

 
 
‐ RQM training was provided on 

5/29/13 
‐ Access to JIRA was provided to 

six DPHHS/PK staff on 1/31/14 
‐ A request for JIRA access for 

four additional DPHHS/PK staff 
was submitted by DPHHS on 
2/3/14 

‐ JIRA training for DPHHS/PK 
staff was conducted on 
2/20/14 

‐ State temp IDs have been set 
up and appropriate access has 
been granted 

‐ Tim, Sibyl and Rhonda have 
access to JIRA and appropriate 
access has been granted 

‐ An additional JIRA training was 
conducted on 5/20/14  

‐ DPHHS delivered an updated 
version of the Client Access 
Tools spreadsheet to Xerox on 
8/6/14 

‐ Xerox delivered an updated 
Client Access Tools spreadsheet 
on 8/18/14 

 
 
‐ Xerox to complete the re‐

configuration of JIRA in order 
to provide the needed metrics 
for project reporting 

‐ Xerox to provide access to the 
additional staff and trouble‐
shoot the access issues 
identified in the Client Access 
Tools spreadsheet on 8/6/14 

‐ Xerox will have 90 days from 
the effective date of contract 
amendment #5 to develop and 
deploy comprehensive project 
management and sprint 
reporting, metrics, use case 
dependencies, and resource 
allocation reporting against 
Microsoft Project work plan 
and the JIRA repository. The 
project management reports 
must be on‐line real‐time 
reports that are accessible by 
DPHHS. 

‐ Xerox to add Blaze to VDI 
‐ Xerox to provide PWA access 

for Rhonda Brinkoeter 
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‐ Xerox provided a document 
containing instructions for 
access to all Xerox tools on 
8/28/14 

‐ Xerox is testing AnyConnect, 
which is a new version of the 
Cisco VPN client 

‐ Access to Xerox SharePoint has 
been restored for Rhonda 
Brinkoeter and Bree Thompson

‐ Xerox provided VDI on 9/23/14, 
which allows access to 
Microsoft Project, Sonar, JIRA, 
RQM and CQ 

‐ DPHHS has requested that the 
following additional links be 
added to the VDI: 
∙Project 2007 thick client 
∙Project Management Metrics 
Portal 
∙DOORS Thick Client 
∙DOORS 
∙JIRA 
∙RQM 
∙ClearQuest 
∙Sonar 
∙Env92 
∙MAE 
∙MT HE Prototype 
∙Blaze 

‐ DPHHS requested VDI access 
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for additional DPHHS/PK staff 
on 11/5/14 

‐ Xerox provided VDI access to 
the additional DPHHS/PK staff 
identified on 12/5/14 

‐ DPHHS provided a spreadsheet 
with a list of URL for correct VDI 
icons 

‐ PWA access was requested for 
Rhonda Brinkoeter on 12/11/14 

‐ Xerox provided the correct URLs for 
the icons for the VDI desktop 

7) Attrition of Xerox staff transitioned to 
Cognizant 
‐ On 7/18/13 Xerox announced that staff hired 

to work on the Montana DDI project, that did 
not previously work for the fiscal agent, will 
be transitioned to Cognizant employees 
effective 8/1/13 

‐ On 7/25/13 Xerox announced that staff hired 
to work on the Montana DDI project, that 
previously worked for the fiscal agent, will be 
transitioned to Cognizant employees effective 
10/1/13 

‐ There is a risk that essential Montana DDI 
team members will leave Xerox due to this 
transition 

‐ This transition should exclude named project 
staff, however Chris Bertelsen has been 
transitioned to Cognizant 

‐ Tony Franklin (DDI Manager) and Tom Olsen 

 
 
‐ An Issue has been entered in the 

Xerox SharePoint Issues List 
‐ Xerox submitted a PM Transition 

plan to DPHHS on 8/16/13 
‐ DPHHS commented on, and did not 

accept the proposed plan, on 
8/21/13 

‐ The risk status was updated to 
"Occurring" on 9/23/13 

‐ Xerox presented a new project 
staffing plan on 10/11/13, but has 
not formally submitted this plan 

‐ Xerox formally submitted their new 
project staffing plan to DPHHS on 
12/17/13 

‐ DPHHS requested additional 
information from Xerox on their 

 
 
‐ Xerox to identify a new lead for 

Managed Care lead, and provide 
training and background 
information on the functional 
area's progress to date to the new 
lead 

‐ Xerox to identify a new lead for 
Reference lead, and provide 
training and background 
information on the functional 
area's progress to date to the new 
lead 
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(PMO Project Manager) have resigned from 
Xerox 

‐ Kimberly Price (DDI Manager) has resigned 
from Xerox 

‐ Phil Messina (Interfaces Functional Lead), Kris 
Feliciano (DSS Functional Business Analyst) 
and Heather Monday (DSS Lead) have 
resigned from Xerox 

‐ Shiboo, Madav, and Srini (Architecture staff) 
have resigned from Xerox 

‐ Kevin McFarling (Executive Management) has 
resigned from Xerox 

‐ Jake Oner is acting as the interim 
Implementation Manager on the project 

‐ Jean Beatty (TPL Functional Lead) has 
resigned from Xerox 

‐ Kristy Gilreath (Financial & Claims Payment 
Functional Team Lead) has resigned from 
Xerox 

‐ Jean McCarthy (Requirements Manager) and 
Bill Conklin (Functional Product Lead) have 
resigned from Xerox 

‐ Tracy Byrd (Provider Functional Lead) left the 
MT project in October 2013 

‐ Neil Galloway (Data Conversion & Interfaces 
Manager) retired, effective 12/31/13 

‐ Jessica Pickering (Web Portal and Architecture 
Functional Lead) resigned from Xerox, 
effective 1/3/14 

‐ Julie Allen (Functional Product Lead) resigned 
from Xerox, effective 2/5/14 

staffing proposal on 1/6/14 
‐ Xerox staff rebadged from Xerox to 

Cognizant on 1/1/14 are Shellie 
McCann, David Copenhaver, Scott 
Patzer, Mayank Sharma, Neil 
Galloway, Lisa Stimatz, and Craig 
Krause 

‐ DPHHS submitted a formal 
response to the Xerox project 
staffing plan on 1/15/14 

‐ Xerox submitted a staffing proposal 
to replace the PM Analyst and 
Conversion Manager named 
positions on 2/3/14 

‐ DPHHS rejected the staff proposed 
for these PM Analyst and 
Conversion Manager named 
positions on 2/10/14 

‐ Xerox submitted a staffing proposal 
to replace the PM Analyst and 
Conversion Manager named 
positions on 3/3/14 

‐ DPHHS approved the Xerox 
proposed resources for the PM 
Analyst and Conversion Manager 
named positions on 3/7/14 

‐ Xerox proposed Chris Bertelsen for 
the open PM Analyst position on 
5/6/14 

‐ DPHHS approved Chris Bertelsen as 
the PM Analyst on 5/16/14 
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‐ Paul Lefever (Testing Analyst) resigned from 
Xerox, effective 1/27/14 

‐ Barbara Harkin (Claims Functional Business 
Analyst) is being reassigned to another 
division in Xerox, effective 2/24/14 

‐ Zelda Thunderbird (Claims Functional 
Business Analyst) resigned from Xerox, 
effective 2/14/14 

‐ Joel Goetz (Web Portal and Architecture 
Functional Business Analyst) has resigned 
from Xerox, effective 4/4/14 

‐ Rachelle McCann (PMO) has resigned from 
Xerox, effective 4/11/14 

‐ Laura Griggs (Provider Expert) has resigned 
from Xerox, effective 5/2/14 

‐ Jennifer St. Clair (Director of Product 
Technologies) has resigned from Xerox, 
effective 5/23/14 

‐ Walton Andrews (Financial Functional Lead) 
has resigned from Xerox, effective 6/4/14 

‐ Mary Bomar (Scribe) has resigned from Xerox, 
effective 7/3/14 

‐ LaChelle Heard (Member Functional Lead) has 
resigned from Xerox, effective 6/30/14 

‐ Wendi Caldwell (Reference Functional Lead) 
has resigned from Xerox, effective 6/30/14 

‐ Goodney Zapp (Cognizant PM) is no longer 
working on the MT MMIS project, effective 
7/11/14 

‐ Debbie Rieger (PMO Project Manager) 
resigned from Xerox, effective 7/25/14 

‐ Zoe Sandy was identified as the 
Training Lead on 10/21/14 

‐ Xerox proposed Cynthia Brown as 
the new DSS Lead on 10/22/14 

‐ DPHHS approved the Xerox 
proposed DSS Lead on 11/10/14 

‐ Xerox has identified Randy Schlagel 
as the new Care Management lead 

‐ Xerox has identified Lisa Stimatz as 
the new Claims Pricing lead and she 
will no longer be the Claims 
Adjudication lead 
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‐ Kathy Olbekson (DSS Lead) resigned from 
Xerox, effective 8/13/14 

‐ Suzann Anderson (Provider Functional Lead 
and Expert) has resigned from Xerox, effective 
9/4/14 

‐ Trish Alexander (Claims Testing Analyst) has 
resigned from Xerox, effective 8/29/14 

‐ Suzann Anderson (Provider Lead and Expert) 
has resigned from Xerox, effective 9/4/14 

‐ Dulaney Stehl (Managed Care and Care 
Management Functional Lead) resigned from 
Xerox, effective 9/30/14 

‐ Deepti Nair has been reassigned from the MT 
project, effective 10/17/14 

‐ Mark Strohbusch (Cognizant Sr. Manager) has 
been reassigned from the MT project, 
effective 12/31/14 

‐ Eric Ulberg (Care Management & Managed 
Care Lead) has resigned from the MT Xerox 
team effective 1/16/15 

‐ Joel McNabb (Financial & Claims Payment 
Lead) is being transitioned from the MT Xerox 
team effective 1/30/15 

‐ Jeff Barranco (Reference Lead) has resigned 
from the MT Xerox DDI team effective 
1/30/15 

8) Business Rules Process 
‐ Xerox to establish a process for review of 

business rules, including business rules 
selected by DPHHS for externalization, during 
concept review sessions 

 
‐ Issue entered in the Xerox 

SharePoint 
‐ Xerox provided the updated master 

business rules spreadsheet, 

 
‐ Xerox to refine the business rules 

process and ensure that all 
functional area teams are trained 
on the process and have access to 
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Issue   What’s Been Done  What’s Still Needed 

‐ In the Provider session on 11/12/14, Xerox 
provided business rule information and 
direction that contradicts the previously 
submitted process documentation 

‐ Inconsistent processes and documentation of 
business rules continue across the functional 
areas 

including the column indicating 
where each business rule is housed, 
on 4/16/14 

‐ DPHHS provided a spreadsheet to 
Xerox containing business rules 
selected for externalization on 
5/16/14 

‐ An architecture meeting with 
DPHHS and Xerox was conducted 
on 7/10/14 

‐ Xerox delivered their proposed 
Business Rules process on 8/18/14 

‐ DPHHS delivered review comments 
on the Xerox proposed Business 
Rules process on 8/22/14 

‐ Xerox re‐delivered their proposed 
business rules and valid values 
process documentation to DPHHS 
on 10/1/14 

‐ PK facilitated a walk‐through of the 
business rules process document 
comments with DPHHS on 
10/10/14 

‐ DPHHS delivered review comments 
on the Xerox proposed Business 
Rules process on 10/15/14 

‐ Xerox delivered an updated version 
of the Business Rules Process 
document on 12/4/14 

‐ DPHHS submitted Business Rules 
Process document comments to 

documentation 
‐ Xerox to provide the list of 

business rules selected for 
externalization to the functional 
area leads for review in concept 
sessions 

‐ Xerox to review and respond to 
DPHHS request for business rules 
externalization 

‐ Xerox to re‐deliver the business 
rules process document, with 
DPHHS comments incorporated 

‐ Blueworks considerations will 
need to be included in the new 
version of the document 
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Issue   What’s Been Done  What’s Still Needed 

Xerox on 12/17/14 

9) Personal transportation claims approach has 
not been defined 
‐ It was determined that the initial Xerox 

proposal to address personal transportation 
claims would not meet the DPHHS business 
needs 

‐ Xerox stated during the 8/28/14 governance 
meeting that personal transportation claims 
will be handled as a claim in HE 

‐ Xerox plans to present this solution in a future 
sprint 

‐ On 12/2/14 Xerox provided an email stating 
that personal transportation claims would be 
addressed during S17 and in use case EXH‐
OM‐OM07‐004.8‐Personal Transportation 
Claim Generation 

 
 
‐ DPHHS has requested that Xerox 

present a solution for how these 
claims will be handled in HE 

‐ DPHHS requested that Xerox 
identify the use case which 
addresses these claims 

 
 
‐ Xerox to propose a solution which 

meets DPHHS requirements and 
business needs 

10) Xerox is not following the escalation 
procedure outlined in the Issue Management Plan
‐ Critical issues with due dates that have passed 

without resolution should be escalated per 
the Escalation Procedure 

‐ Issues in the Xerox SharePoint are not being 
actively managed 

‐ The Xerox Issue Management Plan outlines 
the escalation procedure 

 
 
‐ This was discussed with Xerox 

during the 8/14/14 Governance 
meeting 

 
 
‐ Xerox to follow the approved Issue 

Management Plan 
‐ Xerox to propose corrective action 

plans for all critical issues 

11) Xerox is not developing and implementing risk 
mitigation and contingency plans for identified 
risks 
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Issue   What’s Been Done  What’s Still Needed 

‐ Identified risks do not have appropriate risk 
mitigation and contingency plans 

‐ Risks in the Xerox SharePoint are not being 
actively managed 

‐ The Xerox Risk Management Plan outlines the 
escalation procedure 

‐ This was discussed with Xerox 
during the 8/14/14 Governance 
meeting 

‐ Xerox to propose risk mitigation 
and contingency plans for all 
critical risks 

‐ Xerox to follow the approved Risk 
Management Plan 

12) The Claims Adjudication functional area is 
falling behind on planned work for their sprints 
‐ The documentation pre‐dates the NH system 

and is not being updated prior to presentation 
in sessions 

‐ The DPHHS Claims Adj lead has spent time 
updating the documentation 

 
 
‐ A meeting was held on 8/8/14 to 

discuss mitigation for this problem 
‐ Xerox has committed to do the 

following: 
o Offshore ownership to prepare 

documentation pre‐session 
o Ensure Claims BAs are trained to 

review code and reverse engineer 
to prepare documentation in 
advance of sessions 

o FAS involvement 
o Extraction of legacy BRs 
o Addition of BAs

 
 
‐ Xerox to implement their 

proposed solutions to improve 
Claims velocity 

13) Xerox requested alignment of the work plan 
with the September version of the Concept 
Release Plan 
- Xerox has stated that approximately 20% of 

the approved work plan tasks will need to 
change in order to achieve this alignment 

- Many interim deliverable due dates will 
change as a result of this re‐alignment 

- Xerox has stated that no deliverables or 
payment milestones will change 

 
 
 
- Xerox conducted an assessment of 

the needed changes 
- Xerox presented a partial proposal 

for the realignment on 10/22/14 
- Meetings were conducted to 

discuss the realignment on 
10/20/14, 10/21/14, and 10/22/14 

 
 
 
- Xerox to present a plan for moving 

the tasks approved for re‐
sequencing and document it in a 
formal CR, prior to moving forward
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Issue   What’s Been Done  What’s Still Needed 

- Xerox provided a spreadsheet 
outlining tasks to be moved and 
their move from dates and move by 
sprints on 10/22/14 

- Xerox to provide additional 
supporting detail for the proposed 
realignment tasks on 10/23/14 

- DPHHS evaluated the detailed 
spreadsheet provided by Xerox on 
10/22/14  

- On 11/17/14 DPHHS delivered an 
email to Xerox noting that only 
approximately 25% of the tasks 
requested for re‐sequencing 
appeared to be based on the 
dependency analysis 

- DPHHS gave approval to move the 
above mentioned tasks, but not the 
remaining 75% requested to be re‐
sequenced 

14) The Design Documentation for Provider Web 
Access Request (WA1870) interim deliverable was 
rejected by DPHHS 
- The design effort reflected in this interim 

deliverable was not complete 
- The interim deliverable was missing gaps, 

business rules, and supporting design exhibits 

 
 
 
- The interim deliverable was 

rejected by DPHHS on 10/3/14 
- Xerox re‐delivered this interim 

deliverable on 10/23/14 
- DPHHS provided review comments 

to Xerox on 11/10/14 
- Xerox re‐delivered this interim 

deliverable on 12/1/14 

 
 
 
- Xerox to re‐deliver the interim 

deliverable with comments 
addressed 
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Issue   What’s Been Done  What’s Still Needed 

- DPHHS reviewed and delivered 
comments to Xerox on this re‐
delivery on 12/22/14 

15) The System Test Cases for Global Functionality 
(CN2921) interim deliverable was rejected by 
DPHHS 
- The comments provided by DPHHS for the 

related design documentation were not 
reflected in this interim test case deliverable 

 
 
 
- The interim deliverable was 

rejected by DPHHS on 10/15/14 

 
 
 
- Xerox to resubmit this interim 

deliverable with corrections 

16) The System Test Cases for Global Address 
(CN2772) interim deliverable was rejected by 
DPHHS 
- The comments provided by DPHHS for the 

related design documentation were not 
reflected in this interim test case deliverable 

 
 
 
- The interim deliverable was 

rejected by DPHHS on 10/15/14 
- Xerox re‐delivered this interim 

deliverable on 1/8/15 

 
 
 
- DPHHS to review and provide 

comments to Xerox on this re‐
delivery 

17) The System Test Results Submitted for New 
OS+ (POS engine, PBM GUI and batch gaps) (PI29) 
interim deliverable was rejected by DPHHS 
- This interim deliverable did not include all of 

the information called for in the MT MMIS 
System Test Plan, Section 3.2.4 Test Results 

- The system test results do not meet the 
pass/fail criteria defined in the MT MMIS 
System Test Plan, Section 7 

- The MT MMIS System Test Plan includes 
Pharmacy in it’s statement of scope 

 
 
 
- The interim deliverable was 

rejected by DPHHS on 10/22/14 
- Xerox re‐delivered this interim 

deliverable on 10/23/14 
- DPHHS provided review comments 

to Xerox on 11/10/14 
- Xerox re‐delivered this interim 

deliverable on 12/1/14 
- DPHHS reviewed and provided 

comments to Xerox on this re‐
delivery on 1/2/15 

 
 
 
- Xerox to correct the deficiencies 

and re‐deliver this interim 
deliverable 
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Issue   What’s Been Done  What’s Still Needed 

- Xerox re‐delivered this interim 
deliverable on 1/2/15 

- DPHHS reviewed and provided 
comments to Xerox on this re‐
delivery on 1/14/15 

18) Accurate metrics for Concept (design) sprints 
have not been provided to DPHHS 
‐ Metrics provided during presentation of the 

Sprint 3 and 4 Retrospectives were not 
accurate 

‐ Xerox committed to provide updated metrics 
‐ Updated metrics have not yet been provided 
‐ Accurate burndown, velocity, and other 

analysis cannot be measured at this time 
‐ The schedule metrics reported in the 

11/11/14 Xerox Weekly Status report do not 
align with the metrics reported in the Project 
Management Metrics Reports Portal 

‐ The Project Management Metrics Reports 
Portal is being updated by Xerox on a weekly 
basis, rather than daily, as required by 
Amendment #5 

‐ The actuals reported in the Project 
Management Metrics Reports Portal appear 
to be overstated 

 
 
‐ PK delivered review comments on 

the Sprint 3, 4 and 5 Retrospectives 
on 9/1/14 

‐ Xerox delivered updated Sprint 7 
Retrospective metrics on 11/11/14 

‐ DPHHS delivered review comments 
on the updated Sprint 7 
Retrospective metrics on 11/18/14 

‐ On 12/9/14, Xerox notified DPHHS 
that they would not be re‐
delivering retrospective documents 
from past sprints, which is contrary 
to what DPHHS was told in the past

‐ On 12/9/14, Xerox committed that 
they would run and deliver reports 
from Jira, containing the metrics 
desired from the Sprint 
Retrospectives 

 
 
‐ Xerox to provide DPHHS with 

accurate metrics for sprints that 
were previously provided – sprints 
3, 4, and 5 

‐ Xerox to deliver updated Sprint 
Retrospective metrics for sprints 6, 
8 and 9 

‐ Xerox to research, report on, and 
correct the inconsistencies with 
the Project Management Metrics 
Reports Portal 

‐ Xerox to institute daily updates to 
the Project Management Metrics 
Reports Portal 

‐ The project metrics portal was 
identified as one of the Xerox 
Corrective Action (CAP) items, and 
will be addressed within 30 days of 
the approval of the CAP 

19) The Business Rules Documentation for POS 
engine (PI27) deliverable was rejected by DPHHS 
- This deliverable was submitted by Xerox on 

11/4/14 
- This deliverable is incomplete 

 
 
- Xerox delivered POS Logic Diagrams 

on 1/8/15 
- Meetings were conducted to 

 
 
- Xerox to conduct additional 

meetings to review POS business 
rules 
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Issue   What’s Been Done  What’s Still Needed 

- Xerox sent an email on 11/6/14 requesting a 
delayed due date for this deliverable 

- The interim deliverable was rejected by 
DPHHS on 11/10/14 

- On 11/10/14, Xerox notified DPHHS that this 
deliverable was delivered by the PMO in 
error, as it was not complete 

- This is being counted as a past due 
deliverable, rather than rejected, as it should 
not have been delivered 

review POS business rules on 
1/12/15, 1/13/15 and 1/14/15 

- Xerox to correct the deficiencies 
and re‐deliver this deliverable 

20) Corrective Action Requirement was delivered 
to Xerox on 11/26/14. The document outlines the 
following deficiencies for which a plan to correct 
must be proposed by Xerox no later than 12/12/14
- Project schedule management 
- Project metrics protal 
- Design session preparation and execution 
- Project staffing 
- Design documentation 
- Deliverable quality 

 
 
 
 
- Xerox delivered their Corrective 

Action Plan (CAP) on 12/12/14 
- DPHHS provided review comments 

to Xerox on 12/19/14 
- Xerox re‐delivered the Corrective 

Action Plan on 12/29/14 
- DPHHS provided review comments 

to Xerox on 1/8/15 
- Xerox delivered the platform 

change request to DPHHS on 
12/17/14 

- DPHHS delivered review comments 
on the platform change request on 
12/23/14 

- Xerox delivered and updated 
version of the Platform change 
request on 1/9/15 

 
 
 
 
- Xerox to formally deliver an 

updated version of the CAP 
- Xerox to deliver an updated 

version of the platform change 
request 
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Issue   What’s Been Done  What’s Still Needed 

- DPHHS delivered review comments 
on the platform change request on 
1/16/15 and 1/18/15 

- Xerox delivered and updated 
version of the Platform change 
request on 1/20/15 

- Xerox has delivered several draft 
versions of the CAP to DPHHS 
during the week of 1/19/15 and 
DPHHS has provided feedback on 
each of them 
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1.4 Risks for Management Attention 

The following table summarizes the most important risks for the project along with recommended actions.  Refer to the project 
risk log for more detailed information about project risks.  

 

Risk   What’s Been Done  Recommendation 

1) Xerox is deferring unfinished sprint 
functionality to later sprints 
‐ Delays in the planning for and completion 

of functionality in sprints, is causing 
functionality to be deferred to later sprints 

‐ Sprint retrospectives indicate that gaps are 
being deferred to later sprints than 
originally planned 

‐ Xerox has not previously used the Agile 
methodology to implement an MMIS 

‐ Xerox is moving many gaps and use cases to 
future sprints, as the work planned for 
current sprints is not being completed 

 
 
‐ An Issue has been entered in the 

Xerox SharePoint Issues List 

 
 
‐ Monitor and discuss progress with 

Xerox often and adjust approach 
and processes as necessary 

‐ DPHHS and Xerox to Participate in 
Sprint Retrospectives 

2) Concerns with existing legacy data related to 
Provider that is either incomplete, inaccurate or 
not present in the legacy MMIS and may impact 
the MMIS DDI  
‐ Many Provider SSNs, affiliations, ownership, 

and service locations are either incomplete, 
inaccurate or not present in the legacy 
MMIS 

‐ SSN will be required for CMS certification of 
HE 

‐ There are many other missing provider data 
elements that will be essential for proper 
functionality of the HE system 

 
 
 
 
‐ A risk has been entered in the Xerox 

SharePoint Risk List 
‐ Internal DPHHS discussion was held 

on 7/8/13 
‐ DPHHS delivered a document to 

Xerox on 2/3/14, articulating their 
provider data concerns 

‐ DPHHS and Xerox reviewed this 
document in the Provider Enrollment 

 
 
 
 
‐ Xerox to complete design for their 

proposed solutions to the Provider 
data concern items 

‐ Xerox to provide information 
discussed in the Provider 
Enrollment Data Collection 
meetings to the Provider 
Functional team, as this design will 
be addressed in the Provider 
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Risk   What’s Been Done  Recommendation 

Data Collection meeting on 2/5/14 
‐ Xerox presented solutions to some of 

the DPHHS documented data 
concerns in last week's Provider 
Enrollment Data Collection meeting 
on 3/12/14 

‐ DPHHS provided feedback to the 
Xerox solutions presented in the 
Provider Enrollment Data Collection 
meeting on 3/12/14 

‐ Xerox presented solutions to some of 
the Provider data concern items in 
the 3/19/14 Provider Enrollment 
Data Collection meeting, however 
these solutions were not out of sync 
with previous discussions 

‐ Xerox presented solutions to the 
remainder of Provider data concern 
items in the 3/26/14 Provider 
Enrollment Data Collection meeting 

‐ Xerox provided a demonstration 
outlining how the provider data 
issues are being addressed, during 
the governance meeting on 8/28/14 

Concept sessions 

3) Functional teams with new leads and 
Business Analysts did not participate in the 
requirements definition or early design sessions 
‐ The new teams have not familiarized 

themselves with the discussions that 
occurred in the earlier sessions 

‐ It is not a good use of DPHHS SME time to 

 
 
 
‐ A risk has been entered in the DPHHS 

SharePoint list 

 
 
 
‐ New Xerox functional teams 

should listen to recordings and 
review meeting minutes from the 
requirements and early design 
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Risk   What’s Been Done  Recommendation 

repeat information provided to the original 
Xerox teams 

sessions 

4) Xerox has proposed a new Agile‐hybrid design 
and development methodology 
‐ This methodology relies on offline 

interaction between Xerox functional teams 
and DPHHS BAs to make design decisions 

‐ This methodology does not allow proactive 
participation by DPHHS SMEs in design 
decisions 

‐ The Sprint Release Plan delivered on 
4/12/14 does not appear to have an 
reasonable number of use cases allocated 
to Concept Sprint 1 

‐ Xerox has indicated that concept work not 
completed in Sprint 1 will be moved to a 
later sprint 

‐ As part of the cure for the material breach, 
Xerox has 90 days to correctly implement 
dependencies for the concept and delivery 
sprints, and correctly align the 
dependencies in the Concept Release Plan 
and JIRA 

‐ Per the Xerox Daikibo training materials, 
design documentation to be presented in 
concept sessions should be complete, 
accurate, and representative of the 
functionality in HE env92 

 
 
‐ Discussions have been held between 

Xerox and DPHHS to better 
understand the proposed 
methodology 

‐ Xerox delivered a Concept Release 
Plan on 4/12/14 

‐ DPHHS delivered initial comments to 
Xerox on the Concept Release Plan on 
4/13/14 

‐ A meeting was held to discuss DPHHS 
concerns on the Concept Release 
Plan on 4/14/14 

‐ CR136 – Complementing the MT 
SPARKS‐ITS Methodology with Agile 
Daikibo was signed by DPHHS on 
7/14/14 

‐ Xerox delivered a new proposed 
Concept Release Plan on 9/16/14 

‐ DPHHS provided review comments 
on the Concept Release Plan on 
9/24/14 

‐ Xerox is currently evaluating a new 
approach to the concept sprints 

‐ On 12/9/14, Xerox announced their 
plan to proceed with Option C for 
Sprint 12 

‐ Xerox has implemented a new 

 
 
‐ DPHHS to monitor the progress of 

this new methodology and assess 
it's effectiveness based on DPHHS 
and Xerox agreed criteria 
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Risk   What’s Been Done  Recommendation 

approach to concept sprints, 
beginning with S12 

‐ Two concurrent functional areas are 
alternating every other week 

5) Schedule for conversion mapping needed for 
each functional area 
- The updated mapping was not reviewed 

with the DPHHS functional team prior to 
delivery 

- Mapping reviews will need to be scheduled 
within sessions for each functional area 

 
 
- The Provider Conversion mapping 

interim deliverable was delivered to 
DPHHS on 12/1/14 

 

 
 
- This issue was discussed during the 

DDI PM meetings on 12/9/14 and 
1/20/15 

- Xerox to schedule mapping 
reviews for each functional area 

6) Large amount of design work remains for the 
Reference functional area 
- A large number of use cases remain to be 

updated and delivered to DPHHS, reviewed, 
and design needs identified 

- After S11, there are only two additional 
sprints currently planned for Reference – 
S19 and S20 

 
 
- N/A 

 
 
- This issue was discussed during the 

DDI PM meeting on 12/9/14 
- Xerox to schedule a meeting for 

discussion of the work remaining 
in the Reference functional area 
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1.5 Performance Metrics 

The metrics included in this section will vary according to project phase and major activity. These metrics are based on 
the current approved Xerox project work plan. 

Declining Work Balance  
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Xerox Functional Area Sprint – Progression and Approval 
 
The statistics below are reported by Xerox in the Cognos Project Management Metrics portal. These 
statistics have not been confirmed by DPHHS/PK as being correct.  
 
Please note that the Planned numbers below, reported by Xerox in their project management metrics 
portal, have been fluctuating with each portal update. Xerox has committed that these numbers will be 
stable by January 30, 2015. It is the DPHHS/PK expectation that the Planned numbers will not change 
from week to week. 
 

Concept Progress 
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Delivery Progress 
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Schedule Performance Index (SPI) 
 

In early December 2014, DPHHS questioned the Xerox work plan progress reporting methodology. Xerox 
stated that they were using a time‐based reporting approach, rather than reporting on actual progress. 
Xerox delivered one status report in early December based on actual progress, rather than the time‐
based approach, then stated that they discovered many problems in JIRA with dependencies and task 
mapping to Microsoft Project. They went back to the time‐based reporting approach until 12/16/14, 
when they began reporting on actual task progress again. 

 
 
The PK calculated SPI may vary from Xerox reported number based on the following difference in 
Planned / Earned Value measurement: 

‐ Xerox calculates planned value at the task level while evenly distributing planned hours over the 
lifetime of the task. As of the July 18, 2014 Monthly Report, Xerox performs a manual 
calculation for earned value by multiplying the total Baseline Cost by the % work complete. This 
manual calculation is necessary as the MS Project Server was not able to accurately “roll‐up” the 
values from the thirty‐five sub‐plans into the “Master Project Sprint Schedule” work plan. 

‐ PK calculates planned value by the hours scheduled to have been completed to date. 
‐ PK continues to use the earned value calculations reported by Xerox in the SPI calculation. 

   



 
                          Performance Metrics

 

 

MT MMIS IV&V Monthly Status Report  January 22, 2015  37 
 

 Slipped Tasks 
 
Slipped tasks are tasks whose baseline start and/or finish dates have passed. 
 

 
 
There were 1,300 slipped tasks reported by Xerox on 1/20/15, for the period ending 1/16/15. 
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Overdue Interim Milestones 
 

 
 
There are 479 past due interim milestones, as of 1/21/15. 
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Staffing Level Forecast and Earned Value 
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Requirement Elicitation Progress 
 

 
 
There are 6% of the Attachment G requirements that have not yet been discussed in all relevant 
requirements sessions.  
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Gap Identification and Design 
 

 
 
Note: The number at the top of each column (starting in July 2013) is the count of gaps with the status "Future 
Consideration". 

 
‐ There are 16 gaps in a "New" status in DOORS 
‐ There are 5 gaps in a "Pending" status in DOORS 
‐ 32% of identified gaps have been assigned a status of "Obsolete" in DOORS 
‐ The Obsolete Gap count has increased by 135 since the December monthly report 
‐ There are a large number of gaps (218) that have not been mapped to a DSD artifact. This 

number has decreased by 50 since the December report 
‐ Total gaps are 4,013 

   



 
                          Performance Metrics

 

 

MT MMIS IV&V Monthly Status Report  January 22, 2015  42 
 

Xerox SharePoint – Action Items Log 
 

 
 
‐ Xerox Open Action Items have decreased by 27 from last month's count 
‐ Xerox Completed Action Items have decreased by 54 from last month's count 
‐ Xerox Closed Action Items have increased by 102 from last month's count 
‐ Xerox <2 weeks overdue Action Items have decreased by 2 from last month's count 
‐ Xerox 2‐6 weeks overdue Action Items have increased by 6 from last month's count 
‐ Xerox 7‐12 weeks overdue Action Items have increased by 12 from last month's count 
‐ Xerox >12 weeks overdue Action Items have decreased by 6 from last month's count 
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‐ DPHHS Open Action Items have decreased by 4 from last month's count 
‐ DPHHS Completed Action Items have decreased by 6 from last month's count 
‐ DPHHS Closed Action Items have increased by 18 from last month's count 
‐ DPHHS <2 weeks overdue Action Items have decreased by 1 from last month's count 
‐ DPHHS 2‐6 weeks overdue Action Items have remained the same from last month's count 
‐ DPHHS 7‐12 weeks overdue Action Items have decreased by 1 from last month's count 
‐ DPHHS >12 weeks overdue Action Items have decreased by 1 from last month's count 
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Xerox SharePoint – Issues Log 
 

 
 
‐ Open Issues have decreased by 2 from last month's count 
‐ Closed issues have increased by 2 from last month's count 
‐ There are three issues that have been open for longer than 1 year 
‐ There are two issues that have been open for longer than 2 years 
‐ No new issues were opened in the past month 
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2 ‐ IV&V Status Report 

Activities Since Last Report 

Planned Activity  Status  Summary of Results 

Participated in and scribed the Provider, Contact 
Management, Claims Payment, Claims Pricing, Service 
Auth, DRAMS, POS, Claims Pricing, Waivers, Web Portal 
solution presentation and concept review sessions 

Complete  Minutes posted to the DPHHS SharePoint 

Reviewed and commented on the Xerox Corrective Action 
Plan 

Complete  Comments submitted to DPHHS 

Reviewed and commented on the Xerox Platform Change 
Request 

Complete  Comments submitted to DPHHS 

Conducted re‐review of the POS Early Go‐Live UAT Plan 
(PI240) interim deliverable  

Complete  Conducted re‐review of this interim deliverable 

Conducted review of the Master Training Plan (TR11) 
deliverable and submitted comments to Xerox 

Complete  Conducted review of this deliverable and submitted 
comments to Xerox 

Facilitated the PK Weekly Status Meeting on 1/15/15  Complete  Facilitated this meeting 

Participated in the Xerox Weekly Project Status meeting 
with DPHHS and Xerox on 1/15/15 

Complete  Participated in and scribed this meeting 

Participated in and scribed the MT MMIS (MPIP) SLR 
Offline SME Session meeting with DPHHS and Xerox on 
1/16/15 

Complete  Participated in and scribed this meeting 

Participated in the Review CR on Platform Migration 
meeting with DPHHS and Xerox on 1/16/15 

Complete  Participated in this meeting 
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Participated in the Review BR and AI Documents meeting 
with DPHHS on 12/12/14 

Complete  Participated in this meeting 

Participated in the DPHHS Team meeting with DPHHS on 
1/16/15 

Complete  Participated in this meeting 

Participated in the POS UAT Execution Discussion meeting 
with DPHHS on 1/16/15 

Complete  Participated in this meeting 

Participated in a CAP Comment Review meeting with 
DPHHS on 1/19/15 

Complete  Participated in this meeting 

Participated in the Review CR on Platform Migration 
meeting with DPHHS and Xerox on 1/19/15 

Complete  Participated in this meeting 

Participated in the Weekly Xerox DDI PM meeting with 
DPHHS and Xerox on 1/20/15 

Complete  Participated in this meeting 

Participated in the Architecture Review meeting with 
DPHHS and Xerox on 1/20/15 

Complete  Participated in this meeting 

Participated in a prep meeting for the committee meeting 
with DPHHS on 1/20/15 

Complete  Participated in this meeting 

Participated in the Finish CAP Documents meeting with 
DPHHS and Xerox on 1/21/15 

Complete  Participated in this meeting 

Participated in the MMIS DDI Governance meeting with 
DPHHS and Xerox on 1/21/15 

Complete  Participated in this meeting 

Maintained the PK Remaining Requirements Report  In‐progress  This is an on‐going task. The Remaining Requirements 
report will be updated after each collaboration session 
and based on discussions from informal functional area 
meetings 

Continued maintenance of the Change Control Board Log 
to track needed changes to the RFP 

In‐progress  ‐The Document of Record will be updated as needed 
‐This is an on‐going task 
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Finalizing the PK Project work plan  On‐hold  The completion of the PK work plan task is in progress, 
but currently on‐hold, pending the approval of the Xerox 
project work plan 

 

Obstructions or Barriers  

Obstruction/Barrier  Action Needed 

Quality issues with MT MMIS design sessions  Xerox to implement improvements to design sessions and 
improve velocity on ready for development gaps/use cases, for 
presentation in SME sessions. 

Large number of Xerox action items not addressed  Xerox should create a plan for the rapid closure of action items. 

Gap tracking and process management and unresolved out 
of scope gap concerns 

Processes for management of gaps and resolution of the 
outstanding out of scope gaps should be established and 
followed. 



 

 

 

 

     

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 


