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1 ‐ MMIS Project Quality 
1.1 Project Summary 

Please note that due to issues discovered with Xerox re‐planning activities last week, the end date for the reporting period for 
this status report was extended from July 16, 2014 through July 18, 2014, so that this report would reflect the approved Xerox 
re‐planned project work plan. 

 

Current Phase:  Requirements Analysis/Iterative Design/Development 

Most Recent Accomplishment:  Conducted review of the re‐planned work plan and participated in work plan review meetings with Xerox; participated in and scribed solution 
presentation concept review sessions, weeks of 6/16/14, 6/23/14, 6/30/14, 7/7/14 and 7/14/14. 

Next Major Milestone:  Reports Complete for Metrics – 10/3/14 

Next Payment Milestone:  Benefit Plan – 11/16/15 

Biggest Project Challenges:   Quality issues with MT MMIS design sessions 

 Large number of Xerox action items not addressed 

 Large number of unresolved out of scope gaps 

 Attrition of Xerox project staff (14 staff in last 6 months) 

 Incorrect project reporting metrics 

Status Overview  Re‐planning Effort – Xerox delivered a project work plan on July 10, 2014 that DPHHS reviewed and agreed should become the baseline version. 
On July 14, 2014 Xerox requested that dates be re‐baselined on approximately 3,200 tasks in the work plan. DPHHS requested that once these 
dates were changed, the entire work plan be re‐baselined, to avoid the risks that re‐baselining 3,200 individual tasks would create. The approval of 
the July 10, 2014 work plan was rescinded by DPHHS on July 15, 2014. The dates were updated, the work plan was re‐baselined, and the Xerox re‐
planned project work plan was approved by DPHHS on July 18, 2014.  
 

Daikibo Methodology – Design sessions under this new approach began on April 23, 2014. PK has developed a survey for DPHHS BA/PMs and 
DPHHS SMEs to monitor the progress and quality of the design sessions. Survey results are provided to DPHHS and Xerox on a weekly basis. See 
below for the current BA/PM and SME survey results.  
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Amendment 5 –This amendment will address, at a minimum, the re‐planned Xerox work plan, the new payment milestones, liquidated damages, 
Line of Business, Architecture, and Oracle licenses. As of July 18, 2014, DPHHS and Xerox have reached agreement on Contract Amendment #5. 
DPHHS is targeting formal submission to CMS by August 1, 2014. Meetings to discuss the amendment with Xerox were conducted the weeks of 
June 23 – July 14, 2014.  
 

Notice of Material Breach – On June 19, 2014, DPHHS issued a Notice of Material Breach to Xerox. On June 20, 2014 an Actions Required to Cure 
document was delivered to Xerox. The Cure must be accomplished by July 21, 2014. On July 18, 2014, DPHHS notified Xerox that they had satisfied 
the Cure. 
 

Staffing Changes – The subcontract between Xerox and Cognizant was executed in June 2013. Since the contract execution and the rebadging of 
Xerox staff to Cognizant, there has been attrition of key project staff. The following 31 Xerox project staff members have resigned since July 2013. 
These staff are no longer working on the Montana MMIS DDI project: 

 Management and key/named staff – Tom Olsen, Tony Franklin, Kimberly Price, Kevin McFarling, Alan Bratton, Phil Messina, Heather Monday, 
Neil Galloway, Chris Bertelsen, Rachelle McCann, Jennifer St. Clair (Director of Product Technologies), Goodney Zapp 

 Project Leads – Jean McCarthy, Bill Conklin, Julie Allen 

 Functional Area Leads – Jean Beatty, Kristy Gilreath, Traci Byrd, Jessica Pickering, Walton Andrews, LaChelle Heard, Wendi Caldwell 

 Functional Area Business Analysts – Kris Feliciano, Barbara Harkin, Zelda Thunderbird, Joel Getz 
 Project Support Staff – Laura Griggs (Health Enterprise expert), Paul Lefever (testing analyst), and 3 key architecture staff, Mary Bomar (scribe) 

Project Status/Xerox Performance Indicator Panel  Performance Indicator Panel Key 
 

Overall:    yellow 
NOTE: The overall project status is yellow due to quality issues with MT MMIS design sessions, the 
large number of Xerox action items not addressed, unresolved out of scope gaps, and the attrition of 
Xerox staff. 

 Green: no risk identified risk 
 

 Yellow: identified risk – must be actively managed 
 

 Red: identified problem – requires mitigation 
Schedule:   green                        Scope:   red                               Resources:   green 

Liquidated Damages Accruals 
Liquidated Damages began accruing when Xerox missed their first Payment Milestone on November 5, 2013, per the initial approved project work plan and payment milestones. In June
2014, DPHHS agreed to toll the liquidated damages accrual when they expected to have material agreement on the work plan and Amendment #5. The total accrued amount of liquidated 
damages is $12,130,000. 
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Project Timeline 

Overdue Deliverables and Interim Deliverables
None 
 

 

Jul 2014 Jan 2015

Legend

 Completed        On-Track        At Risk        Trouble Point

(Schedule as of 7-18-2014)

Dec 3
Early POS 
Implementation 

Mar 30
Early Provider 
Implementation

May 30
HE 
Implementation

Jul 18
Re-planned 
Work Plan 
Approval

Jan 2016

Nov 16
Benefit Plan 
Payment 
Milestone 

Jan 2017

Oct 21
HE UAT Begins 

Apr 21
HE UAT Ends 

Apr 2012

Oct 20
90-Day Cure 
Items Due

Nov 27
Integration
Testing Begins

June 14
Integration
Testing Ends

Apr 22
Parallel Testing 
Begins 

Oct 20
Parallel Testing 
Ends 

Aug 6
Concept Sprint 
7 Begins

Sept 2
Concept 
Sprint 7 Ends
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1.2 Recommended Priorities for Next Reporting Period 

 
Risk Level Key: 
 

 Green: no risk identified risk 
 

 Yellow: identified risk – must be actively 
managed 

 Red: identified problem – requires 
mitigation 

 

Recommended Priorities 
Responsible 

Party 
Risk Level 

Criteria to evaluate the success of the Daikibo methodology should be developed 
and included in the Change Request and/or contract amendment #5. 

Update: Criteria to evaluate the DDI methodology implemented by Xerox will 
be established as part of the Xerox 90-day plan for the Cure of their material 
breach. DPHHS has provided Xerox with templates for the metrics required to 
measure design, development, and overall project performance. 

Tim Peterson, 
Xerox 

 green 
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1.3 Issues for Management Attention 

The following table presents the most critical issues on the project.  Refer to the project issue log in the DPHHS SharePoint for 
more detailed information about project issues. These issues have been updated, based on the completion of the re-planning effort 
and the cure of the material breach on 7/18/14. 

 

Issue   What’s Been Done  What’s Still Needed 

1) Large number of Xerox Action Items not 
addressed 
‐ Xerox currently has 1,460 open action items, 

and 1,439 of these action items are overdue 
‐ 1229 of the Xerox open action items have 

been open for more than 12 weeks 
‐ Xerox currently has 1,030 completed (not 

closed) action items 
‐ Once open action items have been answered 

by Xerox, the responses may generate gaps 
‐ All action items in a completed status will 

need to be reviewed with DPHHS staff to 
determine if the response fully addresses the 
DPHHS inquiry, before they can be closed 

‐ Numerous action items have been generated 
due to HE experts not being present in design 
sessions, conversion walkthroughs, etc. 

 
 
‐ Action item metrics are presented 

to Xerox on a weekly basis 
‐ This issue is discussed weekly in the 

DDI PM Meeting and the Xerox 
Weekly Status Meeting 

 
 
‐ DPHHS has requested a that Xerox 

present a plan to address the large 
number of outstanding action 
items 

‐ Per the Xerox Issue Management 
Plan, a corrective action plan 
should be developed by Xerox to 
address this issue 

2) Quality issues with MT MMIS design sessions 
‐ Lack of preparation by Xerox staff 
‐ Failure to follow overall design processes, 

including processes for AIs, BRs, Gaps, etc. 
‐ Inability to demonstrate Health Enterprise 
‐ Inconsistent participation by Health 

Enterprise experts 
‐ Failure to complete assigned prerequisites 

 
‐ An issue has been entered in the 

Xerox SharePoint 
‐ This is discussed on a weekly basis 

in the Xerox Weekly DDI PM 
meeting 

‐ PK developed a new BA/PM and 
SME survey to track the progress 

 
‐ Survey results are delivered to 

Xerox on a weekly basis 
‐ Xerox to improve velocity on 

functionally ready gaps/use cases 
for presentation in SME sessions 
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Issue   What’s Been Done  What’s Still Needed 

‐ Poor facilitation of sessions 
‐ Pace/flow of sessions should be optimized to 

make better use of DPHHS SME's time 
‐ Need to improve Xerox BA coordination with 

DPHHS BAs prior to the session 
‐ Failure to clearly state the desired outcome of 

the session 
‐ Inability to accurately estimate the planned 

duration for the material being presented 
‐ Presenters/leads are not familiar with the 

MMIS RFP and Xerox response 
‐ Scribes should be onsite for the sessions so 

they can hear all discussion in the room and 
the notes can be displayed 

‐ Design artifacts that support gaps presented 
in some SME sessions were not complete and 
accurate before presentation of the gap to 
SMEs 

‐ Many of the Xerox POPs, Functional Area 
Leads and HE Experts are not on site for the 
concept sessions 

‐ Xerox has experienced delays in updating 
documentation for the active functional area 
sprints 

‐ Xerox has experienced delays in incorporating 
proposed solutions to the prototype 

and quality of the design sessions, 
beginning 4/23/14 

‐ Survey results are provided to 
Xerox on a weekly basis 

‐ SME meeting frequency has been 
reduced to bi‐weekly 

‐ Xerox has restructured the Daikibo 
solution review meetings to be 2.5 
hours long each 

‐ Stand‐up meetings and POP 
meetings were combined with the 
solution presentation meetings 

 

3) Gap tracking and process management 
concerns 
‐ BAs and PMs are unable to locate many Gaps 

in DOORS 
‐ There are 331 gaps in DOORS that have not 

 
 
‐ An Issue has been entered in the 

Xerox SharePoint Issues List 
‐ 148 requirements remain for initial 

 
 

‐ Xerox to complete review and 
validation of all unresolved 
requirements identified in the 
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Issue   What’s Been Done  What’s Still Needed 

been mapped to a UI specification  discussion in sessions for potential 
gap identification 

Remaining Requirements report 
‐ PK requested that these 

requirements be prioritized on 
design session agendas, as 
discussion/demonstration of these 
requirements may generate gaps 

‐ DPHHS/PK have requested that 
Xerox provide information on 
remaining requirements they are 
considering complete 

4) Lack of availability of Health Enterprise (HE) 
Experts for collaboration sessions 
‐ When the new concept session process was 

implemented, Xerox committed that they 
would have a HE Expert present in each 
session 

‐ Lack of HE knowledge in sessions generates 
numerous action items for Xerox 

‐ Without knowledge of the HE system, gaps 
cannot be properly identified 

‐ Xerox has made improvements that have 
partially addressed this issue, however HE 
Expert support continues to be inconsistent 

‐ This issue will be kept open and monitored 
closely, on a daily basis 

‐ Tim Phelon is the lead and the HE Expert for 
Member, but does not have extensive HE 
knowledge 

‐ Thomas Maijala is listed as the BA and Expert 
for Web Portal, but DPHHS understands that 
Thomas is no longer on the MT MMIS project 

 
 
‐ An issue has been entered in the 

Xerox SharePoint 
‐ DPHHS has requested that an HE 

SME be present for each design 
session 

‐ Xerox provides a spreadsheet, 
identifying the HE Expert for each 
functional area, on a weekly basis 

‐ This issue is reviewed weekly 
during the Xerox Weekly DDI PM 
meeting 

 
 
‐ Knowledgeable Xerox Health 

Enterprise SMEs on site for each 
collaboration and design session 

‐ Xerox expert attendance and 
participation will be evaluated for 
each session with the concept 
session survey 

‐ Results of the evaluation will be 
reported to Xerox on a weekly 
basis 

‐ Xerox to supplement Tim Phelon 
with a Health Enterprise Member 
Expert. 

‐ Xerox to identify a new HE Expert 
and a new BA for Web Portal 

‐ Identify a single HE Expert for the 
Reference functional area 

‐ Attendees should be notified at 
the beginning of a meeting if an HE 
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Issue   What’s Been Done  What’s Still Needed 

‐ In Reference, there are three experts that 
rotate in and out to support the sessions. 
There is not continuity and each expert for a 
given week is not up to speed on what 
happened the previous week. Mary Lynn and 
Robin are not listed as experts on the MT SME 
Coverage spreadsheet. 

‐ At times HE Experts leave the session 
meetings early, without announcing their 
departure 

‐ Sprint agendas which identify the HE Expert 
are for the whole month, so you don't always 
know which Expert is going to be on the 
phone supporting a session on a particular 
day 

Expert will need to drop off of the 
call early 

‐ If the expert changes for a 
functional area, based on the topic 
being discussed, Xerox should 
communicate the change to 
DPHHS 

5) System Architecture requirements for 
Commercial off‐the‐Shelf (COTS) products 
‐ Xerox is of the opinion that System 

Architecture requirements do not apply to the 
COTS products proposed to meet DPHHS RFP 
requirements 

‐ There is no stated exclusion in the RFP for 
products that Xerox has chosen to use to 
meet RFP requirements 

 
 
‐ DPHHS delivered a matrix outlining 

the COTS products that are part of 
the DDI, and the system 
architecture requirements in 
question on 4/20/13 

‐ Xerox delivered the populated 
matrix to DPHHS on 6/7/13, 
however population of data for 
three of the COTS products is 
incomplete 

‐ Xerox delivered an updated matrix 
to DPHHS on 6/25/13, however the 
population of data for ImpactPro is 
not complete 

 
 
‐ Xerox to re‐deliver the COTS 

Matrix with updates based on 
discussions in the COTS Matrix 
meetings 
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Issue   What’s Been Done  What’s Still Needed 

‐ DPHHS conducted and initial 
internal review of the populated 
matrix on 6/25/13 

‐ DPHHS delivered review comments 
to Xerox on the populated COTS 
matrix on 7/29/13 

‐ Xerox delivered an updated matrix, 
including the population of 
ImpactPro data on 8/5/13 

‐ Jennifer St. Clair is scheduled to 
have her review and comments on 
the COTS Matrix complete by 
9/20/13 

‐ The Xerox review and comment 
date has been changed to 10/15/13

‐ The Xerox review and comment 
date has been changed to 11/15/13

‐ Xerox delivered their comments on 
the DPHHS COTS Matrix on 
11/21/13 

‐ DPHHS and Xerox conducted 
meetings to review the populated 
matrix and Xerox comments on 
1/17/14 and 1/21/14 

‐ DPHHS provided feedback on 
identified discussion items on 
1/30/14 

‐ DPHHS provided additional 
feedback to Xerox on 2/9/14 

6) Limited DPHHS/PK access to JIRA, Sonar, RQM, 
and CQ 
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Issue   What’s Been Done  What’s Still Needed 

‐ Access to these tools is needed for DPHHS/PK 
to have visibility to design, development, 
testing progress and defect identification and 
resolution 

‐ Until expanded access is provided, PK has 
requested that Xerox provide defect metrics, 
per the system test plan 

‐ Adequate content for backlog management 
across the entire system does not appear to 
exist 

‐ Access to the comprehensive HE backlog is 
not currently available 

‐ Needed metrics for reporting on JIRA task 
progress have not yet been configured 

‐ Access to RQM was provided for 
some users on 4/25/13, and RQM 
training was provided on 5/29/13 

‐ Access to JIRA was provided to six 
DPHHS/PK staff on 1/31/14 

‐ A request for JIRA access for four 
additional DPHHS/PK staff was 
submitted by DPHHS on 2/3/14 

‐ JIRA training for DPHHS/PK staff 
was conducted on 2/20/14 

‐ State temp IDs have been set up 
and appropriate access has been 
granted 

‐ Tim, Sibyl and Rhonda have access 
to JIRA and appropriate access has 
been granted 

‐ An additional JIRA training was 
conducted on 5/20/14  

‐ Xerox to provide JIRA access to the 
additional staff requested on 
2/3/14 

‐ Xerox to provide RQM, CQ and 
Sonar access to DPHHS/PK staff 

‐ Xerox to complete the re‐
configuration of JIRA in order to 
provide the needed metrics for 
project reporting 

7) Approval of the subcontract with Cognizant by 
DPHHS 
‐ Section 11. A. of the contract states "The 

Contractor may not assign, transfer, delegate 
or subcontract, in whole or part, this Contract 
or any right or duty arising under this 
Contract unless the Department in writing 
approves the assignment, transfer, delegation 
or subcontract in advance." 

‐ Xerox delivered a letter to DPHHS on 8/9/13, 
requesting approval for the subcontract with 
Cognizant. 

‐ Per the letter delivered on 8/9/13, the 

 
 
‐ DPHHS requested verbally and by 

email, a letter from Xerox 
requesting approval of the 
subcontract by DPHHS in advance 
of the 8/1/13 transition date 

‐ A Risk has been entered in the 
Xerox SharePoint Issues List 

‐ DPHHS responded to the Xerox 
letter on 9/18/13, with conditional 
approval and requesting additional 
information 

 
 
‐ DPHHS to send a letter of final 

approval regarding the Xerox 
subcontract with Cognizant 
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Issue   What’s Been Done  What’s Still Needed 

subcontract was executed on 6/30/13, prior 
to the required request for approval from 
DPHHS 

‐ Xerox delivered a letter to DPHHS on 8/29/13, 
outlining the information that DPHHS will 
need to consider in their evaluation of the 
Xerox request for approval of the subcontract

‐ DPHHS responded to the Xerox letter on 
9/18/13, with conditional approval 

‐ Xerox delivered the additional 
information on 12/12/13 

‐ DPHHS responded on 12/20/13, 
with minor comments and 
considers the issues to be resolved 

‐ Xerox delivered an explanation of 
the employment relationship for 
named resources. This letter states 
that a contract amendment to 
address this relationship is in 
progress, but does not contain the 
necessary information regarding 
the staffing modification flow‐down

‐ Xerox provided the staffing flow‐
down to the Cognizant subcontract 
on 4/22/14 and DPHHS approved 
on 4/30/14 

8) Attrition of Xerox staff transitioned to 
Cognizant 
‐ On 7/18/13 Xerox announced that staff hired 

to work on the Montana DDI project, that did 
not previously work for the fiscal agent, will 
be transitioned to Cognizant employees 
effective 8/1/13 

‐ There is a risk that essential Montana DDI 
team members will leave Xerox due to this 
transition 

‐ This transition should exclude named project 
staff, however Chris Bertelsen has been 
transitioned to Cognizant 

‐ Tony Franklin (DDI Manager) and Tom Olsen 

 
 
‐ An Issue has been entered in the 

Xerox SharePoint Issues List 
‐ Xerox submitted a PM Transition 

plan to DPHHS on 8/16/13 
‐ DPHHS commented on, and did not 

accept the proposed plan, on 
8/21/13 

‐ Xerox presented a new project 
staffing plan on 10/11/13, but has 
not formally submitted this plan 

‐ Xerox formally submitted their new 
project staffing plan to DPHHS on 

 
 
‐ Xerox to identify new leads for and 

Financial and Claims Payment, and 
provide training and background 
information on the functional 
areas progress to date 
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Issue   What’s Been Done  What’s Still Needed 

(PMO Project Manager) have resigned from 
Xerox 

‐ Kimberly Price (DDI Manager) has resigned 
from Xerox 

‐ Phil Messina (Interfaces Functional Team 
Lead), Kris Feliciano (DSS Functional Business 
Analyst) and Heather Monday (DSS Functional 
Lead) have resigned from Xerox 

‐ Shiboo, Madav, and Srini (Architecture staff) 
have resigned from Xerox 

‐ Kevin McFarling (Executive Management) has 
resigned from Xerox 

‐ Jake Oner is acting as the interim 
Implementation Manager on the project 

‐ Jean Beatty (TPL Functional Team Lead) has 
resigned from Xerox 

‐ Kristy Gilreath (Financial Functional Team 
Lead) has resigned from Xerox 

‐ Jean McCarthy (Requirements Manager) and 
Bill Conklin (Functional Product Lead) have 
resigned from Xerox 

‐ Traci Byrd (Provider Functional Team Lead) 
left the MT project in October 2013 

‐ Neil Galloway (Data Conversion and Interfaces 
Manager) retired, effective 12/31/13 

‐ Jessica Pickering (Web Portal and Architecture 
Functional Lead) resigned from Cognizant, 
effective 1/3/14 

‐ Julie Allen (Claims Functional Product Lead) 
resigned from Cognizant, effective 2/5/14 

‐ Paul Lefever (Testing Analyst) resigned from 

12/17/13 
‐ DPHHS requested additional 

information from Xerox on their 
staffing proposal on 1/6/14 

‐ Xerox staff rebadged from Xerox to 
Cognizant on 1/1/14 are Shellie 
McCann, David Copenhaver, Scott 
Patzer, Mayank Sharma, Neil 
Galloway, Lisa Stimatz, and Craig 
Krause 

‐ DPHHS submitted a formal 
response to the Xerox project 
staffing plan on 1/15/14 

‐ Xerox submitted a staffing proposal 
to replace the PM Analyst and 
Conversion Manager named 
positions on 2/3/14 

‐ DPHHS rejected the staff proposed 
for these PM Analyst and 
Conversion Manager named 
positions on 2/10/14 

‐ Xerox submitted a staffing proposal 
to replace the PM Analyst and 
Conversion Manager named 
positions on 3/3/14 

‐ DPHHS approved the Xerox 
proposed resources for the PM 
Analyst and Conversion Manager 
named positions on 3/7/14 

‐ Xerox proposed Chris Bertelsen for 
the open PM Analyst position on 
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Issue   What’s Been Done  What’s Still Needed 

Xerox, effective 1/27/14 
‐ Barbara Harkin (Functional BA) is being 

reassigned to another division in Xerox, 
effective 2/24/14 

‐ Zelda Thunderbird (Claims Functional BA) 
resigned from Xerox, effective 2/14/14 

‐ Joel Goetz (Web Portal and Architecture BA) 
has resigned from Xerox, effective 4/4/14 

‐ Rachelle McCann has resigned from Xerox, 
effective 4/11/14 

‐ Laura Griggs (Provider Expert) has resigned 
from Xerox, effective 5/2/14 

‐ Jennifer St. Clair has resigned from Xerox, 
effective 5/23/14 

‐ Walton Andrews (Financial Functional Lead) 
has resigned from Xerox, effective 6/4/14 

‐ Mary Bomar (Scribe) has resigned from Xerox, 
effective 7/3/14 

‐ LaChelle Heard (Member Functional Lead) has 
resigned from Xerox, effective 6/30/14 

‐ Wendi Caldwell (Reference Functional Lead) 
has resigned from Xerox, effective 6/30/14 

‐ Goodney Zapp (Cognizant PM) is no longer 
working on the MT MMIS project, effective 
7/11/14 

5/6/14 
‐ DPHHS approved Chris Bertelsen as 

the PM Analyst on 5/16/14 

9) Business Rules Process 
‐ Xerox to establish a process for review of 

business rules, including business rules 
selected by DPHHS for externalization, during 
concept review sessions 

‐ Xerox to incorporate review of legacy 

 
‐ Issue entered in the Xerox 

SharePoint 
‐ Xerox provided the updated master 

business rules spreadsheet, 
including the column indicating 

 
‐ Xerox to refine the business rules 

process and ensure that all 
functional area teams are trained 
on the process and have access to 
documentation 
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Issue   What’s Been Done  What’s Still Needed 

business rules into the defined review process where each business rule is housed, 
on 4/16/14 

‐ DPHHS provided a spreadsheet to 
Xerox containing business rules 
selected for externalization on 
5/16/14 

‐ Xerox to provide the list of 
business rules selected for 
externalization to the functional 
areas leads for review in concept 
sessions 

10) Personal transportation claims approach has 
not been defined 
‐ It was determined that the initial Xerox 

proposal to address personal transportation 
claims would not meet the DPHHS business 
needs 

 
 
‐ DPHHS has requested that Xerox 

present a solution for how these 
claims will be handled in HE 

 

 
 
‐ Xerox to propose a solution which 

meets DPHHS requirements and 
business need 

  



 
MMIS Project Quality

 

 

MT MMIS IV&V Monthly Status Report  July 18, 2014  15 

 

1.4 Risks for Management Attention 

The following table summarizes the most important risks for the project along with recommended actions.  Refer to the project 
risk log for more detailed information about project risks. These risks have been updated, based on the completion of the re-
planning effort and the Cure of the material breach on 7/18/14. 

 

Risk   What’s Been Done  Recommendation 

1) There are currently 331 gaps in DOORS in a 
"Pending", "In Review", "PMO Review", 
"Discussion in Progress (DPHHS)", "Discussion 
in Progress (Xerox)", "DPHHS OOS Review", 
"New" or "CCB Governance Comm Review" 
status 
‐ Not all gaps have been entered in DOORS, 

so there may be additional pending gaps 
added in the future 

‐ The out of scope gaps that Xerox 
presented to DPHHS for the initial four 
functional areas remain unresolved 

‐ It is a project risk to have this large number 
of gaps for which it is unknown whether 
they will proceed to development 

‐ This impacts design and planning for 
development and testing 

 
 
 

 
 
 
‐ An Issue has been entered in the 

Xerox SharePoint Issues List 
‐ This risk is discussed weekly in both 

the Xerox Weekly Status meeting and 
the Weekly DDI PM meeting 

‐ Xerox delivered 23 out of scope gaps 
for DPHHS review on 3/8/13 

‐ DPHHS provided a written response to 
the Xerox out of scope gap 
spreadsheet on 3/29/13 

‐ Xerox delivered 19 out of scope gaps 
for DPHHS review on 4/5/13 

‐ DPHHS provided a written response to 
the Xerox out of scope gap 
spreadsheet on 4/12/13 

‐ Xerox delivered six out of scope gaps 
for DPHHS review on 4/17/13 

‐ DPHHS provided a written response to 
the Xerox out of scope gap 
spreadsheet on 4/25/13 

 
 
 
 
 
 

‐ The remaining out of scope gaps 
should be reviewed by the Xerox 
product review board and 
delivered to DPHHS for review 
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Risk   What’s Been Done  Recommendation 

‐ Xerox delivered 46 out of scope gaps 
for DPHHS review on 4/30/13 

‐ Xerox delivered 33 out of scope gaps 
on 5/3/13 for discussion in the 
meeting scheduled for 5/8/13 

‐ A meeting to discuss the DPHHS 
responses delivered on 3/29/13 (23) 
and 4/12/13 (19) to the out of scope 
gaps was held on 5/8/13, but there 
has been no resolution on the 
outstanding gaps 

‐ A gap scope review meeting with 
DPHHS/PK and Xerox was conducted 
on 5/28/13 

‐ A gap scope review meeting with 
DPHHS/PK and Xerox was conducted 
on 6/13/13 

‐ Internal DPHHS/PK meetings to review 
and comment on OOS gaps were 
conducted on 6/14/13 and 6/17/13 

‐ Project Governance ‐ OOS Gap 
meetings with DPHHS, PK and Xerox 
were conducted on 6/26/13 and 
7/11/13 

‐ An internal DPHHS/PK meeting to 
review and comment on OOS gaps 
was conducted on 7/15/13 

‐ Xerox delivered 72 out of scope gaps 
for DPHHS review on 7/27/13 

‐ DPHHS submitted comments to Xerox 
on the 72 out of scope gaps on 



 
MMIS Project Quality

 

 

MT MMIS IV&V Monthly Status Report  July 18, 2014  17 

 

Risk   What’s Been Done  Recommendation 

8/13/13 
‐ A OOS Gap project governance 

meeting was scheduled for 8/28/13, 
however this meeting was not 
conducted 

‐ An OOS governance meeting was held 
on 9/17/13, however OOS gaps were 
not discussed 

‐ On 9/12/13, Xerox requested a 
meeting to discuss the remaining 
requirements report and agree on 
requirement ownership 

‐ The remaining requirements report 
was discussed during the DDI PM 
meeting on 9/17/13 

‐ An OOS governance meeting was held 
on 9/17/13, however OOS gaps were 
not discussed 

‐ Xerox delivered an OOS gap 
spreadsheet, with 141 remaining OOS 
gaps for DPHHS review, on 9/18/13 

‐ DPHHS submitted a responses to a 
subset of the gaps that were missing 
requirements on 9/26/13 and 
10/21/13 

‐ DPHHS submitted responses to the 
remaining out of scope gaps provided 
by Xerox on 10/25/13 

‐ Xerox conducted an MMIS DDI 
Governance – Out of Scope Gap 
meeting with DPHHS on 11/14/13 
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Risk   What’s Been Done  Recommendation 

‐ An OOS Gap Governance meeting was 
scheduled for 12/12/13, however OOS 
gaps were not discussed at this 
meeting 

‐ An OOS Gap Governance meeting was 
held on 1/23/14, however no OOS 
gaps were reviewed during this 
meeting 

‐ An OOS Gap Governance meeting was 
held on 3/13/14 

‐ Xerox delivered an OOS Gap Plan to 
DPHHS on 3/18/14 

‐ An OOS Gap Governance meeting was 
held on 4/10/14 

‐ Xerox conducted an evaluation of all 
gaps that they consider out of scope, 
to categorize and prioritize the gaps 

‐ The OOS gap meeting scheduled for 
4/24/14 was canceled by Xerox 

‐ An OOS Gap Governance meeting was 
held on 5/23/14 

‐ The OOS gap meeting scheduled for 
5/29/14 was canceled 

‐ The OOS gap meeting scheduled for 
6/5/14 was canceled 

‐ The OOS gap meeting scheduled for 
6/12/14 was canceled 

‐ The OOS gap meeting scheduled for 
6/26/14 was canceled 

‐ The OOS gap meeting scheduled for 
7/3/14 was canceled  
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Risk   What’s Been Done  Recommendation 

‐ An OOS Gap Governance meeting was 
held on 7/24/14 

2) Xerox is deferring unfinished sprint 
functionality to later sprints 
‐ Delays in the planning for and completion 

of functionality in sprints, is causing 
functionality to be deferred to later sprints 

‐ Sprint retrospectives indicate that gaps are 
being deferred to later sprints than 
originally planned 

‐ Xerox has not previously used the Agile 
methodology to implement an MMIS 

 
 
‐ An Issue has been entered in the 

Xerox SharePoint Issues List 

 
 
‐ Monitor and discuss progress with 

Xerox often and adjust approach 
and processes as necessary 

3) Concerns with existing legacy data related to 
Provider that is either incomplete, inaccurate or 
not present in the legacy MMIS and may impact 
the MMIS DDI  
‐ Many Provider SSNs, affiliations, ownership, 

and service locations are either incomplete, 
inaccurate or not present in the legacy 
MMIS 

‐ SSN will be required for CMS certification of 
HE 

‐ There are many other missing provider data 
elements that will be essential for proper 
functionality of the HE system 

 
 
 
 
‐ Internal DPHHS discussion was held 

on 7/8/13 
‐ A weekly Provider Enrollment Data 

Collection meeting began on 1/22/14
‐ DPHHS delivered a document to 

Xerox on 2/3/14, articulating their 
provider data concerns 

‐ DPHHS and Xerox reviewed this 
document in the Provider Enrollment 
Data Collection meeting on 2/5/14 

‐ Xerox presented solutions to some of 
the DPHHS documented data 
concerns in last week's Provider 
Enrollment Data Collection meeting 
on 3/12/14 

 
 
 
 
‐ Xerox to complete design for their 

proposed solutions to the Provider 
data concern items 

‐ Xerox to provide information 
discussed in the Provider 
Enrollment Data Collection 
meetings to the Provider 
functional team, as this design will 
be addressed in the Provider 
Concept sessions 
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Risk   What’s Been Done  Recommendation 

‐ DPHHS provided feedback to the 
Xerox solutions presented in the 
Provider Enrollment Data Collection 
meeting on 3/12/14 

‐ Xerox presented solutions to some of 
the Provider data concern items in 
the 3/19/14 Provider Enrollment 
Data Collection meeting, however 
these solutions were not out of sync 
with previous discussions 

‐ Xerox presented solutions to the 
remainder of Provider data concern 
items in the 3/26/14 Provider 
Enrollment Data Collection meeting 

4) There is not a clear vision and understanding 
by Xerox about how to implement workflow 
functionality in HE 
‐ Xerox frequently recommends "working 

reports" rather than creating a workflow to 
assign outstanding work 

‐ Workflows give both staff and supervisors 
the ability to quickly and easily identify the 
quantity and priority of outstanding work 

‐ Functional areas don't have a clear 
understanding of how to utilize XTCM or 
contact management workflow 
functionality to assign work 

 
 
 

‐ A risk has been entered in the 
Xerox SharePoint 

‐ Craig Krause attended XTCM 
workflow training 

‐ DPHHS has requested that a 
meeting between DPHHS and 
Xerox be conducted in advance of 
the 10/22/13 workflow session, 
so there is agreement on the 
objective in advance 

‐ The 10/22/13 workflow session 
was canceled when design 
sessions were halted 

‐ The planned approach for 

 
 
 
‐ Xerox to present a plan for 

inclusion of workflows for 
assigning and managing work in HE

‐ Xerox to provide training to 
functional teams on workflows 

‐ DPHHS to review the XCM 
specification 
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Risk   What’s Been Done  Recommendation 

workflows was discussed in a 
meeting with DPHHS and Xerox 
on 1/16/14 

‐ An architecture meeting was held 
on 2/18/14 where Xerox asked 
againg DPHHS explain the 
required workflow functionality 
and questioned whether this gap 
functionality was in the scope of 
the RFP 

‐ Xerox delivered a process 
document and template for 
evaluation of workflow items 
identified in design sessions on 
3/25/14 

‐ DPHHS has requested a 
specification for the XCM 
solution, as this will impact the 
previously proposed workflow 
process and template delivered 
by Xerox 

‐ Xerox delivered the XCM 
specification on 4/22/14 

‐ DPHHS compiled all occurrences 
of workflow requirements in the 
RFP 

‐ DPHHS compiled a list of all 
identified workflow gaps 

5) Functional teams with new leads and 
Business Analysts did not participate in the 
requirements definition or early design sessions 
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Risk   What’s Been Done  Recommendation 

‐ The new teams have not familiarized 
themselves with the discussions that 
occurred in the earlier sessions 

‐ It is not a good use of DPHHS SME time to 
repeat information provided to the original 
Xerox teams 

‐ A risk has been entered in the DPHHS 
SharePoint list 

‐ New Xerox functional teams 
should listen to recordings and 
review meeting minutes from the 
requirements and early design 
sessions 

6) Xerox has proposed a new Agile‐hybrid design 
and development methodology 
‐ This methodology relies on offline 

interaction between Xerox functional teams 
and DPHHS BAs to make design decisions 

‐ This methodology does not allow proactive 
participation by DPHHS SMEs in design 
decisions 

‐ The Sprint Release Plan delivered on 
4/12/14 does not appear to have an 
reasonable number of use cases allocated 
to Concept Sprint 1 

‐ Xerox has indicated that concept work not 
completed in Sprint 1 will be moved to a 
later sprint 

‐ As part of the cure for the material breach, 
Xerox has 90 days to correctly implement 
dependencies for the concept and delivery 
sprints, and correctly align the 
dependencies in the Concept Release Plan 
and JIRA 

 
 
‐ Discussions have been held between 

Xerox and DPHHS to better 
understand the proposed 
methodology 

‐ Xerox delivered a Concept Release 
Plan on 4/12/14 

‐ DPHHS delivered initial comments to 
Xerox on the Concept Release Plan on 
4/13/14 

‐ A meeting was held to discuss DPHHS 
concerns on the Concept Release 
Plan on 4/14/14 

‐ CR136 – Complementing the MT 
SPARKS‐ITS Methodology with Agile 
Daikibo was signed by DPHHS on 
7/14/14 

 
 
‐ DPHHS to monitor the progress of 

this new methodology and assess 
it's effectiveness based on DPHHS 
and Xerox agreed criteria 
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1.5 Performance Metrics 

The metrics included in this section will vary according to project phase and major activity. These metrics are based on 
the current approved Xerox project work plan. 

Declining Work Balance  
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Schedule Performance Index (SPI) 
 

The PK calculated SPI may vary from Xerox reported number based on the following 
difference in Planned / Earned Value measurement: 

‐ Xerox calculates planned value at the task level while evenly distributing planned 
hours over the lifetime of the task. As of the July 18, 2014 Monthly Report, Xerox 
performs a manual calculation for earned value by multiplying the total Baseline 
Cost by the % work complete. This manual calculation is necessary as the MS 
Project Server was not able to accurately “roll-up” the values from the thirty-
five sub-plans into the “Master Project Sprint Schedule” work plan. 

‐ PK calculates planned value by the hours scheduled to have been completed to 
date. 

‐ PK continues to use the earned value calculations reported by Xerox in the SPI 
calculation. 
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 Slipped Tasks 
 
Slipped tasks are tasks whose baseline start and/or finish dates have passed. 
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Xerox Functional Area Sprints – Progression and Approval 
The information to complete this graphic is part of the 90‐day plan for Xerox metrics. This 
graphic will be updated at this time. 
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Requirement Elicitation Progress 
 

 
 
There are 6% of the Attachment G requirements that have not yet been discussed in all relevant 
requirements sessions.  
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Gap Identification and Design 
 

 
 
Note: The number at the top of each column (starting in July 2013) is the count of gaps with the status "Future 
Consideration". 

 
‐ The Out of Scope Gap count has increased by 39 since the June monthly report 
‐ There are 102 gaps in a "New" status in DOORS 
‐ 24% of identified gaps have been assigned a status of "Obsolete" in DOORS 
‐ The Obsolete Gap count has increased by 62 since the June monthly report 
‐ There are a large number of gaps (331) that have not been mapped to a DSD artifact 
‐ Total gaps are 3464 
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Xerox SharePoint – Action Items Log 
 

 
 
‐ Xerox Open Action Items have increased by 1 from last month's count 
‐ Xerox Completed Action Items have decreased by 51 from last month's count 
‐ Xerox Closed Action Items have increased by 69 from last month's count 
‐ Xerox <2 weeks overdue Action Items have decreased by 4 from last month's count 
‐ Xerox 2‐6 weeks overdue Action Items have decreased by 93 from last month's count 
‐ Xerox 7‐12 weeks overdue Action Items have decreased by 10 from last month's count 
‐ Xerox >12 weeks overdue Action Items have increased by 123 from last month's count 
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‐ DPHHS Open Action Items have decreased by 11 from last month's count 
‐ DPHHS Completed Action Items have increased by 5 from last month's count 
‐ DPHHS Closed Action Items have increased by 11 from last month's count 
‐ DPHHS <2 weeks overdue Action Items have decreased by 1 from last month's count 
‐ DPHHS 2‐6 weeks overdue Action Items have decreased by 9 from last month's count 
‐ DPHHS 7‐12 weeks overdue Action Items have decreased by 2 from last month's count 
‐ DPHHS >12 weeks overdue Action Items have increased by 2 from last month's count 
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Xerox SharePoint – Issues Log 
 

 
 
‐ There are four issues that have been open for longer than 12 months 
‐ 17 new issues were added on 7/1/14 for missed payment milestones 
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2 ‐ IV&V Status Report 

Activities Since Last Report 

Planned Activity  Status  Summary of Results 

Participated in and scribed the Solution Presentations and 
Concept Reviews for Contact Management, Provider, 
Member, TPL, Claims Adjudication, Claims Front End, 
Benefit Plan, and Reference 

Complete  Minutes posted to the DPHHS SharePoint 

Completed review of the re‐delivered, re‐planned Xerox 
Project Work Plan during the weeks of 6/23/14 6/30/14, 
7/7/14, and 7/14/14 

Complete  Completed review of the re‐planned Xerox project work 
plan 

Compiled and posted BA and SME survey results for weeks 
of 6/23/14, 6/30/14, 7/7/14, and 7/14/14 

Complete  Posted survey results 

Conducted letters interviews during the weeks of 6/30/14, 
7/7/14, and 7/14/14 

Complete  Conducted and documented these interviews 

Facilitated the PK Weekly Status Meeting on 7/9/14  Complete  Facilitated this meeting 

Participated in the Re‐Plan Review Part 2 meeting with 
DPHHS and Xerox on 7/9/14 

Complete  Participated in this meeting 

Participated in the Xerox Weekly Project Status meeting 
with DPHHS and Xerox on 7/10/14 

Complete  Participated in this meeting 

Facilitated the Letters Project Weekly Check‐in Call 
meeting with DPHHS on 7/10/14 

Complete  Facilitated this meeting 

Participated in the Re‐Plan Review Part 3 meeting with 
DPHHS on 7/10/14 

Complete  Participated in this meeting 
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Participated in Architecture meeting with DPHHS and 
Xerox on 7/10/14 

Complete  Participated in this meeting 

Participated in the MMIS DDI Governance ‐ OOS GAPS 
meeting with DPHHS and Xerox on 7/10/14 

Complete  Participated in this meeting 

Participated in the Sprint 5 Retrospective meeting with 
DPHHS and Xerox on 7/10/14 

Complete  Participated in this meeting 

Participated in the Conversion Status meeting with DPHHS 
and Xerox on 7/11/14 

Complete  Participated in this meeting 

Participated in the Process/Documentation Inconsistencies 
meeting with DPHHS on 7/11/14 

Complete  Participated in this meeting 

Participated in the DPHHS Team Meeting with DPHHS on 
7/14/14 

Complete  Participated in this meeting 

Participated in the Business Rule Externalization Review 
Xerox/DPHHS with Xerox and DPHHS on 7/15/14 

Complete  Participated in this meeting 

Participated in the Weekly Xerox DDI PM Meeting with 
DPHHS and Xerox on 7/15/14 

Complete  Participated in this meeting 

Participated in the Business Rules Review meeting with 
DPHHS on 7/15/14 

Complete  Participated in this meeting 

Facilitated the PK Weekly Status meeting with DPHHS on 
7/16/14 

Complete  Facilitated this meeting 

Participated in a Work Plan Review meeting with DPHHS on 
7/15/14, 7/16/14, 7/17/14, and 7/18/14 

Complete  Participated in these meetings 

Participated in the Work Plan Review Session ‐ 
DPHHS/Xerox meeting with DPHHS and Xerox on 7/16/14 

Complete  Participated in this meeting 

Participated in the Plan Walk Through and Edits meeting 
with DPHHS and Xerox on 7/17/14 

Complete  Participated in this meeting 
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Maintained the PK Remaining Requirements Report  In‐progress  This is an on‐going task. The Remaining Requirements 
report will be updated after each collaboration session 
and based on discussions from informal functional area 
meetings 

Continued maintenance of the Change Control Board Log 
to track needed changes to the RFP 

In‐progress  ‐The Document of Record will be updated as needed 
‐This is an on‐going task 

Finalizing the PK Project work plan  On‐hold  The completion of the PK work plan task is in progress, 
but currently on‐hold, pending the approval of the Xerox 
project work plan 

 

Obstructions or Barriers  

Obstruction/Barrier  Action Needed 

Lack of availability of Health Enterprise Experts for 
collaboration sessions. 

Xerox to provide a knowledgeable Health Enterprise SME for all 
Collaboration Sessions. 

Gap tracking and process management concerns  Processes for management of gaps should be established and 
followed. 

Large number of Xerox action items not addressed  Xerox should address create a plan for the rapid closure of 
actions items. 



 

 

 

 

     

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 


