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Legislative Finance Committee 
Supplemental Report to the IT Project Portfolio 

LFC Meeting Date: June 11, 2013 
 

General Project Information

Project Title  Agency 
Prepared By:  Name and 

Position  Date Prepared 
MHP In‐car Video System  DOJ  Tom Butler – Deputy Chief 

Operations 

06/05/2013 

 

Yellow  Project Status 
Project is in the implementation phase. DOJ is implementing in phases to ensure it can be supported and maintained 

effectively.  The most challenging factor has been the wireless video uploading to the network.  DOJ is monitoring 62 

installed cameras to ensure the network can support the data and upload demands prior to installing additional cameras.

 

Scope Changes

Title and Brief Description  Date Approved 

Schedule Impact 

(weeks)  Budget Impact ($) 

Lapel Cameras – Upload of video recorded from device 

located on trooper. This would upgrade the current lapel 

microphones to include video. 

TBD  90 Days  $15,000 

WAN Upgrades – Installation and upgrades needed in order 

to support system 

June 2013  Yearly Increased Cost  $150,000 

 

Issues and Risks

Title and Brief Description  Date Identified  Planned Resolution 

Responsible for 

Resolution 

Current cameras and cars are aging so new camera systems 

are needed to replace existing equipment and to insure 

chain of custody of video files.  

6/30/2012  6/30/2015  Lt. Col Butler 

New systems require a dedicated server in each location 

adding complexity and risk to management of files and 

demand for additional network bandwidth. 

6/30/2012  6/30/2015  JITSD 

New high speed wireless technology is required at each 

location adding complexity and risk to management of sites. 

6/30/2012  6/30/2015  JITSD 

 

Additional Comments
 

 


