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LFC Supplemental Report 
Montana Public Safety Communications Project 

 
 

 

Project Description: Interoperability Montana Phase 1 Project Status Yellow 

The Montana Public Safety Communications Project (formally The Interoperability Montana Project) is a comprehensive public safety communications initiative 
that will involve integrated digital voice and mobile data capabilities for local, state, tribal and federal responders. The project was locally led through the 
Interoperability Montana Project Directors and supported through a partnership with the State of Montana. Phase 1 of this project will see the addition of twelve 
trunking sites and the expansion of digital microwave upgrade from Lewis and Clark County to the Northern Tier and Gallatin County Region. 
 

Project Objectives: Build a statewide P‐25 VHF shared trunked public safety land mobile radio system 
1. Improve Public Safety Communication infrastructure site in accordance with the established priority list. 
2. Expand digital microwave to key areas in compliance with Montana’s Homeland Security Plan (HSSP) and State Communications Interoperability Plan (SCIP) 
3. Populate key sites with trunking infrastructure building off the existing Northern Tier and Lewis and Clark County systems.     
4. Establish second Master Site Controller in Eastern Montana. 
5. Develop infrastructure, digital microwave and radio communications in the Billings region in response to the TICP exercise report. 
6. Provide Narrowband infrastructure equipment for local and state agencies that will not have the new system coverage by January 2013. 
 
Status of Project Build Out: 
 
 
 
 
 
 
 

Infrastructure 

 

Microwave 

 

Trunking 

Complete 
In 

progress  Planned  Total Complete  In progress  Planned  Total  Complete  In progress  Planned  Total

88  6  46  140  64  12  54  130  41  10  70  121 

63%  4%  33%     49%  9%  42%     34%  8%  58%    
 

 

Scope Changes: 
Title  Date Approved  Schedule Impact (weeks  Budget Impact ($) 
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Budget and Schedule:         

Original Project Cost Estimate  Expended to Date  Current Estimate to Complete 
Original Estimated Completion 

Date 
Current Estimated Completion 

Date 

$150,000,000.00  $54,328,808.00 $66,669,637.00 2016 To be determined

 

Sources of   Funding:                 

Source Title  Federal Special 
Revenue 

Federal Special 
Revenue Actuals 

State Special 
Revenue 

State Special 
Revenue Actuals 

General Fund  General Fund 
Actuals 

Capital Project 
Funds 

Capital Project 
Funds Actuals 

Cost Budget 

Eastern Montana 
Master Controller              $3,500,000.00 $1,892,157.00  

Eastern Montana 
Site 
Buildout (FY 09 
Appropriation) 

        $1,000,000.00  $904,437.00     

Interoperability 
Buildout (FY07 
Appropriation) 

        $405,000.00  $405,000.00  $4,595,000.00 $4,279,149.00  

Interoperability 
Buildout 

$56,830,363  $54,328,808               

 

 

Additional Comments: 
Interoperability Montana. $66,330,363.00 is a total of $9,500,000 State Appropriations, $32,031,851, Federal Grants, $24,798,512 Others. The interim legislative 
study bill failed.  The appropriated budget amount above does not include the following current awards to IM:  Border Grant of $3,859,000, IECGP10 Grant of 
$267,000, and the HS 2010 Grant of $2,010,000. 

On June 1, 2011, Governor Brian Schweitzer appointed An Executive Management team to take over the project from IM.  

The Executive Management Team has been meeting every week for the past two months to protect the interests of statewide public safety interoperable 
communications.  A transition plan was developed that identified short and long‐term goals for the newly appointed Executive Management Team.  The 
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following is an update on progress that has been made since the formation of the Team.   

A Transition Plan was submitted to the State’s Grant Office (Disaster and Emergency Services Division, Department of Military Affairs) and the Department of 
Homeland Security, FEMA Grants Office.  The Transition Plan laid out short‐term goals including primary tasks to be accomplished within the first 90 days.  The 
following is an update on the progress made within the first 60 days of the Transition Teams existence.   

      Goal #1: Establish an Interim Leadership Group:          Complete 
 
      Goal #2: Identify and Develop Operational Resources:      On‐Going  
       Goal #3: Protect current Investments:         On‐Going (Scheduled completion date: January 1, 2012) 

    
Goal #4:  Develop  process to assist Sub‐Grantees:      Complete (Process are defined and in place, support to counties and DES ongoing) 
Goal #5: Initiation of new Memorandum of Understandings:  On‐Going  

 
On  September 30, 2001, the Governor issued Executive Order 13‐2001 establishing the Statewide Interoperability Governing Board (SIGB) and the position of 
the Statewide Interoperability Coordinator (SWIC) 

The purpose of the SIGB is to ensure the future of Interoperability communications in Montana as described in Montana’s Homeland Security Plan (HSSP)  and 
the State Communications Interoperability Plan (SCIP) 

The Executive order outlines the duties and responsibilities for the SIGB and the duties and responsibilities for the SWIC 

Warren Dupuis was appointed as the SWIC by the CIO on November 2, 2011 

 

 

Project Resource Contacts:     
Names  Organizational Positions Project Roles Phone Numbers Email Addresses
Warren L Dupuis  CIO Support Officer  SWIC  (406) 444‐0415  wdupuis@mt.gov 

 


