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Distance Learning Update    
HB 645 Funding – $2,000,000 

 
Legislative Language: The line item appropriation for Distance Learning is to be used to facilitate access 
and affordability of 2‐year colleges by: centralizing distance learning courses into a single unified web‐
based student enrollment system for admissions and financial assistance to enhance access and degree 
completion; and coordinating with the superintendent of public instruction on at least five early college 
degree programs in a Montana Big Sky Career Pathway for high school students to have access to 
college courses in the classroom or virtually in order to obtain a high school diploma and associate 
degree in 5 years. 
 
Project Description: The primary goal of this project is to further align information systems and business 
practices across the MUS to enable seamless student access and services between campuses, increase 
administrative efficiencies, enhance academic coordination, and improve data quality.  The Montana 
University System (MUS) is taking three primary steps to carry out this initiative and meet the intent of 
the legislative language.  The three project areas are: 
 

1. Implement  Community College Enterprise Information Systems 
This project entails full implementations of new enterprise information systems at both Dawson 
Community College and Miles Community College.  This implementation will bring both colleges 
into the same information system (i.e. Banner) as the eight education units in the Montana 
University System and will be hosted by The University of Montana.   
 
Progress to Date: Implementation is underway ‐‐ project teams and support personnel are 
designing and aligning systems, hardware and software are installed on UM campus, production 
environment will be ready in April.  
 
Completion Date:  Project completion date is January 2011; individual Banner modules “go live” 
on the following schedule:  Finance – July 2010, Student & Financial Aid – August 2010, Human 
Resources – January 2011 
 

2. Align Business Practices and Fully Integrate Information Systems   
In November 2009, the Board of Regents issued a directive to the MUS to work toward a single, 
unified information system.  To that end, both MSU and UM are undertaking major efforts to 
further unite their affiliated campuses and develop a seamless system by fully integrating 
information systems.  The work entails the alignment of business practices and procedures, data 
elements and codes, as well as calendars.   
 
Progress to Date: MSU kicked off their four‐campus integration initiative on February 25, 2010.  
UM plans are developing and work will begin April 2010. 
 
Completion Date:  Project completion date is July 2012. 

 
3. Expand Virtual College Capabilities and Offerings 

The first step in this portion of the project is to immediately improve and expand opportunities 
for dual enrollment courses and pathways offered via distance learning.  The University System’s 
current distance learning portal (mus.edu/on‐line) will be expanded and an area designated to 
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specifically facilitate dual enrollment in the MUS Transfer Core and four career and technical 
programs.  As integration and alignment portions of the overall project are developed, students 
will be provided seamless enrollment opportunities between campuses.  
 
Progress to Date: Work to add a dual enrollment portal to the MUS distance learning portal is 
underway.  The Office of the Commissioner of Higher Education is consulting with the Office of 
Public Instruction on the number and kinds of courses to be offered.  Enrollment opportunities 
through this expanded portal will be in place for Fall 2010. 
 
Completion Date:  Project completion date is July 2012. 
 
 

Vendor Contracts: 
 

1. SunGard Higher Education was contracted to provide software and implementation services for 
the Community College Integration project.  Total contract amount = $ 1,267,947 



Distance Learning Budget
HB 645 Funds -- $2,000,000

Community College Banner Implementation
Banner License Fees $456,358
Implementation, Training & Services $503,480
Oracle License Fees $155,952
Oracle Maintenance $63,628

Hardware $72,000

Network Connectivity $100,000

Personnel
  2 FTE (18 mos) to UM $195,000
  1 FTE (temp, 12 mos) $65,000

          CC Implementation sub total $1,611,418  

MSU & UM Integration Projects $100,000

Virtual College Expansion $88,582

10% Anticipated Budget Cut $200,000

Total Project Budget $2,000,000  

 Budget


	Distance-Learning-2-23-10
	Distance-Learning-Budget
	Sheet1


