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Legislative Finance Committee 
Post‐Implementation Report 

 

Project Information 

Agency  Department of Administration 

Project Title  SABHRS Financials Upgrade Project 

Current Date  November 27, 2017 

Sponsor  Cheryl Grey 

Project Manager  Jerri Lake 

Project Delivery Date  5/22/2017 

Appropriated Budget Amount  $960,379 

Total Project Cost  $684,540 

Expected Ongoing Annual Cost  $0.00 

Year the Ongoing Annual Cost Began  NA 

Funding Sources for Ongoing Cost  NA 

Primary Project Goal(s)  Upgrade SABHRS Financial System to Version 9.2.  
Provide timely communication to end users. 
Mitigate any risk that might affect project timeline. 

 

List the key project objectives, metrics used to measure objectives, and final metric results 

Key Objectives  Metric Used  Final Metric Results 

Upgrade SABHRS Financial 
System from 9.1 to 9.2 to provide 
additional functionality to users and 
maintain support 

Milestones with CPI and SPI  Final CPI 1.0 
Final SPI 1.0 

 

Describe all post‐implementation issues, risks, mitigation measures, resolution dates, and status 

Issues and Risks   Mitigation Measures  Resolution Date  Status 

None  None  None  None 

 

Add additional comments 

None 

 


