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Legislative Finance Committee  
IT Project Portfolio: Supplemental Report 

 

Project Information 

Agency  DPHHS 

Project Title  Enterprise Services Phase 3 

Current Date  November 20, 2017 

Sponsor  Stuart Fuller 

Project Manager  Justyn Katsilas 

Overall Health  Green 

Brief Description of Current Project Status  Project is nearing completion, with just one major item remaining, 
the TAM upgrade to support MFA. 

Major Milestones Completed  MT Bear Phase 3, Protection of Data at Rest, SIEM Implementation, 
CMS Security Initiatives 

Next Milestone(s)  TAM Upgrade implementation 

 

List all issues, risks, scope changes, schedule changes, budget changes, etc. 

Title and Brief Description 
Date 
Identified  Planned Resolution 

Schedule Impact 
(Weeks) 

Budget Impact 
(Amount) 

Budget Reporting 
Correction 

11/1/2017  Corrected LFC reports to 
reflect correct budget 
amounts 

None  $(322,805) 

 

Add additional comments 

It was identified that the budget for tasks to be completed in Enterprise Services Phase 1 were being included in the 
project budget for Enterprise Services Phase 3.  The error was in the fiscal categorization of some of the similarly 
named efforts efforts within the project.  The impact of this correction is an adjusted current estimate of $322,805. 
 
Please note the original estimate was not updated, to retain the posterity and visibility of this categorization error. 

 
 


