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Supplemental Report 
Legislative Finance Committee  
Revised December 19, 2017 

 
Instructions: A Supplemental Report is due anytime: 

 the overall health yellow or red; 

 the project is rebaselined; and/or 
o rebaselining must be approved by the State CIO 

 the current phase is On‐Hold or Cancelled.  
 

Project Information 

Agency  Department of Environmental Quality 

Project Title  Coal Information Management System (CIMS) 

Current Date  2/16/2018 

Sponsor  Christopher Dorrington 

Project Manager  Ashley Eichhorn 

Overall Health  Green 

Brief Description of Current Project Status  Executing 

Major Milestones Completed  Development work for OSMRE ePermit‐Release 1, MT Coal App (all 
but sub‐modules‐User Tasks and Inspections) 

Next Milestone(s)  Complete System Security Plan, Redefine Roles and Responsibilities, 
Gather Requirements for Western Region ePermit ‐Release 1 

 

List all issues, risks, scope changes, schedule changes, budget changes, etc. 

Issues and Risks  
Date 
Identified 

Planned Resolution 
and/or Mitigation 

Schedule Impact 
(Weeks) 

Budget Impact 
(Amount) 

Needing to 
redefine/identify the key 
resources and associated 
roles and responsibilities 
 

11/3/2017  Meeting with MT 
Management and 
OSMRE Staff in Knoxville  
1/9‐11/18 

5 Weeks 
We have continued to 
work on the 
applications that 
aren’t affected by this 
issue so no schedule 
impact at this time. 

$0.00 
We have 
continued to work 
on the 
applications that 
aren’t affected by 
this issue so no 
budget impact. 

OSMRE Introduced 
Expanded Scope after 
development work was 
completed for ePermit and 
requirements and 
prototype was completed 
for Knoxville Coal App 

10/16/2017  Meeting with MT 
Management and 
OSMRE Staff in Knoxville  
1/9‐11/18.  In the 
meeting we prioritized 
the application and 
western region will now 
share the ePermit 
application and only add 
“County and Quad” 
information on the 
Location Page.  This is 
no longer an issue and 
will be removed from 
next reporting cycle. 

No schedule impact at 
this time. 

$0.00 
 

Develop a System Security 
Plan 

11/16/2017  Develop a system 
security plan for the 

We are targeting for a 
3/31/18 completation 

$0.00 
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  system with ITSD since 
this was not 
documented prior to the 
project development. 

date –no schedule 
impact at this time as 
we can continue to 
work on OSMRE 
requirement gathering 

Hire New Front‐End 
Contractor 

1/8/18  Start the process of 
hiring new front‐end 
developer 

12 Weeks if we go 
through the CEP 
vendor list. 

$0.00 

 

Add additional comments 

Click or tap here to enter text. 

 


