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Supplemental Report 
Legislative Finance Committee  
Revised December 19, 2017 

 
Instructions: A Supplemental Report is due anytime: 

 the overall health yellow or red; 

 the project is rebaselined; and/or 
o rebaselining must be approved by the State CIO 

 the current phase is On‐Hold or Cancelled.  
 

Project Information 

Agency  Department of Environmental Quality 

Project Title  Fees, Application, Compliance, Tracking Systems (FACTS) 

Current Date  1/26/2018 

Sponsor  Tom Livers 

Project Manager  Pranav Sharma 

Overall Health  Green 

Brief Description of Current Project Status  Project is in its final stages. We have completed most of our 
deliverables and putting on finishing touches on outstanding items. 

Major Milestones Completed  We have conducted several User Acceptance Test with external 
users. We have received overwhelming acceptance of the product. 

Next Milestone(s)  Storm water – Industrial (SW‐I) permit should be coded next. SW‐I is 
our last deliverable. It is currently in renewal process. 

 

List all issues, risks, scope changes, schedule changes, budget changes, etc. 

Issues and Risks  
Date 
Identified 

Planned Resolution 
and/or Mitigation 

Schedule Impact 
(Weeks) 

Budget Impact 
(Amount) 

No Risk or Issue  10/16/2017  Addressed by Change 
Request as described in 
the comments section 
below. 

None  $14,336 

 

Add additional comments 

1. During DEQ’s renewal of the Domestic Sewage and Treatment Lagoons master general permit (MTG58xxxx), it 
was decided to split the permit application into two separate permits: a continuous discharge permit and a 
batch discharge permit. FACTS project had accounted for only one permit application for MTG58xxxx during 
the initial requirements.  This change increases the total contract value by $8,822.00. 

2. User Acceptance Testing identified that having the ability to switch between different map base layers and 
toggle other map themes on/off would improve usability of the application.  This change increases the total 
contract value by $5,514.00. 

 


