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Post‐Implementation Report 
Legislative Finance Committee 
Revised December 19, 2017 

 
Instructions: A Post‐Implementation Report is required six months after the project delivery date to verify the project 
has fulfilled its original objectives, that all components are fully implemented, and that the system is performing as 
expected after production implementation. Please report any issues and risks encountered after the project delivery 
date.  

 

Project Information 

Agency  Department of Labor and Industry 

Project Title  STAARS Phase 2 

Current Date  2/20/2018 

Sponsor  Brenda Nordlund 

Project Manager  Kim Warren 

Project Delivery Date  6/30/2017 

Appropriated Budget Amount  $3,535,083 

Total Project Cost  $2,340,483 

Expected Ongoing Annual Cost  $950,000 (plus $50,000 yearly increase in maintenance) 

Year the Ongoing Annual Cost Began  2016 

Funding Sources for Ongoing Cost  Federal UI grant and Employment Security Account funds. 

Primary Project Goal(s)   Implement yearly service packs 

 Implement SIDES 

 Implement TOPS 

 

List the key project objectives, metrics used to measure objectives, and final metric results 

Key Objectives  Metric Used  Metric Results 

STAARS Service Packs  Completed Service Packs  Successfully Completed 

SIDES  Program Implemented 03/31/2017  Successfully Completed 

TOP  Program Implemented 01/01/2017  Successfully Completed 

Federal Reporting  Completed with ongoing monitoring  Reporting Successfully running on 
schedule, uploading, and passing 
into Federal Sungard System 

 

Describe post‐implementation issues, risks, mitigation measures, resolution dates, and status 

Issues and Risks   Resolution and/or Mitigation 
Measures 

Resolution Date  Status 

None   Click or tap here to enter text.  Click or tap to 
enter a date. 

Click or tap here to enter text. 

 

Add additional comments 

Successfully implemented STAARS service packs on 09/24/2016 and 04/01/2017. 
SIDES (State Information Data Exchange System) – to date have 3,168 participating employers and 16 participating 
Brokers. 
TOP (Treasury Offset Program) – to date have collected net amount of $66,451. 
Federal Reporting – 581, 581 Populations, TPS (Tax Performance System) universes and samples, and 204 and 204C 
reports are in line with federal requirements, load into the Sungard system and pass validation. 

   


