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Supplemental Report 
Legislative Finance Committee  
Revised December 19, 2017 

 
Instructions: A Supplemental Report is due anytime: 

 the overall health yellow or red; 

 the project is rebaselined; and/or 
o rebaselining must be approved by the State CIO 

 the current phase is On‐Hold or Cancelled.  
 

Project Information 

Agency  DPHHS 

Project Title  Enterprise Services Phase 1 

Current Date  1/29/2018 

Sponsor  Stuart Fuller 

Project Manager  Justyn Katsilas 

Overall Health  Green 

Brief Description of Current Project Status  Development/configuration of the TAM Upgrade almost complete, 
allowing for UAT to commence 

Major Milestones Completed  Server Standup; Software Install; Non‐Prod and Prod State Active 
Directory Setup 

Next Milestone(s)  Application Updates; UAT, Non‐Prod Roll‐up; Prod UAT, Prod Roll‐
out 

 

List all issues, risks, scope changes, schedule changes, budget changes, etc. 

Issues and Risks  
Date 
Identified 

Planned Resolution 
and/or Mitigation 

Schedule Impact 
(Weeks) 

Budget Impact 
(Amount) 

Delay of schedule due to IT 
Convergence priorities, use 
of State Active Directory, 
and updates to systems 
impacted 

1/1/2018  Extend due date to 
accomplish necessary 
work 

 Delay 3 months  $0 

 

Add additional comments 

IT convergence tasks, including the switch to use State Production and Test Active Directories, requires unanticipated 
changes to systems using TAM.  These system changes will require additional development time for implement 
changes to rename AD groups, and utilize new AD groups for authentication and authorization through the TAM 
portal. 

 


