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38 Total Projects 
• 2 Black Overall Health Status (This status is defined as a project that has been funded but does not have a 

charter or security plan in place) 
o DEQ – Fees-Application-And-Compliance-Tracking-System (FACTS) 
o HHS - MFSIS Phase 2 

• 2 Yellow Overall Heath Status (Supplemental Reports Located in Dashboard) 
o COR – Electronic Health Records System 
o DEQ - Coal Information Management System (CIMS): Phase 1 

• 3 Red Overall Health Status (Supplemental Reports Located in Dashboard) 
o HHS - MPATH – Care Management Module 
o MDT - Program & Project Management System (PPMS)Post 
o STF - Insurance Policy and Billing System Replacement 

4 Total Closing Projects 
• DOR – Cannabis Control Division IT System 
• HHS – MPATH – Provider Services 
• LEG – House/Senate Chamber Automation Project 
• STF - Insurance Policy and Billing System Replacement 

7 Closed Projects (Post-Implementation Reports Located in Dashboard) 
• HHS – CAPS Mainframe to MidTier Transition 
• HHS - CHIMES COVID-19 Policy and Procedure Change 
• HHS - CHIMES IVR-Phone Workload Relief & Fraud, Waste, and Abuse Alerting 
• HHS - Prevention, Detection and Monitoring of Medicaid Fraud, Waste and Abuse 
• HHS - Process, Automation, and Efficiency Enhancements 
• HHS – SEARCHS Mainframe to MidTier Transition 
• HHS - WellSky VocRehab 

 
 
 
 
 
 
 


