


Montana Program for Automating and Transforming Healthcare (MPATH)

MPATH Project:
Start: 1/2017
Finish: ~12/2022



Independent Verification and Validation (IV&V) Services

Vendor: Public Knowledge
 Start: 01/2017
 Finish: ~12/2022

Project: FSS-PBC
 Vendor: Certifi, Inc.
 Start: 10/2017
 Finish: 01/2018 ✓

Project: FSS-TPL
 Vendor: TBD
 Start: ~08/2020
 Finish: ~08/2021

Project: DA-PH
 Vendor: Cerner Corp
 Start: 03/2018
 Finish:

* Release 1: 08/2018 ✓
 * Release 2: 04/2019 ✓
 * Release 3: 06/2019 ✓
 * Release 4: 11/2019 ✓

Project: DA-FWA
 Vendor: TBD
 Start: ~05/2020
 Finish: ~05/2021

Project: PH
 Vendor: Xerox State Healthcare
 Start: 04/2012
 Finish: 10/2015 ✓

Pharmacy Claims Processing and Management Services

Implemented December 5, 2015
 Certified February 15, 2017

- Pharmacy claims adjudication, editing and pricing
- SmartPA

Financial Services Procurement

- Member Premium Billing and Collection
- Cash Option Processing for Members
- Third Party Liability Recovery
- Carrier Billing
- Casualty and Estate Recovery

Data Analytics Procurement

- Business Intelligence (BI) Analysis and Reporting
- Analytics, Predictive Modeling & random Sampling
- Financial Reporting
- Utilization Review
- Population Health Management
- Dashboards
- Fraud, Waste and Abuse Services, Analytics, and Case Tracking

Pharmacy Support Services Procurement

- Pharmacy Benefits Management System Integration
- DRAMS
- RetroDUR

Project: PSS-DRMS
 Vendor: TBD
 Start: ~07/2021
 Finish: ~07/2022

Provider Services Procurement

- Enrollment
- Revalidation
- Maintenance
- Enhanced Self Services

Project: PS
 Vendor: OptumInsight
 Start: 07/2018
 Finish:

* Release 1: 04/2020
 * Release 2a: 08/2019 ✓
 * Release 2b: 04/2020

Systems Integrator Procurement

- MPATH Integration Platform
- Enterprise Service Bus
- Operational Data Store
- Single Sign On/Identity Access Management
- Electronic Data Interchange
- Workflow Management
- Electronic Signature Acceptance & Management
- Member Benefit Repository
- Master Client Index
- Master Provider Index
- Interface Integration

Customer Care Services Procurement

- Call Centers
- Electronic Alerts & Correspondence
- Provider, Member & Claims Information Management
- Grievance and Appeals
- Member Self-Service
- Enrollment Broker

Project: CCS
 Vendor: TBD
 Start: ~10/2020
 Finish: ~10/2021

Data Warehouse

- Centralized Data Repository
- Integration of all Montana Healthcare Programs Enterprise Data from Internal and External Sources

Project: DA-PH
 Vendor: Cerner Corporation
 Start: 03/2018
 Finish:

* Release 1: 08/2018 ✓
 * Release 2: 04/2019 ✓
 * Release 3: 06/2019 ✓
 * Release 4: 11/2019 ✓

Claims Processing and Management Services Procurement

- Claims Adjudication, Editing and Pricing – Groupers/NCCI Edits; Service Authorization
- Claims Payment – Bundled Payments
- Value Based Payments
- Procedure, Revenue & Diagnosis Code Reference Data
- Benefit Plan Management
- External Provider Claims Entry
- Value Based Payments
- Create, Send & Receive EDI transactions

Project: CLAIMS
 Vendor: TBD
 Start: ~6/2020
 Finish: ~10/2021

Care Management Procurement

- Case Management
- Care Management
- Assessments
- Plans of Care
- Cost Plans
- Service Authorization Services
- Population Health and Wellness Management
- Wait List Tracking
- Episodes of Care
- Incident Management & Reporting
- Electronic Visit Verification

Project: CM
 Vendor: AssureCare
 Start: 05/2019
 Finish:

* Release 1: 06/2020
 * Release 2: 01/2021
 * Release 3: 07/2021
 * Release 4: 02/2022

Project: CM-EVV
 Vendor: TBD
 Start: ~06/2020
 Finish: ~01/2021

See Legend on the back

MPATH Legend

Module Identifier	Module	Module Description
CM	Care Management	Care Management (Core): Case management for waiver services, wait list, plans of care, cost plans, services authorizations)
CM-EVV	Care Management	Electronic Visit Verification: Validation that provider services were rendered when and where expected)
CLAIMS	Claims Processing and Management Services	Claims Management (Core): Claim processing (receipt, adjudication, pricing, encounter processing)
CSS	Customer Care Services	Customer/ Contact Services Center (call center and customer outreach)
DA-PH	Data Analytics	Population Health, Data Warehouse, Data Analytics, and Federal Reporting
DA-FWP	Data Analytics	Fraud Waste and Abuse: Fraud detection, identification, and case management processing
FSS-PBC	Financial Support Services	Premium Billing and Collections: Premium invoicing and collection of payments for Medicaid expansion
FSS-TPL	Financial Support Services	Third Party Liability management (coordination of benefits, identification of third parties, and data matching)
PH	Pharmacy Services	Pharmacy Claims Processing System (Core): Receipt and processing of pharmaceutical claims
PSS-DRMS	Pharmacy Support Services	Drug Rebate Management System: Invoice pharmaceutical manufacturers and collect payments for the drug rebates
PS	Provider Services	Provider Enrollment, Revalidation, Maintenance, and Enhanced Self Service
SI	Systems Integration Services	MPATH Integration Platform: Facilitate the exchange of data between all modules

Dates that are highlighted in **purple** and are preceded by a tilde (~) indicate that these dates are currently estimated. These estimated dates will be updated with projected dates once the Contract for that Module or Module component is fully executed and the work plan is approved and baselined.

The  indicates that the release has been completed.