

**Legislative Branch Computer System Planning Council  
Strategic Planning Timeline  
2009 Biennium**

Event	Date (2008)
CSPC approves Legislative Branch strategic planning timeline	February meeting
TPG identifies and develops IT proposals and revisions to current Branch IT plan for the 2011 biennium based on input from Branch business managers	February - March
ITSD distributes draft state strategic plan to agencies	March
OLIT delivers progress report on IT planning to Legislative Council	March
Governor adopts state strategic plan	April
CSPC reviews IT proposals developed by TPG and selects proposals for further refinement and costing	April meeting
Based on CSPC input, TPG and OLIT refine IT proposals and prepare cost estimates	April - May
CSPC approves IT proposals for incorporation in Branch IT plan	June meeting
OLIT presents IT proposals approved by CSPC to Legislative Council	June meeting
Based on CSPC and Legislative Council input, OLIT drafts Branch IT plan	July
TPG reviews draft branch IT plan	July/August
CSPC reviews, revises, and approves Branch IT plan	August meeting
OLIT presents Branch IT plan to Legislative Council for adoption	September meeting
OLIT publishes Branch IT plan and provides a copy for ITSD	September

**Acronym key:**

- ◆ CSPC            Computer System Planning Council
- ◆ TPG             Technical Planning Group
- ◆ OLIT            Office of Legislative Information Technology
- ◆ ITSD            Information Technology Services Division