

Draft 2017-2018 Work Plan Timeline

[Note: This draft timeline is provided to give you an idea of the timeline that each study will need to fit into in order to complete the work on time. It is subject to final approval of the EQC meeting dates. The timeline shows the last date for completion of certain items.]

June 29-30, 2017	EQC Meeting. Interim work plan prioritization and EQC organizational meeting. Selection of studies and topics.
September 27-28, 2017	EQC Meeting. Adoption of detailed work plans for each selected study or topic.
January 10-11, 2018	EQC Meeting.
March 14-15, 2018	EQC Meeting. If public comment is desired on an EQC report, the contents of the <i>draft</i> report should be determined by this date. [May be earlier for some studies.]
May 24-25, 2018	EQC Meeting. Last date to suggest revisions to a <i>draft</i> document if a 30 day public comment period is desired. Comments received from the public will be compiled by staff and distributed to the EQC 1-2 weeks before the July 26-27, 2018 meeting.
July 26-27, 2018	EQC Meeting. Decision on recommendations, any proposed legislation, final report contents.
September 13-14, 2018	EQC Meeting. Final approval of recommendations, reports, proposed legislation. Select bill sponsors. Develop strategy. Review agency bill draft requests.

Council interim work must be completed September 15, 2018.