

Legislative Finance Committee: IT Project Portfolio Post Implementation Report

LFC Meeting Date: June 11, 2013

1. Agency: Labor & Industry
2. Project title: UI Tax Modernization (STAARS) RFP
3. Executive sponsor: Roy Mulvaney
4. Project close date: 12/20/2012
5. Appropriated budget amount: \$297,750
6. Total project development cost: \$
7. Expected ongoing annual cost: \$0
8. Year the ongoing annual cost started: N/A
9. Funding source(s) for ongoing cost: N/A
10. List the primary project goals: Produce and release an RFP for replacing the agency's legacy Unemployment Insurance (UI) tax system. Receive and evaluate responses to the RFP from offerors. Award a contract to replace the agency's legacy Unemployment Insurance (UI) tax system to the highest scoring responsive and responsible offeror.
11. List the key project objectives, the metrics used to measure these objectives, and the final metric results.

	Key Objectives	Metric Used	Final Results
1	Produce and release an RFP for replacing the agency's legacy UI tax system.	Was RFP produced and released?	Yes, the RFP was produced and released.
2	Receive and evaluate responses to the RFP.	Were the responses to the RFP received and successfully evaluated?	Yes, the RFPs were received and successfully evaluated.
3	Award a contract to replace the agency's legacy Unemployment Insurance (UI) tax system to the highest scoring responsive and responsible offeror.	Was a contract successfully created and signed to replace the agency's legacy Unemployment Insurance (UI) tax system to the highest scoring responsive and responsible offeror?	Yes. Fast Enterprises, LLC, was awarded the contract and the contract was successfully signed 12/20/2012.

12. List and describe all post-implementation issues that have arisen and, if they have been resolved, what was the solution. If they have not been resolved, describe actions taken so far and possible solutions. Also list and describe any possible concerns.

Legislative Finance Committee: IT Project Portfolio Post Implementation Report

LFC Meeting Date: June 11, 2013

	Start Date	Resolved Date	Issues and Concerns
1			None.
2			
3			

13. Please add any additional comments the agency would like to provide to the committee, if any.

None.