

Legislative Finance Committee IT Project Portfolio: Post Implementation Report

LFC Meeting Date: June 11, 2013

1. Agency: Livestock
2. Project title: Milk and Egg System
3. Executive sponsor:
4. Project close date: 4/1/2016
5. Appropriated budget amount: \$55,000
6. Total project development cost: \$5,000
7. Expected ongoing annual cost: 0
8. Year the ongoing annual cost started: NA
9. Funding source(s) for ongoing cost: NA
10. List the primary project goals:
11. List the key project objectives, the metrics used to measure these objectives, and the final metric results.

	Key Objectives	Metric Used	Final Results
1			
2			
3			

12. List and describe all post-implementation issues that have arisen and, if they have been resolved, what was the solution. If they have not been resolved, describe actions taken so far and possible solutions. Also list and describe any possible concerns.

	Start Date	Resolved Date	Issues and Concerns
1			Lack of funding and resources to properly implement project.
2			
3			

13. Please add any additional comments the agency would like to provide to the committee, if any.

We are closing this project and will pursue again at a future time.